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INVITATION TO TENDER 

 

PROCURING ENTITY: UNIVERSITY OF EMBU OF P.O. BOX 6-60100 EMBU  

 

CONTRACT NAME AND DESCRIPTION: UOEM/TEND/09/2023 – 2024 COMPLETION 

OF 2ND AND 3RD FLOORS OF THE TUITION BLOCK FOR THE UNIVERSITY OF EMBU 

 

1. The University of Embu invites sealed tenders for the completion of 2nd and 3rd floors of 

the proposed tuition block at the University of Embu. 

2. Tendering will be conducted under open competitive method (National) using a 

standardized tender document. Tendering is open to all qualified and interested 

tenderers in Class NCA 5 and above 

3. Qualified and interested tenderers may obtain further information and inspect the Tender 

Documents during office hours (0800 hrs to 1700 hrs) at the address given below. 

4. Tender documents may be obtained electronically from www.embuni.ac.ke. Tender 

documents obtained electronically will be free of charge. 

5. Tender documents may be viewed and downloaded for free from the website 

www.embuni.ac.ke. Tenderers who download the tender document must forward their 

particulars immediately to procurement@embuni.ac.ke , Tel: 0714243682 and P.O. Box 

6-60100 Embu to facilitate any further clarification or addendum. 

6. Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall 

remain valid for One Hundred & Nineteen (119) days from the date of opening of 

tenders. 

7. All Tenders must be accompanied by a Tender security from a reputable bank or insurance 

company in the amount of (in figures) KES. 400,000.00 (Kenya Shillings Four Hundred 

Thousand) only 

8. The Tenderer shall chronologically serialize all pages of the tender documents 

submitted. 

9. Completed tenders must be delivered to the address below on or before 2nd May 2024 at 

11:00 am.  Electronic Tenders will not be permitted. 

10. Tenders will be opened immediately after the deadline date and time specified above or 

any deadline date and time specified later. Tenders will be publicly opened in the presence 

of the Tenderers' designated representatives who choose to attend at the address below. 

11. Late tenders will be rejected. 

12. The addresses referred to above are: 

 

 

 

 

http://www.embuni.ac.ke/
http://www.embuni.ac.ke/
mailto:procurement@embuni.ac.ke
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a) Address for obtaining further information  

 

University of Embu 

 

Physical address: 4 Kilometers from Embu Town along the Nairobi-Meru Highway, 

Embu County. 

 

Procurement Office, 1st Floor, of the Administration Block 

 

P.O BOX 6 – 60100 Embu 

 

Email: procurement@embuni.ac.ke 

 

Tel: 0714243682 

 

b) Address for Submission of Tenders. 

 

University of Embu 

 

Physical address: 4 Kilometers from Embu Town along the Nairobi-Meru Highway, 

Embu County. 

 

Tender Box situated at the Reception Area of University of Embu Administration 

Block. 

 

P.O BOX 6 – 60100 Embu 

 

Email: procurement@embuni.ac.ke 

 

Tel: 0714243682 

 

c) Address for Opening of Tenders. 

 

University of Embu 

 

Physical address: 4 Kilometers from Embu Town along the Nairobi-Meru Highway, 

Embu County. 

 

Procurement Boardroom, 1st Floor, of the University of Embu Administration Block. 

 

Official of the Procuring Entity issuing the invitation: 

 

Vice – Chancellor  

 

University of Embu 

P.O BOX 6 – 60100 Embu  

Date: 08/04/2024 

NB: THE UNIVERSITY OF EMBU DOES NOT LEVY ANY FEE IN ORDER TO AWARD 

TENDERS; BEWARE OF CONMEN WHO CALL SOLICITING FOR MONEY. 

mailto:procurement@embuni.ac.ke
mailto:procurement@embuni.ac.ke
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SECTION I - INSTRUCTIONS TO TENDERERS  

A GENERAL PROVISIONS 

1.0 Scope of tender 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works 

Contract as described in the tender documents. The name, identification, and number of lots 

(contracts) of this Tender Document are specified in the TDS. 

1.2 Throughout this tendering document: 

a) The term “in writing” means communicated in written form (e.g. by mail, e-mail, fax, including 

if specified in the TDS, distributed or received through the electronic-procurement system used 

by the Procuring Entity) with proof of receipt; 

b) if the context so requires, “singular” means “plural” and vice versa; 

c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is 

any day that is an official working day of the Procuring Entity. It excludes official public 

holidays. 

2.0 Fraud and corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset 

Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by 

a person shall include a declaration that the person shall not engage in any corrupt or fraudulent 

practice and a declaration that the person or his or her sub-contractors are not debarred from 

participating in public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, 

regarding collusive practices in contracting. Any tenderer found to have engaged in collusive 

conduct shall be disqualified and criminal and/or civil sanctions may be imposed. To this effect, 

Tenders shall be required to complete and sign the “Certificate of Independent Tender 

Determination” annexed to the Form of Tender. 

2.3 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub-

consultants, service providers, suppliers, and their personnel, to permit the Procuring Entity to 

inspect all accounts, records and other documents relating to any initial selection process, pre-

qualification process, tender submission, proposal submission, and contract performance (in the 

case of award), and to have them audited by auditors appointed by the Procuring Entity. 

2.4 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the 

firms or their Affiliates competing for a specific assignment do not derive a competitive advantage 

from having provided consulting services related to this tender. To that end, the Procuring Entity 

shall indicate in the Data Sheet and make available to all the firms together with this tender 

document all information that would in that respect give such firm any unfair competitive advantage 

over competing firms. 
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3.0 Eligible tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to 

ITT 3.8, or an individual or any combination of such entities in the form of a joint venture (JV) 

under an existing agree mentor with the intent to enter in to such an agreement supported by a letter 

of intent. In the case of a joint venture, all members shall be jointly and severally liable for the 

execution of the entire Contract in accordance with the Contract terms. The JV shall nominate a 

Representative who shall have the authority to conduct all business for and on behalf of any and all 

the members of the JV during the tendering process and, in the event the JV is awarded the 

Contract, during contract execution. Members of a joint venture may not also make an individual 

tender, be a subcontractor in a separate tender or be part of another joint venture for the purposes of 

the same Tender. The maximum number of JV members shall be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, 

Parent, Brother or Sister of a Spouse, their business associates or agents and firms/organizations in 

which they have a substantial or controlling interest shall not be eligible to tender or be awarded a 

contract. Public Officers are also not allowed to participate in any procurement proceedings. 

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest 

shall be disqualified. A tenderer may be considered to have a conflict of interest for the purpose of 

this tendering process, if the tenderer: 

a) Directly or indirectly controls, is controlled by or is under common control with another 

tenderer; 

b) Receives or has received any direct or indirect subsidy from another tenderer; 

c) Has the same legal representative as another tenderer; 

d) Has a relationship with another tenderer, directly or through common third parties, that puts it 

in a position to influence the tender of another tenderer, or influence the decisions of the 

Procuring Entity regarding this tendering process; 

e) Any of its affiliates participated as a consultant in the preparation of the design or technical 

specifications of the goods or works that are the subject of the tender; 

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a 

consultant for Contract implementation; 

g) Would be providing goods, works, or non-consulting services resulting from or directly 

related to consulting services for the preparation or implementation of the contract specified in 

this Tender Document; 

h) Has a close business or personal relationship with senior management or professional staff of 

the Procuring Entity who has the ability to influence the bidding process and: 

i) Are directly or indirectly involved in the preparation of the Tender document or 

specifications of the Contract, and/or the Tender evaluation process of such contract; or 

ii) May be involved in the implementation or supervision of such Contract unless the 

conflict stemming from such relationship has been resolved in a manner acceptable to the 

Procuring Entity throughout the tendering process and execution of the Contract. 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer 

that is proven to have been involved in any of these practices shall be automatically disqualified 
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3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, 

except for permitted alternative tenders. This includes participation as a subcontractor in other 

Tenders. Such participation shall result in the disqualification of all Tenders in which the firm is 

involved. Members of a joint venture may not also make an individual tender, be a sub-contractor in 

a separate tender or be part of another joint venture for the purposes of the same Tender. A firm that 

is not a tenderer or a JV member may participate as a subcontractor in more than one tender. 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. 

A Tenderer shall be deemed to have the nationality of a country if the Tenderer is constituted, 

incorporated or registered in and operates in conformity with the provisions of the laws of that 

country, as evidenced by its articles of incorporation (or equivalent documents of constitution or 

association) and its registration documents, as the case may be. This criterion also shall apply to the 

determination of the nationality of proposed sub-contractors or sub-consultants for any part of the 

Contract including related Services. 

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible to 

tender or be awarded a contract. The list of debarred firms and individuals is available from the 

website of PPRA www.ppra.go.ke. 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender 

and be awarded Contract(s) only if it is determined by the Procuring Entity to meet the following 

conditions, i.e. if it is: 

i) A legal public entity of Government and/or public administration, 

ii) financially autonomous and not receiving any significant subsidies or budget support from any 

public entity or Government, and; 

(iii) operating under commercial law and vested with legal rights and liabilities similar to any 

commercial enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis. 

3.9 Firms and individuals shall be ineligible if their countries of origin are: 

(a) As a matter of law or official regulations, Kenya prohibits commercial relations with that country; 

(b) By an act of compliance with a decision of the United Nations Security Council taken under 

Chapter VII of the Charter of the United Nations, Kenya prohibits any import of goods or 

contracting of works or services from that country, or any payments to any country, person, or 

entity in that country. 

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring 

Entity, as the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in 

supplies, local sub-contracts and labor) from citizen suppliers and contractors. To this end, a foreign 

tenderer shall provide in its tender documentary evidence that this requirement is met. Foreign 

tenderers not meeting this criterion will be automatically disqualified. Information required to 

enable the Procuring Entity determine if this condition is met shall be provided for this purpose in 

“SECTIONI II - EVALUATION AND QUALIFICATION CRITERIA, Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, if it is 

registered in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does not 

subcontract to foreign firms or individuals more than 10 percent of the contract price, excluding 

provisional sums. JVs are considered as foreign tenderers if the individual member firms registered 

in Kenya have less 51 percent ownership by nationals of Kenya. The JV shall not subcontract to 

http://www.ppra.go.ke/
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foreign firms more than 10 percent of the contract price, excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be 

registered with the National Construction Authority and be issued with a Registration Certificate 

before they can undertake any construction works in Kenya. Registration shall be a condition for 

tender. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings 

which may prevent, distort or lessen competition in provision of services are prohibited unless they 

are exempt in accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will 

be required to seek for exemption from the Competition Authority. Exemption shall not be a 

condition for tender, but it shall be a condition of contract award and signature. A JV tenderer shall 

be given opportunity to seek such exemption as a condition of award and signature of contract. 

Application for exemption from the Competition Authority of Kenya may be accessed from the 

website www.cak.go.ke. 

3.14 All tenderers shall be eligible to tender if it provides evidence of having fulfilled his/her tax 

obligations by producing valid tax compliance certificate or tax exemption certificate issued by the 

Kenya Revenue Authority. 

4.0 Eligible goods, equipment, and services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any 

country that is not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be 

required to provide evidence of the origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared by the 

relevant national environmental protection agency or by other competent authority as harmful to 

human beings and to the environment shall not be eligible for procurement. 

5.0 Tenderer's responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, 

and the Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and 

inspect the Site of the Works and its surroundings and obtain all information that may be necessary 

for preparing the tender and entering into a contract for construction of the Works. The costs of 

visiting the Site shall be at the tenderer's own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity 

to enter upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the 

Procuring Entity again stall liability arising from death or personal injury, loss of or damage to 

property, and any other losses and expenses incurred as a result of the examination and inspection. 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary 

description of the proposed work method and schedule, including charts, as necessary or required. 

  

http://www.cak.go.ke/
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B. CONTENTS OF TENDER DOCUMENTS 

6.0 Sections of Tender Document 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, 

and which should be read in conjunction with any Addenda issued in accordance with ITT 10. 

 

PART 1: Tendering Procedures  

Section I – Instructions to Tenderers  

Section II – Tender Data Sheet (TDS) 

Section III- Evaluation and Qualification 

Criteria Section IV – Tendering Forms 

 

PART 2: Works' Requirements 

 Section V - Bills of Quantities 

 Section VI - Specifications  

Section VII - Drawings 

 

PART 3: Conditions of Contract and Contract Forms 

Section VIII - General Conditions (GCC)  

Section IX - Special Conditions of Contract  

Section X- Contract Forms 

 

6.2 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract 

documents. Unless obtained directly from the Procuring Entity, the Procuring Entity is not 

responsible for the completeness of the Tender document, responses to requests for clarification, the 

minutes of a pre-arranged site visit and those of the pre-Tender meeting (if any), or Addenda to the 

Tender document in accordance with ITT 10. In case of any contradiction, documents obtained 

directly from the Procuring Entity shall prevail. 

 

6.3 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender 

Document and to furnish with its Tender all information and documentation as is required by the 

Tender document. 

 

7.0 Clarification of Tender Document, Site Visit, Pre-tender Meeting 

 

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in 

writing at the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-

Tender meeting if provided for in accordance with ITT 7.2. The Procuring Entity will respond in 

writing to any request for clarification, provided that such request is received no later than the 

period specified in the TDS prior to the deadline for submission of tenders. The Procuring Entity 

shall forward copies of its response to all tenderers who have acquired the Tender documents in 

accordance with ITT 7.4, including a description of the inquiry but without identifying its source. If 

so specified in the TDS, the Procuring Entity shall also promptly publish its response at the web 

page identified in the TDS. Should the clarification result in changes to the essential elements of the 

Tender Documents, the Procuring Entity shall amend the Tender Documents following the 

procedure under ITT 8 and ITT 22.2. 
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7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and 

inspect the site(s) of the required contracts and obtain all information that may be necessary for 

preparing a tender. The costs of visiting the Site shall be at the Tenderer's own expense. The 

Procuring Entity shall specify in the TDS if a pre-arranged Site visit and or a pre-tender meeting 

will be held, when and where. The Tenderer's designated representative is invited to attend a pre-

arranged site visit and a pre-tender meeting, as the case may be. The purpose of the site visit and the 

pre-tender meeting will be to clarify issues and to answer questions on any matter that may be 

raised at that stage. 

  

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later 

than the period specified in the TDS before the meeting. 

 

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the 

text of the questions asked by Tenderers and the responses given, together with any responses 

prepared after the meeting, will be transmitted promptly to all Tenderers who have acquired the 

Tender Documents. Minutes shall not identify the source of the questions asked. 

7.5 The Procuring Entity shall also promptly publish anonymized (no names) Minutes of the pre-

arranged site visit and those of the pre-tender meeting at the web page identified in the TDS. Any 

modification to the Tender Documents that may become necessary as a result of the pre-arranged 

site visit and those of the pre-tender meeting shall be made by the Procuring Entity exclusively 

through the issue of an Addendum pursuant to ITT 8 and not through the minutes of the pre-Tender 

meeting. Non-attendance at the pre-arranged site visit and the pre-tender meeting will not be a cause 

for disqualification of a Tenderer. 

8.0 Amendment of Tender Documents 

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the 

Tender Documents by issuing addenda. 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing 

to all who have obtained the Tender Documents from the Procuring Entity. The Procuring Entity 

shall also promptly publish the addendum on the Procuring Entity's website in accordance with ITT 

7.5. 

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their 

Tenders, the Procuring Entity should extend the dead line for the submission of Tenders, pursuant to 

ITT 22.2. 
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C. PREPARATION OF TENDERS 

9. Cost of Tendering 

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and 

the Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or 

outcome of the tendering process. 

10.0 Language of Tender 

The Tender, as well as all correspondence and documents relating to the tender exchanged by the 

tenderer and the Procuring Entity, shall be written in the English Language. Supporting documents 

and printed literature that are part of the Tender may be in another language provided they are 

accompanied by an accurate and notarized translation of the relevant passages into the English 

Language, in which case, for purposes of interpretation of the Tender, such translation shall govern. 

11.0 Documents Comprising the Tender 

11.1 The Tender shall comprise the following: 

a) Form of Tender prepared in accordance with ITT 12; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d) Alternative Tender, if permissible, in accordance with ITT 13; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the 

Tenderer, in accordance with ITT 20.3; 

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's 

qualifications to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 16; 

h) Any other document required in the TDS. 

 

11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of 

the Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute 

a Joint Venture Agreement in the event of a successful Tender shall be signed by all members and 

submitted with the Tender, together with a copy of the proposed JV Agreement. Change of 

membership and conditions of the JV prior to contract signature will render the tender liable for 

disqualification. 

12.0 Form of Tender and Schedules 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the 

relevant forms furnished in Section IV, Tendering Forms. The forms must be completed without any 

alterations to the text, and no substitutes shall be accepted except as provided under ITT 20.3. All 

blank spaces shall be filled in with the information requested. The Tenderer shall chronologically 

serialize all pages of the tender documents submitted. 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, 

paid or to be paid to agents or any other party relating to this Tender. 
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13. Alternative Tenders 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be 

included in the TDS, and the method of evaluating different alternative times for completion will be 

described in Section III, Evaluation and Qualification Criteria. 

13.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the 

requirements of the Tender Documents must first price the Procuring Entity's design as described in 

the Tender Documents and shall further provide all information necessary for a complete evaluation 

of the alternative by the Procuring Entity, including drawings, design calculations, technical 

specifications, breakdown of prices, and proposed construction methodology and other relevant 

details. Only the technical alternatives, if any, of the Tenderer with the Winning Tender conforming 

to the basic technical requirements shall be considered by the Procuring Entity. 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for 

specified parts of the Works, and such parts will be identified in the TDS, as will the method for 

their evaluating, and described in Section VII, Works' Requirements. 

14.0 Tender Prices and Discounts 

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of 

Tender and in the Bills of Quantities shall conform to the requirements specified below. 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bills of 

Quantities. Items against which no rate or price is entered by the Tenderer shall be deemed covered 

by the rates for other items in the Bills of Quantities and will not be paid for separately by the 

Procuring Entity. An item not listed in the priced Bills of Quantities shall be assumed to be not 

included in the Tender, and provided that the Tender is determined substantially responsive 

notwithstanding this omission, the average price of the item quoted by substantially responsive 

Tenderers will be added to the Tender price and the equivalent total cost of the Tender so 

determined will be used for price comparison. 

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price 

of the Tender, including any discounts offered. 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of 

Tender, in accordance with ITT 12.1. 

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to 

adjustment during the performance of the Contract in accordance with the provisions of the 

Conditions of Contract, except in cases where the contract is subject to fluctuations and 

adjustments, not fixed price. In such a case, the Tenderer shall furnish the indices and weightings 

for the price adjustment formulae in the Schedule of Adjustment Data and the Procuring Entity may 

require the Tenderer to justify its proposed indices and weightings. 
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14.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots 

(packages), tenderers wishing to offer discounts for the award of more than one Contract shall 

specify in their Tender the price reductions applicable to each package, or alternatively, to 

individual Contracts within the package. Discounts shall be submitted in accordance with ITT 14.4, 

provided the Tenders for all lots (contracts) are opened at the same time. 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other 

cause, as of the date 30 days prior to the deadline for submission of Tenders, shall be included in the 

rates and prices and the total Tender Price submitted by the Tenderer. 

15.0 Currencies of Tender and Payment 

15.1 The currency(ies) of the Tender and the currency(ies) of payments shall be the same. 

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by 

the Tenderer in the Bill of Quantities, entirely in Kenya shillings. 

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied 

from outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in 

the TDS) indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding 

Provisional Sums), needed by the Tenderer for the payment of such foreign currency 

requirements, limited to no more than two foreign currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and 

the percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to 

Tender and shall be based on the exchange rate provided by the Central Bank of Kenya on the 

date 30 days prior to the actual date of tender opening. Such exchange rate shall apply for all 

foreign payments under the Contract. 

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, 

their local and foreign currency requirements, and to substantiate that the amounts included in the 

unit rates and prices and shown in the Schedule of Adjustment Data in the Appendix to Tender are 

reasonable, in which case a detailed breakdown of the foreign currency requirements shall be 

provided by Tenderers. 

16.0  Documents Comprising the Technical Proposal 

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, 

personnel, schedule and any other information as stipulated in Section IV, Tender Forms, in 

sufficient detail to demonstrate the adequacy of the Tenderer's proposal to meet the work's 

requirements and the completion time. 

17.0 Documents Establishing the Eligibility and Qualifications of the Tenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish 

Tenderer's eligibility in accordance with ITT 4. 

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to 

perform the Contract the Tenderer shall provide the information requested in the corresponding 

information sheets included in Section IV, Tender Forms. 

17.3 If a margin of preference applies as specified in accordance with ITT 33.1, national tenderers, 

individually or in joint ventures, applying for eligibility for national preference shall supply all 

information required to satisfy the criteria for eligibility specified in accordance with ITT 33.1. 
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17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including 

details of ownership, as shall be required to determine whether, according to the classification 

established by the Procuring Entity, a particular contractor or group of contractors qualifies for a 

margin of preference. Further the information will enable the Procuring Entity identify any actual or 

potential conflict of interest in relation to the procurement and/or contract management processes, or 

a possibility of collusion between tenderers, and thereby help to prevent any corrupt influence in 

relation to the procurement process or contract management. 

17.5 The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality 

which a tenderer may have. There can be no circumstances in which it would be justified for a 

tenderer to keep information relating to its ownership and control confidential where it is tendering 

to undertake public sector work and receive public sector funds. Thus, confidentiality will not be 

accepted by the Procuring Entity as a justification for a Tenderer's failure to disclose, or failure to 

provide required information on its ownership and control. 

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the 

Procuring Entity may request in relation to owner ship and control which in formation on any 

changes to the information which was provided by the tenderer under ITT 6.4. The obligations to 

require this information shall continue for the duration of the procurement process and contract 

performance and after completion of the contract, if any change to the information previously 

provided may reveal a conflict of interest in relation to the award or management of the contract. 

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current 

and accurate as at the date of provision to the Procuring Entity. In submitting the information 

required pursuant to these requirements, the Tenderer shall warrant that the information submitted is 

complete, current and accurate as at the date of submission to the Procuring Entity. 

17.8 If a tenderer fails to submit the information required by these requirements, its tender will be 

rejected. Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a 

reasonable degree the information submitted by a tenderer pursuant to these requirements, then the 

tender will be rejected. 

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring 

Entity (whether through its own enquiries, through notification by the public or otherwise), shows 

any conflict of interest which could materially and improperly benefit the tenderer in relation to the 

procurement or contract management process, then: 

i) If the procurement process is still ongoing, the tenderer will be disqualified from the 

procurement process, 

ii) if the contract has been awarded to that tenderer, the contract award will be set aside depending 

the outcome of (iii), 

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of 

whether the tenderer or any other person shave committed any criminal offence. 

17.10 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or 

out-of-date, or attempts to obstruct the verification process, then the consequences ITT 17.8 will 

ensue unless the tenderer can show to the reasonable satisfaction of the Procuring Entity that any 

such act was not material, or was due to genuine error which was not attributable to the intentional 

act, negligence or recklessness of the tender. 
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18.0 Period of Validity of Tenders 

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity 

period starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring 

Entity in accordance with ITT 22). A tender valid for a shorter period shall be rejected by the 

Procuring Entity as non-responsive. 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity 

may request Tenderers to extend the period of validity of their Tenders. The request and the responses 

shall be made in writing. If a Tender Security is requested in accordance with ITT 19, it shall also be 

extended for thirty (30) days beyond the deadline of the extended validity period. A Tenderer may 

refuse the request without forfeiting its Tender security. A Tenderer granting the request shall not be 

required or permitted to modify its Tender.  

19.0 Tender Security 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender 

Security as specified in the TDS, in original form and, in the case of a Tender Security, in the 

amount and currency specified in the TDS. A Tender-Securing Declaration shall use the form 

included in Section IV, Tender Forms. 

19.2 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand 

guarantee in any of the following forms at the Tenderer's option: 

I) cash; 

ii) a bank guarantee; 

iii) a guarantee by an insurance company registered and licensed by the Insurance 

Regulatory Authority listed by the Authority; 

(iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of 

Kenya, from a reputable source, and an eligible country. 

 

19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank 

shall have a correspondent bank located in Kenya to make it enforceable. The Tender Security shall 

be valid for thirty (30) days beyond the original validity period of the Tender, or beyond any period 

of extension if requested under ITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender 

not accompanied by a substantially responsive Tender Security or Tender-Securing Declaration 

shall be rejected by the Procuring Entity as non-responsive. 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful 

Tenderers shall be returned as promptly as possible upon the successful Tenderer's signing the 

Contract and furnishing the Performance Security and any other documents required in the TDS. 

The Procuring Entity shall also promptly return the tender security to the tenderers where the 

procurement proceedings are terminated, all tenders were determined non-responsive or a bidder 

declines to extend tender validity period. 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the 

successful Tenderer has signed the Contract and furnished the required Performance Security, and 

any other documents required in the TDS. 
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19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the 

Tenderer on the Form of Tender, or any extension thereto provided by the Tenderer; or 

b) if the successful Tenderer fails to: - 

i) sign the Contract in accordance with ITT47; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents 

required in the TDS. 

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA 

to debar the Tenderer from participating in public procurement as provided in the law. 

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that 

submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the 

time of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names of 

all future members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2. 

19.10 A tenderer shall not issue a tender security to guarantee itself. 

20.0 Format and Signing of Tender 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in 

ITT 11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 

13, shall be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the 

Tender, in the number specified in the TDS and clearly mark them “COPY.” In the event of any 

discrepancy between the original and the copies, the original shall prevail. 

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential 

to their business. This may include proprietary information, trade secrets, or commercial or 

financially sensitive information. 

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be 

signed by a person duly authorized to sign on behalf of the Tenderer. This authorization shall 

consist of a written confirmation as specified in the TDS and shall be attached to the Tender. The 

name and position held by each person signing the authorization must be typed or printed below the 

signature. All pages of the Tender where entries or amendments have been made shall be signed or 

initialed by the person signing the Tender. 

20.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on 

behalf of the JV, and so as to be legally binding on all the members as evidenced by a power of 

attorney signed by their legally authorized representatives. 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the 

person signing the Tender. 
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D. SUBMISSION AND OPENING OF TENDERS 

21.0 Sealing and Marking of Tenders 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or 

in a single sealed container bearing the name and Reference number of the Tender, addressed to the 

Procuring Entity and a warning not to open before the time and date for Tender opening date. 

Within the single envelope, package or container, the Tenderer shall place the following separate, 

sealed envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the 

Tender, as described in ITT 11; and 

b) in an envelope or package or container marked “COPIES”, all required copies of the Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE TENDER”, 

the alternative Tender; and 

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, all 

required copies of the alternative Tender. 

The inner envelopes or packages or containers shall: 

a) bear the name and address of the Procuring Entity, 

b) bear the name and address of the Tenderer; and 

c) bear the name and Reference number of the Tender. 

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity 

will assume no responsibility for the misplacement or premature opening of the Tender. Tenders 

misplaced or opened prematurely will not be accepted. 

22.0 Deadline for Submission of Tenders 

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later 

than the date and time also specified in the TDS. When so specified in the TDS, tenderers shall 

have the option of submitting their Tenders electronically. Tenderers submitting Tenders 

electronically shall follow the electronic Tender submission procedures specified in the TDS. 

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by 

amending the Tender Documents in accordance with ITT 8, in which case all rights and obligations 

of the Procuring Entity and Tenderers previously subject to the deadline shall thereafter be subject 

to the deadline as extended. 

23.0 Late Tenders 

23.1 The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of 

tenders, in accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline 

for submission of Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 
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24.0 Withdrawal, Substitution, and Modification of Tenders 

24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a 

written notice, duly signed by an authorized representative, and shall include a copy of the 

authorization in accordance with ITT 20.3, (except that withdrawal notices do not require copies). 

The corresponding substitution or modification of the Tender must accompany the respective 

written notice. All notices must be: 

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices 

do not require copies), and in addition, the respective envelopes shall be clearly marked 

“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in 

accordance with ITT 22. 

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the 

Tenderers. 

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for 

submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer 

on the Form of Tender or any extension thereof. 

25. Tender Opening 

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and 

read out all Tenders received by the deadline, at the date, time and place specified in the TDS, in 

the presence of Tenderers' designated representatives who chooses to attend. Any specific 

electronic Tender opening procedures required if electronic Tendering is permitted in accordance 

with ITT 22.1, shall be as specified in the TDS. 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 

corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall 

be permitted unless the corresponding withdrawal notice contains a valid authorization to request 

the withdrawal and is read out at Tender opening. 

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 

corresponding Tender being substituted, and the substituted Tender shall not be opened, but 

returned to the Tenderer. No Tender substitution shall be permitted unless the corresponding 

substitution notice contains a valid authorization to request the substitution and is read out at Tender 

opening. 

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding 

Tender. No Tender modification shall be permitted unless the corresponding modification notice 

contains a valid authorization to request the modification and is readout at Tender opening. 

25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer 

and whether there is a modification; the total Tender Price, per lot (contract) if applicable, including 

any discounts and alternative Tenders; the presence or absence of a Tender Security or Tender-

Securing Declaration, if required; and any other details as the Procuring Entity may consider 

appropriate. 
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25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening 

shall be considered further for evaluation. The Form of Tender and pages of the Bill of Quantities 

(to be decided on by the tender opening committee) are to be initialed by the members of the tender 

opening committee attending the opening. 

25.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject 

any Tender (except for late Tenders, in accordance with ITT 23.1). 

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: - 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b) the Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if new as required; 

e) number of pages of each tender document submitted. 

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission 

of a Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. 

A copy of the tender opening register shall be distributed to all Tenderers. 

E.  EVALUATION AND COMPARISON OF TENDERS 

26. Confidentiality 

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not 

be disclosed to Tenderers or any other persons not officially concerned with the Tender process 

until information on Intention to Award the Contract is transmitted to all Tenderers in accordance 

with ITT 43. 

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or 

Contract award decisions may result in the rejection of its tender. 

26.3 Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a 

tenderer wishes to contact the Procuring Entity on any matter related to the tendering process, it 

shall do so in writing. 

27.0 Clarification of Tenders 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the 

tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its 

tender, given a reasonable time for a response. Any clarification submitted by a tenderer that is not 

in response to a request by the Procuring Entity shall not be considered. The Procuring Entity's 

request for clarification and the response shall be in writing. No change, including any voluntary 

increase or decrease, in the prices or substance of the tender shall be sought, offered, or permitted, 

except to confirm the correction of arithmetic errors discovered by the Procuring Entity in the 

evaluation of the tenders, in accordance with ITT 31. 

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring 

Entity's request for clarification, its Tender may be rejected. 
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28.0 Deviations, Reservations, and Omissions 

28.1 During the evaluation of tenders, the following definitions apply: - 

a) “Deviation” is a departure from the requirements specified in the tender document; 

b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of 

the requirements specified in the tender document; and 

c) “Omission” is the failure to submit part or all of the information or documentation required in 

the Tender document. 

 

29.0 Determination of Responsiveness 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of 

the tender itself, as defined in ITT 11. 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document 

without material deviation, reservation, or omission. A material deviation, reservation, or omission 

is one that, if accepted, would: 

a) Affect in any substantial way the scope, quality, or performance of the Works specified in the 

Contract; 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights 

or the tenderer's obligations under the proposed contract; 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting 

substantially responsive tenders. 

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with 

ITT 16, to confirm that all requirements of Section VII, Works' Requirements have been met 

without any material deviation, reservation or omission. 

29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be 

rejected by the Procuring Entity and may not subsequently be made responsive by correction of the 

material deviation, reservation, or omission. 

30.0 Non-material Non-conformities 

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-

conformities in the tender. 

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer 

submit the necessary information or documentation, within a reasonable period of time, to rectify 

non-material non- conformities in the tender related to documentation requirements. Requesting 

information or documentation on such non-conformities shall not be related to any aspect of the 

price of the tender. Failure of the tenderer to comply with the request may result in the rejection of 

its tender. 

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable non-

material non-conformities related to the Tender Price. To this effect, the Tender Price shall be 

adjusted, for comparison purposes only, to reflect the price of a missing or non-conforming item or 

component in the manner specified in the TDS. 
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31.0 Arithmetical Errors 

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and 

shall not be the subject of correction, adjustment or amendment in any way by any person or entity. 

 

31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the 

following basis: - 

a) Any error detected if considered a major deviation that affects the substance of the tender, shall 

lead to disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal 

and total bid price shall be considered as a major deviation that affects the substance of the 

tender and shall lead to disqualification of the tender as non-responsive. and  

c) if there is a discrepancy between words and figures, the amount in words shall prevail 

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award. 

32.0  Conversion to Single Currency 

For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted in to a 

single currency as specified in the TDS. 

33.0 Margin of Preference and Reservations 

33.1 A margin of preference may be allowed only when the contract is open to international competitive 

tendering where foreign contractors are expected to participate in the tendering process and where 

the contract exceeds the value/threshold specified in the Regulations. 

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 

33.3 Contracts procured on basis of international competitive tendering shall not be subject to 

reservations exclusive to specific groups as provided in ITT 33.4. 

33.4 Where it is intended to reserve a contract to a specific group of businesses (these groups are Small 

and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living 

with disability, as the case may be), and who are appropriately registered as such by the authority to 

be specified in the TDS, a procuring entity shall ensure that the invitation to tender specifically 

indicates that only businesses or firms belonging to the specified group are eligible to tender. No 

tender shall be reserved to more than one group. If not so stated in the Invitation to Tender and in 

the Tender documents, the invitation to tender will be open to all interested tenderers. 

34.0 Nominated Subcontractors 

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific 

elements of the Works by subcontractors selected/nominated by the Procuring Entity. In case the 

Procuring Entity nominates a subcontractor, the subcontract agreement shall be signed by the 

Subcontractor and the Procuring Entity. The main contract shall specify the working arrangements 

between the main contractor and the nominated subcontractor. 
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34.2 Tenderers may propose sub-contracting up to the percentage of total value of contracts or the 

volume of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully 

qualified for their parts of the Works. 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works 

unless their specialized parts of the Works were previously designated so by the Procuring Entity in 

the TDS as can be met by subcontractors referred to hereafter as 'Specialized Subcontractors', in 

which case, the qualifications of the Specialized Subcontractors proposed by the Tenderer may be 

added to the qualifications of the Tenderer. 

35. Evaluation of Tenders 

35.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, 

Evaluation and Qualification Criteria No other evaluation criteria or methodologies shall be 

permitted. By applying the criteria and methodologies the Procuring Entity shall determine the 

Lowest Evaluated Tender in accordance with ITT 40. 

35.2 To evaluate a Tender, the Procuring Entity shall consider the following: 

a) Price adjustment in accordance with ITT 31.1 (iii); excluding provisional sums and 

contingencies, if any, but including Day work items, where priced competitively; 

b) price adjustment due to discounts offered in accordance with ITT 14.4; 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single 

currency in accordance with ITT 32; 

d) price adjustment due to quantifiable non material non-conformities in accordance with ITT 

30.3; and 

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and 

Qualification Criteria. 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over 

the period of execution of the Contract, shall not be considered in Tender evaluation. 

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one 

or more lots (contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The 

methodology to determine the lowest evaluated tenderer or tenderers base done lot (contract) or 

based on a combination of lots (contracts), will be specified in Section III, Evaluation and 

Qualification Criteria. In the case of multiple lots or contracts, tenderer will be will be required to 

prepare the Eligibility and Qualification Criteria Form for each Lot. 

36.0  Comparison of tenders 

 36.1 The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders 

established in accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost. 

37.0 Abnormally low tenders and abnormally high tenders  

 Abnormally Low Tenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of 

the Tender, appears so low that it raises material concerns as to the capability of the Tenderer in 

regards to the Tenderer's ability to perform the Contract for the offered Tender Price or that genuine 

competition between Tenderers is compromised. 
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37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall 

seek written clarifications from the Tenderer, including detailed price analyses of its Tender price in 

relation to the subject matter of the contract, scope, proposed methodology, schedule, allocation of 

risks and responsibilities and any other requirements of the Tender document. 

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the 

Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender 

Price, the Procuring Entity shall reject the Tender. 

Abnormally high tenders 

37.4 An abnormally high tender price is one where the tender price, in combination with other 

constituent elements of the Tender, appears unreasonably too high to the extent that the Procuring 

Entity is concerned that it (the Procuring Entity) may not be getting value for money or it may be 

paying too high a price for the contract compared with market prices or that genuine competition 

between Tenderers is compromised. 

37.5 In case of an abnormally high price, the Procuring Entity shall make a survey of the market prices, 

check if the estimated cost of the contract is correct and review the Tender Documents to check if 

the specifications, scope of work and conditions of contract are contributory to the abnormally high 

tenders. The Procuring Entity may also seek written clarification from the tenderer on the reason for 

the high tender price. The Procuring Entity shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the 

Procuring Entity may accept or not accept the tender depending on the Procuring Entity's 

budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally 

high tender prices, the Procuring Entity shall reject all tenders and may retender for the contract 

based on revised estimates, specifications, scope of work and conditions of contract, as the case 

may be. 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine 

competition between tenderers is compromised (often due to collusion, corruption or other 

manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent 

Government Agencies to institute an investigation on the cause of the compromise, before 

retendering. 

38.0 Unbalanced and/ or front-loaded tenders 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is 

seriously unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to provide 

written clarifications. Clarifications may include detailed price analyses to demonstrate the 

consistency of the tender prices with the scope of works, proposed methodology, schedule and any 

other requirements of the Tender document. 
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38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the 

Procuring Entity may as appropriate: 

a) accept the Tender; 

b) require that the total amount of the Performance Security be increased at the expense of the 

Tenderer to a level not exceeding a 30% of the Contract Price; 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too 

much for undelivered works; 

d) reject the Tender, 

39.0 Qualifications of the tenderer 

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected 

as having submitted the lowest evaluated cost and substantially responsive Tender, meets the 

qualifying criteria specified in Section III, Evaluation and Qualification Criteria. 

39.2 The determination shall be based upon an examination of the documentary evidence of the 

Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not 

take into consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent 

entities, affiliates, subcontractors (other than Specialized Sub-contractors if permitted in the Tender 

document), or any other firm(s) different from the Tenderer. 

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A 

negative determination shall result in disqualification of the Tender, in which event the Procuring 

Entity shall proceed to the Tenderer who offers a substantially responsive Tender with the next 

lowest evaluated price to make a similar determination of that Tenderer's qualifications to perform 

satisfactorily. 

40.0 Lowest evaluated tender 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest 

Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the 

Qualification Criteria and whose Tender has been determined to be: 

a) Most responsive to the Tender document; and 

b) the lowest evaluated price. 

41.0  Procuring entity's right to accept any tender, and to reject any or all tenders. 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender 

process and reject all Tenders at any time prior to Contract Award, without there by incurring any 

liability to Tenderers. In case of annulment, all Tenders submitted and specifically, Tender 

securities, shall be promptly returned to the Tenderers. 
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F.  AWARD OF CONTRACT 

42.0  Award criteria 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been 

determined to be the Lowest Evaluated Tender. 

43.0 Notice of Intention to Enter into a Contract/Notification of Award  

Upon award of the contract and prior to the expiry of the Tender Validity Period the Procuring 

Entity shall issue a Notification of Intention to Enter into a Contract/Notification of award to all 

tenderers which shall contain, at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is 

addressed was unsuccessful, unless the price information in (b) above already reveals the 

reason; 

d) the expiry date of the Standstill Period; and 

e) instructions on how to request a debriefing and/ or submit a complaint during the stand still 

period; 

44.0 Stand still Period 

44.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow 

any dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill 

Period shall not apply. 

44.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to 

each Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer. 

45.0 Debriefing by The Procuring Entity 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in 

ITT 43, an unsuccessful tenderer may make a written request to the Procuring Entity for a 

debriefing on specific issues or concerns regarding their tender. The Procuring Entity shall provide 

the debriefing within five days of receipt of the request. 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear 

its own costs of attending such a debriefing meeting. 

46.0  Letter of Award 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in 

ITT 42.1, upon addressing a complaint that has been filed with in the Standstill Period, the 

Procuring Entity shall transmit the Letter of Award to the successful Tenderer. The letter of award 

shall request the successful tenderer to furnish the Performance Security within 21 days of the date 

of the letter. 
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47.0 Signing of Contract 

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and upon 

the parties meeting their respective statutory requirements, the Procuring Entity shall send the 

successful Tenderer the Contract Agreement. 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, 

date, and return it to the Procuring Entity. 

47.3 The written contract shall be entered into within the period specified in the notification of award and 

before expiry of the tender validity period. 

48.0 Performance Security 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the 

successful Tenderer shall furnish the Performance Security and, any other documents required in 

the TDS, in accordance with the General Conditions of Contract, subject to ITT 38.2 (b), using the 

Performance Security and other Forms included in Section X, Contract Forms, or another form 

acceptable to the Procuring Entity. A foreign institution providing a bank guarantee shall have a 

correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in 

writing that a correspondent bank is not required. 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other 

documents required in the TDS or sign the Contract shall constitute sufficient grounds for the 

annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity may 

award the Contract to the Tenderer offering the next Best Evaluated Tender. 

48.3 Performance security shall not be required for contracts estimated to cost less than the amount 

specified in the Regulations. 

49.0 Publication of Procurement Contract 

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded 

contract at its notice boards and websites; and on the Website of the Authority. At the minimum, the 

notice shall contain the following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and the 

selection method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration; 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender opening. 

 

50.0 Procurement related Complaints and Administrative Review 

50.1 The procedures for making Procurement-related Complaints are as specified in the TDS. 

 

50.2   A request for administrative review shall be made in the form provided under contract forms. 
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Section II - Tender Data Sheet (TDS) 

 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to 

Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT. 

 

Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

A.  General 

ITT 1.1 The name of the contract is COMPLETION OF THE 2ND AND 3RD FLOORS 

OF THE TUITION BLOCK FOR THE UNIVERSITY OF EMBU 

 

The reference number of the Contract is UoEm/Tend/09/2023 - 2024 

 

The number and identification of lots (contracts) comprising this Tender are N/A 

ITT 2.4 

 

The Information made available on competing firms is as follows:  

The firms that provided consulting services for the contract being tendered for are: 

a) Architects – Axis Architects 

b) Quantity Surveyors – Costwise Associates 

c) Structural/Civil Engineers – Mirsa and Associates 

d) Services Engineers – Associated Services Consultants 

e) University’s Estates Team 

 

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: None. 

B.  Contents of Tender Document 

ITT 7.1 (i) The Tenderer will submit any request for clarifications in writing at the Address  

      University of Embu 

      Physical address: 4 Kilometers from Embu Town along the Nairobi-Meru 

Highway 

      P.O. Box 6-60100, Embu 

      Email: procurement@embuni.ac.ke.  

      Tel: 0714243682 

to reach the Procuring Entity not later than 7 days before the date of submission of 

tenders 

 

(ii) The Procuring Entity shall publish its response at the website www.embuni.ac.ke 

ITT 7.2 N/A 

ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not 

later than 5 days before the closing date. 

 

ITT 7.5 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the 

pre-arranged pretender will be published is N/A 

 

 

 

 

 

 

mailto:procurement@embuni.ac.ke
http://www.embuni.ac.ke/
http://www.embuni.ac.ke/
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ITT 9.1 For Clarification of Tender purposes, for obtaining further information and for 

purchasing tender documents, the Procuring Entity’s address is: 

      University of Embu 

      Physical address: 4 Kilometers from Embu Town along the Nairobi-Meru 

Highway, Procurement Office, Administration Block, 1st floor 

      P.O. Box 6-60100, Embu 

      Email: procurement@embuni.ac.ke.  

      Tel: 0714243682 

C.  Preparation of Tenders 

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: Any 

additional information that is listed in the tender evaluation criteria and does 

not form part of the documents listed in ITT 11.1.   

ITT 13.1 Alternative Tenders shall not be considered.  

ITT 13.2 Alternative times for completion shall not be permitted. 

ITT 13.4 Alternative technical solutions shall be permitted for the following parts of the 

Works: Not applicable  

ITT 14.5 The prices quoted by the Tenderer shall be: fixed 

 

ITT 15.2 (a) Foreign currency requirements not allowed. 

ITT 18.1 The Tender validity period shall be 119 days. 

 

ITT 18.2 (a)  The Number of days beyond the expiry of the initial tender validity period will be 

30 days. 

(b) The Tender price shall be adjusted by the following percentages of the tender 

price: 

 

(i)  By 0% of the local currency portion of the Contract price adjusted to reflect 

local inflation during the period of extension, and  

 

(ii) By 0% the foreign currency portion of the Contract price adjusted to reflect 

the international inflation during the period of extension. 

 

ITT 19.1 Tenderer shall provide a Tender Security. The type of Tender security shall be a bank 

guarantee or a guarantee by an insurance company registered and licensed by the 

Insurance Regulatory Authority listed by the Authority or a guarantee issued by a 

financial institution approved and licensed by the Central Bank of Kenya in the 

amount of Kenya shillings Four Hundred Thousand in the prescribed format valid 

for 149 days from the tender opening date. 

ITT 20.1 In addition to the original of the Tender, the number of copies is: One 

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall 

consist of: Delegated Authority through Power of Attorney certified by a 

Commissioner of Oaths. 

 

 

 

 

 

 

 

 

mailto:procurement@embuni.ac.ke
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D.  Submission and Opening of Tenders 

ITT 22.1  (A) For Tender submission purposes only, the Procuring Entity’s address is:  

     University of Embu 

     P.O. Box 6-60100, Embu (Attn: Vice Chancellor) 

     Physical address: 4 Kilometers from Embu Town along the Nairobi-Meru 

Highway, Procurement Office, Administration Block, 1st floor 

     Email: procurement@embuni.ac.ke.  

     Tel: 0714243682 

  

Date and time for submission of Tenders is 2nd May, 2024 at 11:00AM. 

 

Tenderers shall not submit tenders electronically. 

ITT 25.1 The Tender opening shall take place at the time and the address for Opening of 

Tenders provided below: 

       University of Embu 

       Physical address: 4 Kilometers from Embu Town along the Nairobi- Meru 

Highway,  

       Procurement Office, Administration Block, 1st floor 

 

Date and time of tender opening is 2nd May 2024 at 11:00AM. 

  

ITT 25.1  N/A 

E.  Evaluation, and Comparison of Tenders 

ITT 30.3 

 

The adjustment shall be based on the average price of the item or component as 

quoted in other substantially responsive Tenders. If the price of the item or 

component cannot be derived from the price of other substantially responsive 

Tenders, the Procuring Entity shall use its best estimate.  

TT 32.1 The currency that shall be used for Tender evaluation and comparison purposes only 

to convert at the selling exchange rate all Tender prices expressed in various 

currencies into a single currency is: Kenya Shilling 

The source of exchange rate shall be: The Central bank of Kenya (mean rate) 

The date for the exchange rate shall be: the deadline date for Submission of the 

Tenders. 

For comparison of Tenders, the Tender Price, corrected pursuant to ITT 31, shall first 

be broken down into the respective amounts payable in various currencies by using 

the selling exchange rates specified by the Tenderer in accordance with ITT 15.1. 

In the second step, the Procuring Entity will convert the amounts in various 

currencies in which the Tender Price is payable (excluding Provisional Sums but 

including Daywork where priced competitively) to the single currency identified 

above at the selling rates established for similar transactions by the authority 

specified and, on the date, stipulated above. 

ITT 33.2 A margin of preference shall not apply. 

ITT 33.4 The invitation to tender is extended to the following group that qualify for 

Reservations N/A 

ITT 34.1 At this time, the Procuring Entity, University of Embu, does not intend to execute 

certain specific parts of the Works by subcontractors selected in advance. 

mailto:procurement@embuni.ac.ke
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ITT 34.2 Contractor’s may propose subcontracting: Maximum percentage of subcontracting 

permitted is: __N/A_____% of the total contract amount. Tenderers planning to 

subcontract more than 10% of total volume of work shall specify, in the Form of Tender, 

the activity (ies) or parts of the Works to be subcontracted along with complete details of 

the subcontractors and their qualification and experience. 

ITT 34.3  

N/A 

ITT 35.2 (e)  Additional requirements apply. These are detailed in the evaluation criteria in Section 

III, Evaluation and Qualification Criteria.  

ITT 48.1 Other documents required in addition to the Performance Security are: 

1. All the requisite Insurances 

2. Program of Works / Progress Chart 

ITT 50.1 The procedures for making a Procurement-related Complaint are detailed in the 

“Notice of Intention to Award the Contract” herein and are also available from the 

PPRA Website www.ppra.go.ke or email complaints@ppra.go.ke.  

 

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should 

submit its complaint following these procedures, in writing (by the quickest means 

available, that is either by hand delivery or email to: 

 

For the attention: Prof. Daniel Mugendi 

 

Title/position: Vice Chancellor 

 

Procuring Entity: University of Embu 

 

Email address: vc@embuni.ac.ke , procurement@embuni.ac.ke  

 

In summary, a Procurement-related Complaint may challenge any of the following 

(among others): 

 

(i) the terms of the Tender Documents; and 

  

(ii) the Procuring Entity’s decision to award the contract. 

http://www.ppra.go.ke/
mailto:complaints@ppra.go.ke
mailto:vc@embuni.ac.ke
mailto:procurement@embuni.ac.ke
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA 

1.0 GENERAL PROVISIONS 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify 

tenderers. No other factors, methods or criteria shall be used other than specified in this tender 

document. The Tenderer shall provide all the information requested in the forms included in 

Section IV, Tendering Forms. The Procuring Entity shall use the Standard Tender Evaluation 

Document for Goods and Works for evaluating Tenders. 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the 

Kenya Shilling equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year - Exchange rate prevailing 

on the last day of the respective calendar year (in which the amounts for that year is to be 

converted) was originally established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract signature. 

(c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. 

Any error in determining the exchange rates in the Tender may be corrected by the 

Procuring Entity. 

1.3 EVALUATION AND CONTRACT AWARD CRITERIA 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate 

tenders and arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification 

criteria, (ii) has been determined to be substantially responsive to the Tender Documents, and 

(iii) is determined to have the Lowest Evaluated Tender price shall be selected for award of 

contract. 

2.0  PRELIMINARY EXAMINATION FOR DETERMINATION OF RESPONSIVENESS  

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the 

eligibility criteria and other mandatory requirements in the ITT, and that the tender is complete in 

all aspects in meeting the requirements provided for in the preliminary evaluation criteria 

outlined below. The Standard Tender Evaluation Report Document for Goods and Works for 

evaluating Tenders provides very clear guide on how to deal with review of these requirements. 

Tenders that do not pass the Preliminary Examination will be considered non- responsive and 

will not be considered further. 
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EVALUATION AND QUALIFICATION CRITERIA 

After tender opening, the tenders will be evaluated in 4 stages, namely: 

1. Preliminary Examination 
2. Technical Examination. 
3. Financial Evaluation. 
4. Recommendation for award 
5. Post qualification: Due diligence 

 

A. PRELIMINARY / MANDATORY REQUIREMENTS 

 
 
No 

 
Requirement 

 
Condition 

1 Must submit one original and one copy of the Tender Document as prescribed. Must Meet 

2 Copy of certificate of Registration/Incorporation or partnership deed to show that the 

applicant is a registered company and legally authorized to do business in Kenya. 

Must Meet 

3 A valid KRA tax compliance certificate  Must Meet 

4 Copy of valid registration certificate issued by the National Construction Authority      

(NCA) as follows;- 

Main & Civil Works – NCA 5 and above 

The Registration Certificates Must be accompanied by Valid NCA Practicing Licenses. 

Must Meet 

5. Tender Security amounting to Ksh. 400 ,000 (Kenya Shillings Four Hundred 

Thousand) Only in the prescribed format valid for 149 days from the tender opening 

date. 

Must Meet 

6 Provide proof of Power of Attorney (of tender signatory if not director of the company/ 

partner, signed and stamped by Commissioner of Oaths). 

Must Meet 

7. A joint venture (or sub contract) agreement between parties if applicable Must Meet 

8. Copy of CR 12  Must Meet 

9. Properly bound (perfect cover, hardcover or case bound), paginated, serialized 

tender document including all the attachments (each page of the tender submission 

must have a number and the numbers must be in chronological order). For pagination, 

Arabic Numerals  shall be used, i.e., 1,2,3,4,5,6,7,8,9,10…. N (n being the last 

numerical page of the tender document) 

Must Meet 

10.  Duly filled, signed and stamped Tenderer Information Form(Page 51) Must Meet 
11.   Duly filled, signed and stamped Form of Tender (Pages 62-65) Must Meet 

12. Duly filled, signed and stamped Confidential Business Questionnaire Form (Pages 66-69) Must Meet 

13.  Duly filled, signed and stamped Certificate of Independent Tender Determination (Pages 

(70-71) 

Must Meet 

14.  Duly filled, signed and stamped Self-Declaration on Debarment (Form SD1) (Page 72) Must Meet 

15.  Duly filled, signed and stamped Self-Declaration on Corruption (Form SD2) (Page 73) Must Meet 

16.  Duly filled, signed and stamped Declaration and Commitment to the Code of 

Ethics(Page 74) 

Must Meet 

17.  Duly filled, signed and stamped Tenderer Information Form(Page 51) Must Meet 

 

NB: Bidders who do not meet any of the above requirements will be disqualified and shall 
not be evaluated further. 
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B. TECHNICAL EVALUATION 
 

The following is the technical qualification requirement – The Tenderer is advised to refer to 
the Qualification & Standard forms provided 

a. Evaluation of the Main Works 

  
S/No Requirement Marks 

1 Copies of the following documents as proof of access to liquid assets of not 

less than Kshs.5 million or capacity to have a minimum cash flow of Kshs.5 

million. This shall be evidenced by any of the following: 

1. Letter showing line of credit from an approved financial institution 

specific to this project and indicating the amount available. 

2. Overdraft facility from a commercial bank specifically for this project 

and indicating the amount to be availed. 
3. Current bank statement for the last six months 
4. Or a combination of the above 

15 

2. Qualifications and technical experience of site personnel to manage and execute 

the works on the site. 

 

Bidders shall submit the following documents which shall be certified by the 

employer as true copies of the original to be used for evaluation: 
 Copies of academic certificates 
 Copies of professional certificates 
 Copies of current practicing license 
 Curriculum vitae signed by the nominee 

 A written undertaking signed by the nominee confirming his/her 

availability to carry out the assignment upon winning the bid. The 

written undertaking shall be addressed to The Vice Chancellor – 

University of Embu and must be specific to this tender 

 

Project Manager 

1. Bachelor’s degree in any of the following: Architecture, Quantity 

Surveying, Construction Project Management/Building Construction or 

Structural Engineering field. 

2. Registered Professional with the respective registration bodies E.g. Civil 

Engineer with Engineers Board of Kenya (EBK) and Architecture, 

Quantity Surveying with Board of Registration of Architects & Quality 

Surveyors (BORAQS). Must have a valid practicing license - Mandatory 

3. Experience – Minimum Ten (10) years. 

 

Site Agent  

Site Agent with a minimum of 10 years’ experience and Degree in 

Building/Architecture/Construction Management/ Civil Engineering qualification 

from a recognized institution 

 
Site Foreman 
1. Diploma in Construction/Building Management/architecture/civil engineering 

qualification from a recognized institution. 
Experience – Minimum Fifteen (15) years 

25 



 

34 

 

3 Average annual turnover of not less than Kshs.50 Million for the last five 

consecutive years as demonstrated by the submitted Audited Accounts for the 

years (2019, 2020, 2021, 2022 and 2023). 

10 

4 Work Plan 
Resourced work program WITHIN THE SPECIFIED PERIOD in the form 

of a Gantt chart prepared using MS project or similar computer software 

 
10 

5 Company past works experience in the last 5 years 
Proof of at least Three (3) similar works in general building works, costing not 

less than Kshs. 17 million (Kenya Shillings Seventeen Million) on average 

previously undertaken in the last Five years (2019 to date) Bidder shall attach 

copies of the following: 
1. Letters of Award and, 
Signed Form of Agreement and Completion Certificate for the respective 

projects or If project is ongoing, it must be at least 70% complete. Bidder to 

attach copies of interim payment certificates. 

15 

6 Equipment and Machinery 
Must demonstrate access to the following key minimum equipment 

(invoices, receipts, leased or hire agreement) necessary to undertake the work; 

1. Concrete Mixers – One (1) 

2. Concrete Poker Vibrator – Two (2) 

3. Lorries – Five (5) 
4. Tippers – Three (3) 
5. Pick Ups – Four (4) 
6. Backhoe Loader – One (1) 

7. Hoist – One (1) 

8. Crane – One (1) 

Notes 

 If the equipment is owned, must provide CLEAR copies of log book or 
proof of ownership; 

 If equipment is hired or leased Provide a commitment letter from the lessor 

of the equipment addressed to the Vice Chancellor, University of Embu 

indicating that the lessor shall avail the equipment upon award of the tender 

and submit a copy of a written agreement to lease between lessee and lessor 

indicating list of equipment and their corresponding copies of log books or 

proof of ownership by lessor; 

The equipment listed shall be available on site when required 

15 

7 Proof of Site visit; The Contractor is highly advised to visit the site and familiarize 
himself with the site conditions before pricing. No Claim shall be entertained for 
failure to ascertain the Conditions of the site. 

10 

 TOTAL 100 

 
 

 NOTE: Only Bidder(s) who score 70 points and above shall be considered for financial evaluation. 
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C. FINANCIAL EVALUATION 

Upon completion of the technical evaluation a detailed financial evaluation shall follow. The 

financial evaluation shall proceed in the manner described in the Public Procurement and 

Disposal Act (2015) of the laws of Kenya and the Public 

Procurement and Disposal Regulations, 2022. 
 

The financial evaluation shall be in three stages; 

a) Checking for arithmetic errors 

b) Comparison of Rates; and 

c) Consistency of the Rates. 

 

a) Arithmetic errors 

Arithmetic Errors will be corrected as follows; - 

In the event of a discrepancy between the amount as stated in the form of tender and 

the corrected tender figure in the main summary of the Bills of Quantities, the amount 

in the Form of Tender shall prevail. Pursuant to section 82 of the Public Procurement 

and Asset Disposal Act 2015, the tender sum as submitted and read out during the 

tender opening shall be absolute and final and shall not be the subject of correction, 

adjustment or amendment in any way by any person or entity 

b) Comparison of rates 

Items that are underpriced or overpriced may indicate potential for non-delivery and 

front loading respectively. The committee shall promptly write to the tenderer through 

the Head of Procurement asking for detailed breakdown of costs for any of the quoted 

items, relationship between those prices, proposed construction/installation methods 

and schedules. 

The evaluation committee shall evaluate the responses and make an appropriate 

recommendation to the procuring entity giving necessary evidence. Such 

recommendations may include but not limited to: 

a) Recommend no adverse action to the tenderer after a convincing response; 

b) Employer requiring that the amount of the performance bond be raised at the 

expense of the successful tenderer to a level sufficient to protect the employer 

against potential losses; 

c) Recommend non-award based on the response provided and the available 

demonstrable evidence that the scope, quality, completion timing, 

administration of works to be undertaken by the tenderer, would adversely be 

affected or the rights of the employer or the tenderers obligations would be 

limited in a substantial way. 

c) Consistency of the Rates 

The evaluation committee will compare the consistency of rates for similar items and 

note all inconsistencies of the rates for similar items. 

  

The financial evaluation will be based on the lowest evaluated price. 
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RECOMMENDATION 

 

The employer shall recommend for award of the Tender to the firm submitting the lowest 

priced and technically responsive bid. 

 
Note: Bidders are hereby notified that due diligence shall be carried out on information 

provided by the bidder. Any false information provided will lead to automatic 
disqualification irrespective at any stage of the procurement process or contract 
execution. 

3.0 TENDER EVALUATION (ITT 35) 

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria shall apply: 

(i) Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows: 

………………………………………………………………… 

(ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, 

will be evaluated as follows:……………………………………… 

(iii) Other Criteria; if permitted under ITT 35.2(j): ……………………………………………… 

4.0 MULTIPLE CONTRACTS 

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis 

of Lots and a lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one 

Option of the two Options listed below for award of Contracts. 

OPTION 1 

(i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the 

tenderer meets the Eligibility and Qualification Criteria for that Lot. 

(ii) If a tenderer wins more than one Lot, the tender will be awarded a contract for all won Lots, 

provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the won Lots. 

The tenderer will be awarded only the combinations for which the tenderer qualifies and the others 

will be considered for award to second lowest the tenderers. 

OPTION2 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and 

determine the combination with the lowest evaluated price. Tenders will then be awarded to the 

Tenderer or Tenderers in the combination provided the tenderer meets the aggregate Eligibility and 

Qualification Criteria for all the won Lots. 

5.0 ALTERNATIVE TENDERS (ITT 13.1)  

 Alternative Tenders (ITT 13.1)  

  An alternative if permitted under ITT 13.1, will be evaluated as follows: 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2 - Works 

requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender 

conforming to the basic technical requirements shall be considered by the Procuring Entity. 
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6.0 MARGIN OF PREFERENCE 

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent 

(15%) to be loaded on evaluated prices of the foreign tenderers, where the percentage of 

shareholding of Kenyan citizens is less than fifty- one percent (51%). 

6.2 Contractors shall be asked to provide, as part of the data for qualification, such information, 

including details of ownership, as shall be required to determine whether, according to the 

classification established by the Procuring Entity, a particular contractor or group of contractors 

qualifies for a margin of preference. 

6.3 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be 

assessed to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall 

be classified into the following groups: 

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens 

hold shares of over fifty one percent (51%). 

ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens 

hold shares of less than fifty one percent (51%). 

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the 

lowest tender, and the lowest evaluated tender in each group shall be further compared with each 

other. If, as a result of this comparison, a tender from Group A is the lowest, it shall be selected for 

the award of contract. If a tender from Group B is the lowest, an amount equal to the percentage 

indicated in Item 6.1 of the respective tender price, including unconditional discounts and excluding 

provisional sums and the cost of day works, if any, shall be added to the evaluated price offered in 

each tender from Group B. All tenders shall then be compared using new prices with added prices 

to Group B and the lowest evaluated tender from Group A. If the tender from Group A is still the 

lowest tender, it shall be selected for award. If not, the lowest evaluated tender from Group B based 

on the first evaluation price shall be selected. 

7. Post qualification and Contract award (ITT 39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest 

evaluated tenderer, subject to confirmation of pre-qualification data, if so required. 

b) In case the tender was not subject to post-qualification, the tender that has been determined to 

be the lowest evaluated tenderer shall be considered for contract award, subject to meeting each 

of the following conditions. 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, 

unencumbered real assets, lines of credit, and other financial means (independent of any 

contractual advance payment) sufficient to meet the construction cash flow of Kenya 

Shillings;  

ii) Minimum average annual construction turnover of Kenya Shillings, 50 Million, equivalent 

calculated as total certified payments received for contracts in progress and/or completed 

within the last five years. 
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iii) At least three of contract(s) of a similar nature executed within Kenya, or the East African 

Community or a broad, that have been satisfactorily and substantially completed as a prime 

contractor, or joint venture member or sub-contractor each of minimum value Kenya 

shillings, 17million. 

iv) Contractor's Representative and Key Personnel, which are specified as 

a) Contract/Project Manager who must be a Registered Engineer/Architect/Quantity 

Surveyor/Project Manager/Construction Manager with minimum 10 years’ experience. 

b) Site Agent with a minimum of 10 years’ experience and Degree in 

Building/Architecture/Construction Management/ Civil Engineering qualification from 

a recognized institution 

c) Site Foreman with a minimum of 15 years’ experience and Diploma in 

Building/Architecture or Civil Engineering qualification from a recognized institution. 

v) Contractors key equipment listed on the table “Contractor's Equipment” below and more 

specifically listed as: 

a) Appropriate Transport e.g lorries, tippers, tankers, pickups etc  

b) Earth moving equipment e.g excavators, truck loaders, backhoes, graders etc 

c) Power Tools and workshop Equipment 

d) Material handling equipment e.g. cranes, forklift, hoist etc  

e) Concrete making equipment e.g. concrete mixers, truck mixers, concrete pumps e.t.c 

iv) Detailed technical evaluation shall be carried out for determination of responsiveness before 

financial evaluation. Tenders attaining a minimum score of 70 points in the detailed technical 

evaluation shall be subjected to financial evaluation and comparison to determine the lowest 

evaluated tender. Tenders which shall fail to meet the minimum score shall not be evaluated 

further.  

v) Other conditions depending on their seriousness. 

a) History of non-performing contracts: 

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that 

Non- performance of a contract did not occur because of the default of the Tenderer, or 

the member of a JV in the last 5 years. The required information shall be furnished in 

the appropriate form. 

b) Pending Litigation 

Financial position and prospective long-term profit ability of the Single Tenderer, and in 

the case the Tenderer is a JV, of each member of the JV, shall remain sound according to 

criteria established with respect to Financial Capability under Paragraph (i) above if all 

pending litigation will be resolved against the Tenderer. Tenderer shall provide 

information on pending litigations in the appropriate form. 

c) Litigation History 

There shall be no consistent history of court/arbitral award decisions against the 

Tenderer, in the last 5 years. All parties to the contract shall furnish the information in 

the appropriate form about any litigation or arbitration resulting from contracts 
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completed or on going under its execution over the years specified. A consistent history 

of awards against the Tenderer or any member of a JV may result in rejection of the 

tender. 
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QUALIFICATION FORM*– BIDDERS TO USE THE CRITERIA GIVEN IN NO.2 ABOVE IN CONJUCTION WITH THE BELOW SUMMARY AND ALL 

THE TENDERING FORMS REFERRED HEREIN 

 

1 2 3 4 5 

Item 

No. 

Qualification 

Subject 

Qualification Requirement Document To be 

Completed by 

Tenderer 

For Procuring Entity’s Use 

(Qualification met or Not Met) 

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI – 1.1 and 

1.2, with attachments 

 

2 Tax Obligations for 

Kenyan Tenderers 

Has produced a current tax clearance certificate 

or tax exemption certificate issued by Kenya 

Revenue Authority in accordance with ITT 3.14.  

Attachment  

3 Conflict of Interest No conflicts of interest in accordance with ITT  

3.3 

Form of Tender  

4 PPRA Eligibility Not having been declared ineligible by the 

PPRA as described in ITT 3.7 

Form of Tender  

5 State- owned 

Enterprise  

Meets conditions of ITT 3.8 Forms ELI – 1.1 and 

1.2, with attachments 

 

6 Goods, equipment 

and services to be 

supplied under the 

contract 

To have their origin in any country that is not 

determined ineligible under ITT 4.1 

Forms ELI – 1.1 and 

1.2, with attachments 

 

7 History of Non-

Performing Contracts 

Non-performance of a contract did not occur as 

a result of contractor default since 1st January 

2019.  

Form CON-2  

8 Suspension Based on 

Execution of 

Tender/Proposal 

Securing Declaration 

Not under suspension based on-execution of a 

Tender/Proposal Securing Declaration pursuant 

to ITT 19.9 

Form of Tender  

2
5 
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by the Procuring 

Entity 

9 Pending Litigation 

 

Tender’s financial position and prospective 

long-term profitability still sound according to 

criteria established in 3.1 and assuming that all 

pending litigation will NOT be resolved against 

the Tenderer. 

Form CON – 2 

 

 

10 Litigation History No consistent history of court/arbitral award 

decisions against the Tenderer since 1st January 

2019 

Form CON – 2   

11 Financial Capabilities (i) The Tenderer shall demonstrate that it has 

access to, or has available, liquid assets, 

unencumbered real assets, lines of credit, and 

other financial means (independent of any 

contractual advance payment) sufficient to meet 

the construction cash flow requirements 

estimated as Kenya Shillings 5 million 

equivalent for the subject contract(s) net of the 

Tenderer’s other commitments. 

 

(ii) The Tenderers shall also demonstrate, to the 

satisfaction of the Procuring Entity, that it has 

adequate sources of finance to meet the cash 

flow requirements on works currently in 

progress and for future contract commitments. 

 

(iii) The audited balance sheets or, if not 

required by the laws of the Tenderer’s country, 

other financial statements acceptable to the 

Procuring Entity, for the last three (3) years 

shall be submitted and must demonstrate the 

current soundness of the Tenderer’s financial 

Form FIN – 3.1, with 

attachments 

 



 

42  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

position and indicate its prospective long-term 

profitability. 

12 Average Annual 

Construction 

Turnover 

Minimum average annual construction turnover 

of Kenya Shillings 50 million, equivalent 

calculated as total certified payments received 

for contracts in progress and/or completed 

within the last 5 years, divided by 5 years 

Form FIN – 3.2 

 

 

13 General Construction 

Experience 

Experience under construction contracts in the 

role of prime contractor, JV member, sub-

contractor, or management contractor for at 

least the last ten years, starting 1st January 2014 

4. Form EXP – 4.1 

 Experience 

 

14 Specific Construction 

& Contract 

Management 

Experience 

A minimum number of 5 similar contracts 

specified below that have been satisfactorily and 

substantially completed as a prime contractor, 

joint venture member, management contractor 

or sub-contractor between 1st January 2019 and 

tender submission deadline i.e. 5 contracts, each 

of minimum value Kenya shillings 17 million. 

equivalent. 

 

The similarity of the contracts shall be based on 

the following: the proposed project entails 

completion of pending works in a multistorey 

tuition block as described in the bills of 

quantities and drawings.    

Form EXP 4.2(a)  

2
6
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SECTION IV - TENDERING FORMS 

QUALIFICATION FORMS 

1. FOREIGN TENDERERS 40%RULE 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this 

condition. 

 

ITEM Description of Work Item Describe location 

of Source 

COST in  

K. shillings 

Comments, if 

any 

A Local Labor 

1     

2     

3     

4     

5     

B Sub contracts from Local sources 

1     

2     

3     

4     

5     

C Local materials    

1     

2     

3     

4     

5     

D Use of Local Plant and Equipment 

1     

2     

3     

4     

5     

E Add any other items 

1     

2     

3     

4     

5     

6     

 TOTAL COST LOCAL CONTENT   

 PERCENTAGE OF CONTRACT PRICE   
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2. FORMEQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet 

the requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A 

separate Form shall be prepared for each item of equipment listed, or for alternative equipment proposed 

by the Tenderer. 

 

Item of equipment 

 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 

 

Year of manufacture 

Current 

status 

Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

 

 

Omit the following information for equipment owned by the Tenderer. 

Owner Name of owner 

 Address of owner 

 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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3. FORM PER -1 

Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and 

Key Personnel to perform the Contract. The data on their experience should be supplied using the Form 

PER-2 below for each candidate. 

Contractor' Representative and Key Personnel 

 

1. Title of position: Contractor’s Representative 

 Name of candidate:  

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position 

will be engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

2. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position 

will be engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

3. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position 

will be engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

4. Title of position: [______________________] 

 Name of candidate:   

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position 

will be engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

5. Title of position: [insert title] 
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 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position 

will be engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 
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4. FORM PER - 2: 

Resume and Declaration - Contractor's Representative and Key Personnel. 

 

 

Name of Tenderer 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency: [language and levels of speaking, reading and writing 

skills]  

 

Details  

 Address of Procuring Entity: 

 

 Telephone: 

 

Contact (manager / personnel 

officer): 

 Fax: 

 

 

 Job title: 

 

Years with present Procuring Entity: 

 

Summarize professional experience in reverse chronological order. Indicate particular technical 

and managerial experience relevant to the project. 

 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and 

responsibilities on the 

project] 

[time in role] 
[describe the experience relevant to this 

position]  
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Declaration 

 

I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], certify that 

to the best of my knowledge and belief, the information contained in this Form PER-2 correctly describes 

myself, my qualifications and my experience. 

 

I confirm that I am available as certified in the following table and throughout the expected time schedule for 

this position as provided in the Tender:  

  

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work on this contract] 

 

I understand that any misrepresentation or omission in this Form may: 

 

(a) be taken into consideration during Tender evaluation; 

(b) result in my disqualification from participating in the Tender; 

(c) result in my dismissal from the contract. 

 

 

Name of Contractor’s Representative or Key Personnel: [insert name]  

    

Signature: __________________________________________________________ 

 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Tenderer: 

 

Signature: ________________________________________________________ 

 

Date: (day month year): ______________________________________________ 
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5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and 

Qualification Criteria the Tenderer shall provide the information requested in the corresponding 

Information Sheets included hereunder. 

 

5.1 FORM ELI -1.1 Tenderer Information Form 

Date:  

ITT No. and title:   

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 

[indicate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

 

Tenderer's legal address [in country of registration]: 

 

Tenderer's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 

In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents 

establishing: 

 Legal and financial autonomy 

 Operation under commercial law 

1. Establishing that the Tenderer is not under the supervision of the Procuring Entity 

 

2. Included are the organizational chart and  a list of Board of Directors 
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5.2 FORM ELI -1.2 

Tenderer's JV Information Form 

(to be completed for each member of Tenderer's JV) 

Date:  

ITT No. andtitle:   

 

Tenderer’s JV name: 

 

JV member’s name: 

 

JV member’s country of registration: 

 

JV member’s year of constitution: 

 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above, in accordance with ITT 3.6. 

 In case of a state-owned enterprise or institution, documents establishing legal and financial 

autonomy, operation in accordance with commercial law, and that they are not under the 

supervision of the Procuring Entity, in accordance with ITT 3.5. 

 

2. Included are the organizational chart and  a list of Board of Directors. 
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5.3 FORM CON –2 

Historical Contract Non-Performance, Pending Litigation and Litigation History 

 

Tenderer’s Name:________________                 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January 2019 specified in Section III, Evaluation and 

Qualification Criteria, Sub-Factor 2.1. 

 

 Contract(s) not performed since 1st January 2019specified in Section III, Evaluation and Qualification 

Criteria, requirement 2.1 

 

 Contract(s) withdrawn since 1st January 2019 specified in Section III, Evaluation and Qualification 

Criteria, requirement 2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract Amount 

(current value, currency, 

exchange rate and Kenya 

Shilling equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Reason(s) for nonperformance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 

as indicated below. 

 

 

Year of 

dispute 

Amount in 

dispute 

(currency) 

Contract Identification Total Contract 

Amount (currency), 

Kenya Shilling 

Equivalent 

(exchange rate) 
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Year of 

dispute 

Amount in 

dispute 

(currency) 

Contract Identification Total Contract 

Amount (currency), 

Kenya Shilling 

Equivalent 

(exchange rate) 

  Contract Identification: _________ 

Name of Procuring Entity: 

____________ 

Address of Procuring Entity: 

__________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Procuring Entity:  

Address of Procuring Entity:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.4 as indicated below. 

[insert 

year] 

[insert percentage] Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Procuring Entity: [insert full 

name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main issues 

in dispute] 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

Reason(s) for Litigation and award 

decision [indicate main reason(s)] 

[insert amount] 

 

Include details relating to potential bid-rigging practices such as previous occasions where tenders were 

withdrawn, joint bids with competitors, subcontracting work to unsuccessful tenderers, etc. 
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5.4 FORM FIN – 3.1:  

 

Financial Situation and Performance 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

5.4.1.  Financial Data 

 

Type of Financial information 

in___________________ 

(currency)  

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, USD 

equivalent) 
 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 

Activities 

     

*Refer to ITT 15 for the exchange rate 
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5.4.2  Sources of Finance 

 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future 

contract commitments. 

 

No. 
Source of finance Amount (Kenya Shilling 

equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 

5.4.3  Financial documents 

 

The Tenderer and its parties shall provide copies of financial statements for ___________years pursuant Section III, 

Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a)  reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such 

as parent company or group member). 

(b) be independently audited or certified in accordance with local legislation. 

(c) be complete, including all notes to the financial statements. 

(d) correspond to accounting periods already completed and audited. 

 Attached are copies of financial statements1  for the ____________ years required above; and complying 

with the requirements 

  

                                                      
1 If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this 

should be justified. 
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5.5 FORM FIN – 3.2:  

 

Average Annual Construction Turnover 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate Kenya Shilling 

equivalent 

[indicate year] [insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
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5.6 FORM FIN – 3.3:  

 

Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and 

other financial means, net of current commitments, available to meet the total construction cash flow demands 

of the subject contract or contracts as specified in Section III, Evaluation and Qualification Criteria 

 

Financial Resources 

No. 
Source of financing Amount (Kenya Shilling 

equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 
 

 

 

 

5.7 FORM FIN – 3.4:  

 

Current Contract Commitments / Works in Progress 

 

Tenderers and each member to a JV should provide information on their current commitments on all contracts 

that have been awarded, or for which a letter of intent or acceptance has been received, or for contracts 

approaching completion, but for which an unqualified, full completion certificate has yet to be issued. 

 

Current Contract Commitments 

 

 

 

 

 

No. Name of 

Contract 

Procuring 

Entity’s 

Contact Address, 

Tel,  

Value of 

Outstanding 

Work 

[Current 

Kenya 

Shilling 

/month 

Equivalent] 

Estimated 

Completio

n Date 

Average 

Monthly 

Invoicing Over 

Last Six Months 

[Kenya Shilling 

/month)] 

1      

2      

3      

4      

5      
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5.8 FORM EXP - 4.1  

 

General Construction Experience 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Page _______________of ______________pages 

 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Tenderer 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 
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5.9 FORM EXP - 4.2(a) 

 

Specific Construction and Contract Management Experience 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor  

Member in  

JV  

 

Management 

Contractor 

 

Sub-

contractor 

 
Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total 

Contract amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 
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5.9 FORM EXP - 4.2(a) 

Specific Construction and Contract Management Experience 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor  

Member in  

JV  

 

Management 

Contractor 

 

Sub-

contractor 

 
Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total 

Contract amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 
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5.9 FORM EXP - 4.2 (a) (cont.) 

 

Specific Construction and Contract Management Experience (cont.) 

 

Similar Contract No. 

 

Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) of 

Section III: 

 

1.  Amount  

2. Physical size of required 

works items 

 

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key 

activities 

 

6.  Other Characteristics  
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5.10 FORM EXP - 4.2(b) 

Construction Experience in Key Activities 

Tenderer's Name: ________________ 

Date: ___________________ 

Tenderer's JV Member Name: __________________ 

Sub-contractor's Name2 (as per ITT 34): ________________ 

ITT No. and title: _____________________ 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 

Evaluation and Qualification Criteria, Sub-Factor 4.2. 

1. Key Activity No One: _ 

_______________________ 

 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Sub-

contractor  

 
Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of 

the year 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                      
2 If applicable 

 Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 
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OTHER FORMS 

6. FORM OF TENDER 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

INSTRUCTIONS TO TENDERERS 

i) All italicized text is to help the Tenderer in preparing this form. 

ii) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the 

Tenderer’s complete name and business address. Tenderers are reminded that this is a mandatory requirement.  

iii) Tenderer must complete and  sign  CERTIFICATE  OF  INDEPENDENT  TENDER  DETERMINATION  

and  the  SELF  DECLARATION  FORMS OF  THE  TENDERER  as listed under (xxii) below. 

Date  of  this  Tender  submission:.............[insert  date  (as  day,  month  and  year)  of  Tender  submission]  

Tender                      Name                    and                    Identification:....................[insert                    

identification]  Alternative  No.:.............................................[insert  identification  No  if  this  is  a  Tender  

for  an  alternative] 

To: .................................... [Insert complete name of Procuring Entity] 

Date of this Tender submission: [insert date (as day, month and year) of Tender submission] 

Request            for Tender No.:  [insert identification] Name and description of Tender [Insert as 

per ITT) Alternative No.: [insert identification No if this is a Tender for an alternative] 

To: [insert complete name of Procuring Entity] 

Dear Sirs, 

 

1.  In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the 

execution of the above named Works, we, the undersigned offer to construct and complete the Works 

and remedy any defects therein for the sum3 of Kenya Shillings [[Amount in figures] 

______________________Kenya Shillings [amount in 

words]____________________________________________________________________ 

 

The above amount includes foreign currency4 amount (s) of [state figure or a percentage and currency] 

[figures]_____________________________________[words] _________________ 

_____________________________________________________________________________  

 

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after 

the receipt of the Architect notice to commence, and to complete the whole of the Works comprised in 

the Contract within the time stated in the Special Conditions of Contract. 

3. We agree to adhere by this tender until [Insert date], and it shall remain binding 

upon us and may be accepted at any time before that date. 

                                                      
3 This sum should be carried forward from the Summary of the Bills of Quantities. 
4 The percentage quoted above should not include provisional sums, and not more than   

    two foreign currencies are allowed. 
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4. We understand that you are not bound to accept the lowest or any tender you may receive. 

5. We, the under signed, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, including 

Addenda issued in accordance with ITT 28; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance 

with ITT 3 and 4; 

iii) Tender - Securing Declaration: We have not been suspended nor declared ineligible by the 

Procuring Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in 

the Procuring Entity's Country in accordance with ITT 19.8; 

 

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance 

with the implementation and completion specified in the construction schedule, the following 

Works: [insert a brief description of the Works]; 

v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: 

[Insert one of the options below as appropriate] 

vi Option 1, in case of one lot: Total price is: [insert the total price of the Tender in words and 

figures, indicating the various amounts and the respective currencies]; or 

Option2, in case of multiple lots: 

(a) Total price of each lot [insert the total price of each lot in words and figures, indicating the 

various amounts and the respective currencies]; and 

(b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, 

indicating the various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is 

shown below: [Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as 

amended, if applicable) from the date fixed for the Tender submission deadline specified in TDS 

22.1 (as amended, if applicable), and it shall remain binding upon us and may be accepted at any 

time before the expiration of that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in 

accordance with the Tendering document; 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and 

we are not participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, 

and meet the requirements of ITT 3.4, other than alternative Tenders submitted in accordance 

with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, 
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manufacturers, or service providers for any part of the contract, are not subject to, and not 

controlled by any entity or individual that is subject to, a temporary suspension or a debarment 

imposed by the Public Procurement Regulatory Authority or any other entity of the Government 

of Kenya, or any international organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are 

not a state- owned enterprise or institution]/[We are a state-owned enterprise or institution but 

meet the requirements of ITT3.8]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, 

or fees with respect to the tender process or execution of the Contract: [insert complete name of 

each Recipient, its full address, the reason for which each commission or gratuity was paid and 

the amount and currency of each such commission or gratuity]. 

 

Name of Recipient Address Reason Amount 

        

        

        

        

(If none has been paid or is to be paid, indicate “none.”) 

xvi) Binding Contract: We understand that this Tender, together with your written acceptance thereof 

included in your Letter of Acceptance, shall constitute a binding contract between us, until a 

formal contract is prepared and executed; 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost 

Tender, the Most Advantageous Tender or any other Tender that you may receive; 

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no person 

acting for us or on our behalf engages in any type of Fraud and Corruption; and 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and 

made with the intention of accepting the contract if awarded. To this effect we have signed the 

“Certificate of Independent Tender Determination” attached below. 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement 

and Asset Disposal, copy available from (specify website) during the procurement process 

and the execution of any resulting contract. 

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial 

Ownership Information in conformity with the Beneficial Ownership Disclosure Form upon receipt 

of notification of intention to enter into a contract in the event we are the successful tenderer in this 

subject procurement proceeding.  

xxii) We, the Tenderer, have   duly completed, signed and stamped the following  Forms  as  part  of  our  

Tender: 

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are no tin any 

conflict to interest. 

(b) Certificate of Independent Tender Determination - to declare that we completed the tender 
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without colluding with other tenderers. 

(a) Self-Declaration of the Tenderer - to declare that we will, if awarded a contract, not engage 

in any form of fraud and corruption. 

(d)  Declaration and commitment to the Code of Ethics for Persons Participating in Public 

Procurement and Asset Disposal. 

Further, we confirm that we have read and understood the full content and scope of fraud and 

corruption as informed in “Appendix 1 - Fraud and Corruption” attached to the Form of 

Tender. 

 

Name of the Tenderer: *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert 

complete name of person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 

Signature of the person named above: [insert signature of person whose name and capacity 

are shown above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

Datesigned dayof ,  

Notes 

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as 

Tenderer. 

**Person signing the Tender shall have the power of attorney given by the Tenderer to be 

attached with the Tender. 
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(a) TENDERER'S ELIGIBILITY - CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

Tenderer is instructed to complete the particulars required in this Form, one form for each entity if Tender 

is a JV. Tenderer is further reminded that it is an offence to give false information on this Form. 

(a) Tenderer’s details 

 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details 

of the Tenderer. 

 

 

 

 

 

1. Country 

2. City  

3. Location 

4. Building 

5. Floor  

6. Postal Address  

7. Name and email of contact person. 

6 Current Trade License 

Registration Number and Expiring 

date 

 

7 Name, country and full address 

(postal and physical addresses, 

email, and telephone number) of 

Registering Body/Agency  

 

8 Description of Nature of Business  

9 Maximum value of business 

which the Tenderer handles. 

 

10 State if Tenders Company is listed 

in stock exchange, give name and 

full address (postal and physical 

addresses, email, and telephone 

number) of   

state which stock exchange 

 

 

General and Specific Details 

(b) Sole Proprietor, provide the following details. 

Name in full Age  

Nationality Country of Origin  

Citizenship    
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(c) Partnership, provide the following details. 

 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     

3     

(d) Registered Company, provide the following details. 

I) Private or public Company   

ii) State the nominal and issued capital of the Company  

Nominal Kenya Shillings (Equivalent)........................................................... 

Issued Kenya Shillings (Equivalent)............................................................... 

iii) Give details of Directors as follows. 

 

 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

 

(e) DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in…………………… (Name of Procuring Entity) who has/have 

an interest or relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 

 

 Names of Person Designation in the 

Procuring Entity 

Interest or Relationship 

with Tenderer 

1    

2    

3    

(iii) Conflict of interest disclosure 

 Type of Conflict Disclosure 

YES OR 

NO 

If YES provide details of the 

relationship with Tenderer 

1 Tenderer is directly or indirectly 

controls, is controlled by or is 

under common control with 

another tenderer. 

  

2 Tenderer receives or has received 

any direct or indirect subsidy 

from another tenderer. 

  

3 Tenderer has the same legal   
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 Type of Conflict Disclosure 

YES OR 

NO 

If YES provide details of the 

relationship with Tenderer 

representative as another tenderer 

4 Tender has a relationship with 

another tenderer, directly or 

through common third parties, 

that puts it in a position to 

influence the tender of another 

tenderer, or influence the 

decisions of the Procuring Entity 

regarding this tendering process. 

  

5 Any of the Tenderer’s affiliates 

participated as a consultant in the 

preparation of the design or 

technical specifications of the 

works that are the subject of the 

tender.  

  

6 Tenderer would be providing 

goods, works, non-consulting 

services or consulting services 

during implementation of the 

contract specified in this Tender 

Document.  

  

7 Tenderer has a close business or 

family relationship with a 

professional staff of the 

Procuring Entity who are directly 

or indirectly involved in the 

preparation of the Tender 

document or specifications of the 

Contract, and/or the Tender 

evaluation process of such 

contract. 

  

8 Tenderer has a close business or 

family relationship with a 

professional staff of the 

Procuring Entity who would be   

involved in the implementation 

or supervision of the such 

Contract.  

  

9 Has the conflict stemming from 

such relationship stated in item 7 

and 8 above been resolved in a 

manner acceptable to the 

Procuring Entity throughout the 

tendering process and execution 

of the Contract. 

  



 

69  

 

 

Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at 

the date of submission. 

Full Name  

Title or Designation  

 

 

(Signature) (Date) 
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b) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the  

 [Name of Procuring Entity] for:

 [Name and number of tender] in 

response to the request for tenders made by:  [Name of Tenderer] do 

hereby make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of [NameofTenderer]that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete 

in every respect; 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to 

submit the Tender on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall 

include any individual or organization, other than the Tenderer, whether or not affiliated with the 

Tenderer, who: 

a) Has been requested to submit a Tender in response to this request for tenders; 

b) could potentially submit a tender in response to this request for tenders, based on their 

qualifications, abilities or experience; 

5. The Tenderer discloses that [check one of the following, as applicable]: 

a) The Tenderer has arrived at the Tender independently from, and without consultation, 

communication, agreement or arrangement with, any competitor; 

b) the Tenderer has entered into consultations, communications, agreements or arrangements with 

one or more competitors regarding this request for tenders, and the Tenderer discloses, in the 

attached document(s), complete details thereof, including the names of the competitors and the 

nature of, and reasons for, such consultations, communications, agreements or arrangements; 

6. In particular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: 

a) prices; 

b) methods, factors or formulas used to calculate prices; 

c) the intention or decision to submit, or not to submit, a tender; or 

d) the submission of a tender which does not meet the specifications of the request for Tenders; 

except as specifically disclosed pursuant to paragraph (5)(b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any 

competitor regarding the quality, quantity, specifications or delivery particulars of the works or 

services to which this request for tenders relates, except as specifically authorized by the procuring 

authority or as specifically disclosed pursuant to paragraph(5)(b) above; 

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly 
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or indirectly, to any competitor, prior to the date and time of the official tender opening, or of the 

awarding of the Contract, whichever comes first, unless otherwise required by law or as specifically 

disclosed pursuant to paragraph (5)(b) above. 

 

Name  

Title  

Date    

[Name, title and signature of authorized agent of Tenderer and Date] 
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(c) SELF- DECLARATION FORMS 

 

FORM SD1 

 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE 

MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

 

I, ……………………………………., of Post Office Box …….………………………. being a resident 

of………………………………….. in the Republic of ……………………………. do hereby make a 

statement as follows: - 

 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct or of 

………....……………………………….. (insert name of the Company) who is a Bidder in respect of 

Tender No. 

………………….. for ……………………. (insert tender title/description) for ……………………. 

(insert name of the Procuring entity) and duly authorized and competent to make this statement. 

 

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating 

in procurement proceeding under Part IV of the Act. 

 

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief. 

 

…………………………………. ……………………………….

 ……………………… (Title)  (Signature) 

 (Date) 

 

Bidder Official Stamp 
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FORM SD2 

 

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY 

CORRUPT OR FRAUDULENT PRACTICE. 

 

 

I, ……………………………………of P.O. Box ………..................………………. being a resident of 

………………………………….. in the Republic of ……………….  do hereby make a statement as follows: 

- 

 

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of 

…….................................. (insert name of the Company) who is a Bidder in respect of Tender 

No.…………………. for 

………………… (insert tender title/description) for ……………… (insert name of the Procuring 

entity) and duly authorized and competent to make this statement. 

 

2. THAT the aforesaid Bidder, its servants and/or agents/subcontractors will not engage in any corrupt or 

fraudulent practice and has not been requested to pay any inducement to any member of the Board, 

Management, Staff and/or employees and/or agents of ……………………. (insert name of the 

Procuring entity) which is the procuring entity. 

 

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any 

inducement to any member of the Board, Management, Staff and/or employees and/or agents of 

……………………. (name of the procuring entity). 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other 

bidders participating in the subject tender 

5. THAT what is deponed to here in above is true to the best of my knowledge information and belief. 

………………………………………… ………………………………

 ……..........……… (Title)  (Signature) 

 (Date) 

 

Bidder's Official Stamp 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 

I …………………………………. (person) on behalf of (Name of the Business/ Company/Firm) 

.............................. 

…………………………………………………….. declare that I have read and fully understood the 

contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for 

persons participating in Public Procurement and Asset Disposal and my responsibilities under the Code. 

 

I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public 

Procurement and Asset Disposal. 

Name of Authorized 

signatory............................................................................................................................... 

Sign……………................................................................................................................................................... 

Position................................................................................................................................................................. 

Office address................................................................... 

Telephone................................................................... E-

mail……………………………………………….................................................................................

.......... 

Name of the Firm/Company……………………………..................................................................................... 

Date………………………………………………………................................................................................... 

(Company Seal/ Rubber Stamp where applicable) 

 

Witness        

                                                                                                                                                

Name………………………………………………………...............................................................................  

 

Sign………………………………………………………….............................................................................. 

 

Date………………………………………………………………......................................................................
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(d) APPENDIX 1 - FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies 

and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and 

any other Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall 

apply with respect to Public Procurement Processes and Contracts that are governed by the laws of 

Kenya. 

2. Requirements 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 

(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-

consultants, Service providers or Suppliers; any Agents (whether declared or not); and any of their 

Personnel, involved and engaged in procurement under Kenya's Laws and Regulation, observe the 

highest standard of ethics during the procurement process, selection and contract execution of all 

contracts, and refrain from Fraud and Corruption and fully comply with Kenya's laws and 

Regulations as per paragraphs 1.1 above. 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules 

to be followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or 

Fraudulent practices, and Conflicts of Interest in procurement including consequences for offences 

committed. A few of the provisions noted below highlight Kenya's policy of no tolerance for such 

practices and behavior: 

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, 

collusive or fraudulent practice; or conflicts of interest in any procurement or as set disposal 

proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section 

commits an offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal 

remedy the procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of the 

procuring entity who has a conflict of interest with respect to a procurement: - 

 

a) Shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered in to, take part in any decision 

relating to the procurement or contract; and 

c) shall not be a subcontract or for the tender to whom was awarded contract, or a member of 
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the group of tenderers to whom the contract was awarded, but the subcontractor appointed 

shall meet all the requirements of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything 

prohibited under that subsection, but for that subsection, would have been within his or her 

duties shall disclose the conflict of interest to the procuring entity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in 

subsection (5)(a) and the contract is awarded to the person or his relative or to another person in 

whom one of them had a direct or indirect pecuniary interest, the contract shall be terminated 

and all costs incurred by the public entity shall be made good by the awarding officer. Etc. 

3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows: 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of 

anything of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including is representation, that knowingly or 

recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to 

avoid an obligation; 

iii) “collusive practice” is an arrangement between two or more parties designed to achieve an 

improper purpose, including to influence improperly the actions of another party; “coercive 

practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, 

any party or the property of the party to influence improperly the actions of a party; 

iv) “obstructive practice” is: 

• Deliberately destroying, falsifying, altering, or concealing of evidence material to the 

investigation or making false statements to investigators in order to materially impede 

investigation by Public Procurement Regulatory Authority (PPRA) or any other 

appropriate authority appointed by Government of Kenya into allegations of a corrupt, 

fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating 

any party to prevent it from disclosing its knowledge of matters relevant to the 

investigation or from pursuing the investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed 

authority's inspection and audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth 

for fraudulent and collusive practices as follows: 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or 

disposal process or the exercise of a contract to the detriment of the procuring entity or the 

tenderer or the contractor, and includes collusive practices amongst tenderers prior to or after 

tender submission designed to establish tender prices at artificial non-competitive levels and to 

deprive the procuring entity of the benefits of free and open competition. 

c) Rejects a proposal for award
1 

of a contract if PPRA determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-

contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the 
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contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate 

authority(ies) for sanctioning and debarment of a firm or individual, as applicable under the 

Acts and Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal documents 

requiring(i) Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their 

Sub-contractors, Sub-consultants, Service providers, Suppliers, Agents personnel, permit the 

PPRA or any other appropriate authority appointed by Government of Kenya to inspect
2 

all 

accounts, records and other documents relating to the procurement process, selection and/or 

contract execution, and to have them audited by auditors appointed by the PPRA or any other 

appropriate authority appointed by Government of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with 

their Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement 

document declaring that they and all parties involved in the procurement process and contract 

execution have not engaged/will not engage in any corrupt or fraudulent practices. 

 

 

1For the avoidance of doubt, a party's in eligibility to be awarded a contract shall include, without limitation, 

(i) applying for pre-qualification, expressing interest in a consultancy, and tendering, either directly or as a 

nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service 

provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material 

modification to any existing contract. 

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding 

activities undertaken by the Investigating Authority or persons appointed by the Procuring Entity to 

address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of 

possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not 

limited to: accessing and examining a firm's or individual's financial records and information, and making 

copies thereof as relevant; accessing and examining any other documents, data and information (whether 

in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies there of 

as relevant; interviewing staff and other relevant individuals; performing physical inspections and site 

visits; and obtaining third party verification of information. 



 

78  

 

FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]   

 

Beneficiary:   

Request for Tenders No:

 

Date:    

TENDER GUARANTEE No.:    

Guarantor:   

 

1. We have been informed that  (herein after called "the Applicant") has 

submitted or will submit to the Beneficiary its Tender (herein after called" the Tender") for the 

execution of  under Request for Tenders No.

(“the ITT”). 

 

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be 

supported by a Tender guarantee. 

 

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ( ) upon receipt by us of the 

Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand 

itself or a separate signed document accompanying or identifying the demand, stating that either the 

Applicant: 

 

(a)  has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of 

Tender (“the Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 

b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity 

Period or any extension thereto provided by the Applicant, (i) has failed to execute the contract 

agreement, or (ii) has failed to furnish the Performance. 

 

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies 

of the contract agreement signed by the Applicant and the Performance Security and, or (b) if the 

Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the 

Beneficiary's notification to the Applicant of the results of the Tendering process; or (ii) thirty days 

after the end of the Tender Validity Period. 

 

5. Consequently, any demand for payment under this guarantee must be received by us at the office 

indicated above on or before that date. 

 

 

 

[signature(s)] 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final 

product. 
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FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]   

 

TENDER GUARANTEE No.:      

 

 

2. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender 

dated ……… [Date of submission of tender] for the …………… [Name and/or description of the 

tender] (hereinafter called “the Tender”) for the execution of  under Request for  Tenders  No.  

  (“the ITT”). 

 

3. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance 

Company] having our registered office at …………… (hereinafter called “the Guarantor”), are bound 

unto …………….. [Name of Procuring Entity] (hereinafter called “the  Procuring Entity”) in the 

sum of ………………… (Currency and guarantee amount) for which payment well and truly to be 

made to the said Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and 

severally, firmly by these presents.    

 

 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 

 

4. NOW, THEREFORE,  THE  CONDITION  OF  THIS  OBLIGATION  is  such  that  if the  Applicant: 

 

a) has  withdrawn  its  Tender  during  the  period  of  Tender  validity  set  forth  in  the  Principal's  

Letter  of  Tender  (“the  Tender  Validity  Period”),  or  any  extension  thereto  provided  by  the  

Principal;  or 

 

b) having  been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring  Entity  during  the  

Tender  Validity  Period  or  any  extension  thereto  provided  by  the  Principal; (i)  failed  to  

execute  the  Contract  agreement;  or  (ii)  has  failed  to  furnish  the  Performance  Security,  in  

accordance  with  the  Instructions  to  tenderers  (“ITT”)  of  the  Procuring  Entity's  Tendering  

document. 

 

then  the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  Entity  up  to  the  above  

amount  upon  receipt  of  the  Procuring  Entity's  first  written  demand,  without  the  Procuring  

Entity  having  to  substantiate  its  demand,  provided  that  in  its  demand  the  Procuring  Entity  shall  

state  that  the  demand  arises  from  the  occurrence  of  any  of  the  above  events,  specifying  which  

event(s)  has  occurred. 

 

5. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  receipt  of  

copies  of  the  contract  agreement  signed  by  the  Applicant  and  the  Performance  Security  and,  or  

(b)  if  the  Applicant  is  not  the  successful  Tenderer,  upon  the  earlier  of  (i)  our  receipt  of  a  

copy  of  the  Beneficiary's  notification  to  the  Applicant  of  the  results  of  the  Tendering  process;  

or  (ii)twenty-eight  days  after  the  end  of  the  Tender  Validity  Period. 

 

6. Consequently, any demand for payment under this guarantee must  be  received  by  us  at  the  office  

indicated  above  on  or  before  that  date. 

 

 _________________________  ______________________________ 

  [Date ]     [Signature of the Guarantor] 

  

_________________________  ______________________________ 

  [Witness]     [Seal] 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final 

product. 
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 FORM OF TENDER - SECURING DECLARATION 

 

[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date: .................................................... [insert date (as day, month and year) of Tender Submission] 

Tender No.: .................................................... [insert number of tendering process] 

To: .................................................... [insert complete name of Purchaser] I/We, the undersigned, 

declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing 

Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any 

contract with the Purchaser for the period of time of [insert number of months or years] starting on 

[insert date], if we are in breach of our obligation(s) under the bid conditions, because we–(a) have 

withdrawn our tender during the period of tender validity specified by us in the Tendering Data Sheet; 

or (b) having been notified of the acceptance of our Bid by the Purchaser during the period of bid 

validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the 

Performance Security, in accordance with the instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful 

Tenderer(s), upon the earlier of: 

a) Our receipt of a copy of your notification of the name of the successful Tenderer; or 

b) thirty days after the expiration of our Tender. 

4. I/We understand that if I am /we are/ in a Joint Venture, the Tender Securing Declaration must be in 

the name of the Joint Venture that submits the bid, and the Joint Venture has not been legally 

constituted at the time of bidding, the Tender Securing Declaration shall be in the names of all future 

partners as named in the letter of intent. 

Signed:…………………………………………………………..……….. Capacity/title (director or 

partner or sole proprietor, etc.) ……….…………........……. 

Name:……………………………………………………………………………….. Duly authorized 

to sign the bid for and on behalf of: [insert complete name of Tenderer] 

 Dated on …………………. day of ……………., ……. [Insert date of signing] Seal or stamp 
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Appendix to Tender 

Schedule of Currency requirements 

Summary of currencies of the Tender for [insert name of Section of the Works] 

 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local currency 

____________________________________ 

[To be entered by the Procuring Entity] 
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PART II - WORKS REQUIREMENTS 
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SECTION V - BILLS OF QUANTITIES 

(a) Preambles 

1.  The method of measurement of completed work for payment shall be in accordance with [insert the 

name of a standard reference guide, or full details of the methods to be used. 

2. The Site is situated in the University of Embu. It is approximately 130 Kilometers from Nairobi. 

Access to the site shall be through Embu -Nairobi Highway,  

Which is an existing public road. Any damage caused to the surfaces of this road shall be made good 

at the Contractor's expense. The Contractor may visit the site and acquaint itself with its nature and 

position, the nature of the ground, substrata and other local conditions, positions of existing power, 

water and other services, access roads or any other limitations that might affect his cost or progress. 

No claim for extras shall be considered on account of lack of knowledge in this respect. 

3. The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil 

heaps, temporary access path, and storage of materials. The Contractor shall also obtain the Architect 

approval and direction regarding the use of any materials found on the Site. 

4. The drawings used in the preparation of these Bills of Quantities can be inspected at the offices of the 

Procuring Entity or Procuring Entity's Representative during normal working hours. Two sets of the 

Working Drawings shall be provided to the contractor but additional copies shall be provided at a 

cost to be determined by the Engineer. 

5. The Contractor shall allow for the payment of all bank charges in connection with the procurement of 

Bank Guarantees and stamp charges in connection with this contract Agreement. 

6. The Contractor shall carry out the various sections of the Works in such an order as the Architect 

May direct. The Procuring Entity reserves the right to occupy the Works by sections on completion 

provided that such occupation is considered to be both practical and reasonable and will not interfere 

with the Works. The Contractor shall allow any costs associated with such occupation. 

7. The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity 

reserves the right in very exceptional circumstances to make such payments direct in the interests of 

the project where the completion thereof might be jeopardized by any dispute or vicariousness 

between the Contractor and the Sub- Contractor involve. 

8. The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender as 

his time for completion of the Works from the date for Possession, to be agreed with the Engineer. 

The Contract Period is presumed to have been calculated making due allowance for seasonal 

inclement weather conditions. No claim for extension of time due to the normal inclement weather 

for this area shall be entertained. 

9. The Contractor shall, upon receiving instructions to proceed with the Works, draw up a Programme 

and Progress Chart setting out the order in which the Works are to be carried out, with the appropriate 

dates thereof. This Chart shall be agreed with the Architect and no deviation from the order set out in 

it will be permitted without the written consent of the Engineer. The Contractor will be responsible 

for arranging the above programme with all his sub-Contractors and Specialties. The Contractor shall 

allow in his rates for carrying out this exercise, and for updating it as required. 
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10. The Contractor shall submit to the Architect on the first day of each week or such longer period as the 

Architect from time to time direct, a Progress Report and any information for the proceeding period, 

showing the progress during the period and the up-to-date cumulative progress on all important items 

of each section or portion of the Works. 

11. The Contractor shall arrange for photographs of the Site to be taken by a professional photographer 

approved by the Engineer. The Photographs shall provide a record of the Site and adjacent are as 

prior to the commencement of the Works and shall cover such portion of the works in progress and 

completion as the Architect shall direct. All prints shall be full plate size, unmounted, and marked on 

the reverse side with the date of exposure, identification reference and brief description. The 

copyright of all photographs shall be vested in the Procuring Entity. The negatives and four prints 

from each negative shall be delivered to the Architect within two weeks of exposure. 

12. Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but 

whenever possible dimensions are to be taken on the Site or from the buildings. Before any work is 

commenced by Sub- Contractors or Specialist Firms, dimensions must be checked on the site 

comparable dimensions shown on the drawings. The Contractor shall be responsible for the accuracy 

of such dimensions. 

13. Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the 

exact position, depth and level of all existing electric cables, water pipes or other services in the area 

and he shall make whatever provisions may be required by the Authorities concerned for the support 

and protection of such services. Any damage or disturbance caused to any services shall be reported 

immediately to the Architect and the relevant Authority and shall be made good to their satisfaction 

at the Contractor's expense. Where appropriate the Contractor shall open up the ground in advance of 

the main work by hand digging if necessary, to locate precisely the position and details of the 

services which are likely to affect his operations. 

14. The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and from 

the site of the proposed works, at such hours and by such route as are permitted by the Authorities. 

15. The Contractor will be required to make good, at his own expense and damage he may cause to the 

present road surface and pavements within or beyond the boundary of the Site, during the period of 

the works. All existing paths, storm water channels, etc., that may be destroyed or damaged during 

the progress of the Works shall be reinstated by the Contractor to the satisfaction of the Engineer. 

16. The Contractor is to allow for complying with all instructions and regulations of the Police Authorities. 

17. All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or 

alkaline substance in solution. The Contractor shall provide at his own risk and cost all water for use 

in connection with the Works, (including works of sub–contractors). If need be, he shall make 

arrangements with the Local Water Authority for the installation of a separate meter for all water 

used by him throughout the Contract and pay all cost and fees in connection therewith. He shall also 

provide temporary storage tanks and tubing, etc., as may be necessary, and clear away at completion. 

18. The Contractor shall provide all artificial lighting and power for his own use on the Works, (including 

Sub – Contractor's) including all temporary connections, wiring, fittings, etc., and clearing away on 

completion. The Contractor shall pay all fees and obtain all permits in connection there with. 



 

85 

 

19. The Contractor shall constantly keep on the Works a Literate English-speaking Agent or 

Representative, competent and experienced in the kind of work involved, who shall give his whole 

time to the superintendence of the works. (Including works of sub – contractors). Such Agent or 

Representative shall receive on behalf of the Contractor directions and instruction from the Engineer, 

and such directions and instructions shall be deemed to be given to the contractor in accordance with 

the Conditions of Contract. The Agent shall not be replaced without the specific approval of the 

Engineer. 

20. The Contractor shall ensure that the safety of his work people and all authorized visitors to the site 

are protected at all times. In particular, there shall be the proper provision of guard–rails to 

scaffolding, protection against falling materials, tools on site, dust, nail and other sharp objects. The 

site shall be kept tidy and clear of dangerous rubbish. The Architect shall be empowered to suspend 

work on site should it be considered this condition is not being observed and no claim arising from 

such suspension will be allowed. 

21. The Contractor shall give the Architect reasonable notice of the intention to set out or take levels for 

any part of the Works so that arrangements may be made for checking the work. The accuracy of 

setting out and leveling shall be within the tolerances specified in the Specifications or on the 

Drawings. The checking of setting out or leveling by the Architect shall not relieve the Contractor of 

his duties or responsibilities under the Contract. 

22. The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any 

damage caused to existing and adjacent property, including buildings that are not a subject of 

demolition. He shall make good at his own cost damage to persons and property caused there on, and 

he shall indemnify the Procuring Entity against any loss or claim that may arise. 

23. The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance 

arising from dust, noise or any other cause to the occupiers of the existing and adjacent property. He 

must provide such temporary and special screens and tarpaulins or gummy bags, hoarding, barriers, 

warning signs etc. as he considers necessary and sufficient for the protection of the existing and 

adjacent property and or prevention of nuisance etc. as directed by Engineer. 

24. The Contractors attention is drawn to the standards levy order which was amended on 15
th 

October 

1998.Legal notice No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his 

factory price of construction works with effect from January 1999. Tenderer shall allow for this in 

the build-up of his rates. 

25. The Contractor shall provide temporary sheds, offices meshrooms, sanitary, accommodation and 

other temporary buildings for the use of the contractor and sub-contractors, including lighting 

furniture equipment and attendance. 

26. Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall 

be complete with sanitary accommodation and fencing gates. 

27. The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the 

Health Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all 

conservancy fees during the period of the Works and remove when no longer required. 

28. The Contractor shall provide at his own risk and cost all watching and lighting as necessary to 

safeguard the Works, Plant and materials against damage and theft. 



 

86 

 

29. The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and 

appliances of every description for the due and satisfactory completion of the Works and shall 

remove the same on completion. All such plant, tools and equipment shall comply with all 

regulations in force throughout the period of the Contract and shall be altered or adopted during the 

Contract period as may be necessary to comply with any amendments in or additions to such 

regulations. 

30. Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due 

performance of the works, including Sub-Contract Works, provide special scaffolding as required by 

Sub-Contractors, alter and adopt all scaffolding as and when required during the Works, and remove 

on completion. No scaffolding is measured here in after and the Contractor must allow in his rates for 

this. 

31. The Contractor shall take all necessary precautions such as temporary fencing, hoarding fans, 

planked footways, guard–rails gantries screen, etc., for the safe custody of the Works, materials and 

public protection and adjacent properties. 

32. Cover up all and protect from damage, including damage from inclement weather, all finished work 

and unfixed materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until 

the completion of the Contract. 

33. The Contractor shall, after completion of the works, at his own expense, remove and clear away all 

surplus excavated demolition materials, plant, rubbish and unused materials and shall leave the whole 

of the Site and Works in a clean and tidy state to the satisfaction of the Engineer, sheds, camps, etc. 

Particular care shall be taken to leave clean all floors and windows and tore move all paint and 

cement all rubbish and dirt as it accumulates. The Contractor is to find his own dump and shall pay 

all charges in connection there with. 

34. Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and 

materials, making molds, transport, handling, etc. Allow in your rates for making at least four cubes 

on each occasion, from different batches; the concrete being taken from the point of deposit. 

35. The Contractors shall furnish at the earliest possible opportunity before work commences, and at his 

own cost, any samples of materials and workmanship that may be called for by the Architect for the 

approval or rejection, and any further samples in the case of rejection, until such samples are 

approved by the Engineer. Such samples, when approved, shall be the minimum standard for the 

work to which they apply. The procedure for submitting samples of materials for testing or approval 

and the method of marking for identification shall be as laid down by the Engineer. The Contractor 

shall allow in his Tender for such samples and tests, including those in connection with his Sub-

Contractors work. 

36. The Contractors attention is drawn to the Finance Bill of the year 2000/2001 on withholding tax on 

contractual payment section 35(7)(i)(ii) which became effective on 1
st 

July 2000. A 3% withholding 

tax will be applicable to all interim payments. The contractor shall allow for any costs arising 

resulting there from in the build-up of rates. 

37. Blasting will only be allowed with the express permission of the Architect in writing. All blasting 

operations shall be carried out at the Contractor's sole risk and cost, in accordance with any 

Government regulations in force for the time being, and any special regulations laid down by the 

Architect governing the use and storage of explosives. 
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38. The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts 

for construction services. The tenderer is also drawn to VAT Act Cap 476 clause 19(9). The tenderer 

must allow for VAT as instructed elsewhere. 

39. The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17 

and 18 of the Conditions of contract and also specified in the Special Conditions of Contract. 

 

(BILL OF QUANTITIES  ATTACHED HEREWITH)
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SECTION VI - SPECIFICATIONS 

 

 

(SPECIFICATIONS ATTACHED HEREWITH) 

 

SECTION VII - DRAWINGS 
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC) 

 

General Conditions of Contract 

1. GENERALPROVISIONS 

1.1 Definitions 

In this Contract, except where context otherwise requires, the following terms shall be interpreted as 

indicated below. Words indicating persons or parties include corporations and other legal entities, except 

where the context requires otherwise. 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the 

execution and completion of the Works and the remedying of any defects. 

“Base Date” means a date 30 day prior to the submission of tenders. 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the 

tender. “Completion Date” means the date of completion of the Works as certified by the 

Engineer. 

“Contract Price” means the price defined in the contract and thereafter as adjusted in accordance with 

the provisions of the Contract. 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as 

recorded in the Agreement Form and signed by the parties including all attachments and appendices 

thereto and all documents incorporated by reference therein to execute, complete, and maintain the 

Works. 

“Contractor's Documents” means the calculations, computer programs and other software, progress 

reports, drawings, manuals, models and other documents of a technical nature (if any) supplied by the 

Contractor under the Contract. 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the 

execution and completion of the Works and the remedying of any defects. However, Contractor's 

Equipment excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any 

other things intended to form or forming part of the Permanent Works. 

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor 

utilizes on Site, who may include the staff, labor and other employees of the Contractor and of each 

Subcontractor; and any other personnel assisting the Contractor in the execution of the Works. 

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed 

from time to timeby the Contractor who acts on behalf of the Contractor. 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring 

Entity. 

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off 

the Site, including overhead and similar charges, but does not include profit. 
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“Day” means a calendar day and “year” means 365 days. 

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials 

and plant. 

“Defect” means any part of the Works not completed in accordance with the Contract. 

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the 

Contractor. 

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated 

from the Completion Date, within which the contractor is liable for any defects that may develop in the 

handed over works. 

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the 

case maybe) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which 

extends over the days stated in the Special Conditions of Contract. 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and 

modified drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract. 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final 

Payment Certificate]. 

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment 

Certificate]. “Force Majeure” is defined in Clause19 [Force Majeure]. 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the 

Contract Price is payable, but not the Local Currency. 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as 

appropriate. 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and 

Payment], other than the Final Payment Certificate. 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally 

constituted public authority. 

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, 

including any annexed memoranda comprising agreements between and signed by both Parties. 

“Local Currency” means the currency of Kenya. 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent 

Works, including the supply-only materials (if any) to be supplied by the Contractor under the Contract. 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 

indicating its dissatisfaction and intention to commence arbitration. 

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special 

Conditions of Contract which constitute Part A of the Special Conditions. 

“Party” means the Procuring Entity or the Contractor, as the context requires. 
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“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. 

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate]. 

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance 

Security]. “Permanent Works” means the permanent works to be executed by the Contractor under the 

Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the 

Permanent Works, including vehicles purchased for the Procuring Entity and relating to the construction or 

operation of the Works. 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by 

the Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the 

Specification; but does not include Plant which has not been taken over by the Procuring Entity. 

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, 

labor and other employees of the Architect and of the Procuring Entity; and any other personnel notified 

to the Contractor, by the Procuring Entity or the Engineer, as Procuring Entity's Personnel. 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent 

person appointed by the Procuring Entity and notified to the Contractor, to act in replacement of the 

Engineer) who is responsible for supervising the execution of the Works and administering the Contract 

and shall be an “Architect” or a “Quantity Surveyor” registered under the Architects and Quantity 

Surveyors Act Cap 525 or an “Engineer” registered under Engineers Registration Act Cap 530. 

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes 

of the Contract and named in the Special Conditions of Contract, or other person appointed from time to 

time by the Procuring Entity and notified to the Contractor 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the 

execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 

[Provisional Sums]. 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-

Clause 

14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention 

Money]. 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with 

the Form of Tender, as included in the Contract. 

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any) 

“Site Investigation Reports” are those reports that may be included in the tendering documents which a 

ref actual and interpretative about the surface and sub-surface condition sat the Site. 

“Site” means the places where the Permanent Works are to be executed, including storage and working 

areas, and to which Plant and Materials are to be delivered, and any other places as may be specified in 

the Contract as forming part of the Site. 

“Specification” means the document entitled specification, as included in the Contract, and any additions 

and modifications to the specification in accordance with the Contract. Such document specifies the 
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Works. 

“Start Date” or “Commencement Date”is the latest date when the Contractor shall commence 

execution of the Works. It does not necessarily coincide with the Site possession date(s). 

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 

[Contract Price and Payment], for a payment certificate. 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as 

a subcontractor, for a part of the Works. 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) 

required on Site for the execution and completion of the Permanent Works and the remedying of any 

defects. 

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which 

are needed for construction or installation of the Works. 

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the 

Form of Tender, as included in the Contract. 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried 

out in accordance with the Specification after the Works or a Section (as the case may be) are taken over by 

the Procuring Entity. 

“Tests on Completion” means the tests which are specified in the Contractor agreed by both Parties or 

instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the 

Works or a Section (as the case may be) are taken over by the Procuring Entity. 

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as 

stated in the Special Conditions of Contract (with any extension calculated from the Commencement Date. 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 

13 [Variations and Adjustments]. 

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the 

Appendix to Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary 

Works, or either of them as appropriate. 

1.2 Interpretation 

In the Contract, except where the context requires otherwise: 

a) Words indicating one gender include all genders; 

b) words indicating the singular also include the plural and words indicating the plural also 

include the singular; 

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be 

recorded in writing; 

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and 

resulting in a permanent record; and 
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The marginal words and other headings shall not be taken into consideration in the interpretation of 

these Conditions. 

1.3 Communications 

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, 

determinations, notices, requests and discharges, these communications shall be: 

a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using 

any of the agreed systems of electronic transmission as stated in the Special Conditions of 

Contract; and 

b) delivered, sent or transmitted to the address for the recipient's communications as stated in the 

Special Conditions of Contract. However: 

i) if the recipient gives notice of another address, communications shall thereafter be delivered 

accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be 

sent to the address from which the request was issued. 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. 

When a certificate is issued to a Party, the certifier shall send a copy to the other Party. When a 

notice is issued to a Party, by the other Party or the Engineer, a copy shall be sent to the Architect or 

the other Party, as the case may be. 

1.4 Law and Language 

1.4.1 The Contract shall be governed by the laws of Kenya. 

1.4.2 The ruling language ofthe Contract shall be English. 

 

1.5 Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one another. For the 

purposes of interpretation, the priority of the documents shall be in accordance with the following sequence: 

a) The Contract Agreement, 

b) The Letter of Acceptance, 

c) The Special Conditions – Part A, 

d) the Special Conditions – Part B 

e) the General Conditions of Contract 

f) the Form of Tender, 

g) the Specifications and Bills of Quantities 

h) the Drawings, and 

i) the Schedules and any other documents forming part of the Contract. 

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary 

clarification or instruction. 
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1.6 Contract Agreement 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the 

Contract Agreement, unless the Special Conditions establish otherwise. The Contract Agreement 

shall be based upon the form annexed to the Special Conditions. The costs of stamp duties and 

similar charges (if any) imposed by law in connection with entry into the Contract Agreement shall 

be borne by the Procuring Entity. 

1.7 Assignment 

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or 

under the Contract. However, the contractor: 

a) May as sign the whole or any part with the prior consent of the Procuring Entity, and 

b) may, as security in favor of a bank or financial institution, assign its right to moneys due, or to 

become due, under the Contract. 

1.8 Care and Supply of Documents 

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity.Unless 

otherwise stated in the Contract, two copies of the Contract and of each subsequent Drawings and 

Bills of Quantities shall be supplied to the Contractor, who may make or request further copies at 

the cost of the Contractor. 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and 

until taken over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor 

shall supply to the Architect two copies of each of the Contractor's Documents. 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the 

Specification, the Contractor's Documents (if any), the Drawings and Variations and other 

communications given under the Contract. The Procuring Entity's Personnel shall have the right of 

access to all these documents at all reasonable times. 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in 

executing the Works, the Party shall promptly give notice to the other Party of such error or defect. 

1.9 Timely provision of Drawings or Instructions 

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or 

disrupted if any necessary drawing or instruction is not issued to the Contractor within a particular 

time, which shall be reasonable. The notice shall include details of the necessary drawing or 

instruction, details of why and by when it should be issued, and the nature and amount of the delay 

or disruption likely to be suffered if it is late. 

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the 

notified drawing or instruction within a time which is reasonable and is specified in the notice with 

supporting details, the Contractor shall give a further notice to the Architect and shall be entitled 

subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 
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b) payment of any other associated costs accrued, which shall be included in the Contract Price. 

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay by the 

Contractor, including an error in, or delay in the submission of, any of the Contractor's 

Documents, the Contractor shall not be entitled to such extension of time, or costs accrued. 

1.10 Procuring Entity's Use of Contractor's Documents 

1.10.1 As agreed between the Parties, the Contractor shall retain the copyright and other intellectual 

property rights in the Contractor's Documents and other design documents made by (or on behalf 

of) the Contractor. 

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-

terminable transferable non-exclusive royalty-free license to copy, use and communicate the 

Contractor's Documents, including making and using modifications of them. This license shall: 

a) apply throughout the actual or intended working life (whichever is longer) of the relevant 

parts of the Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use and 

communicate the Contractor's Documents for the purposes of completing, operating, 

maintaining, altering, adjusting, repairing and demolishing the Works, and 

c) in the case of Contractor's Documents which are in the form of computer programs and other 

software, permit their use on any computer on the Site and other places as envisaged by the 

Contract, including replacements of any computers supplied by the Contractor. 

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the 

Contractor shall not, without the Contractor's consent, be used, copied or communicated to a third 

party by (or on behalf of) the Procuring Entity for purposes other than those permitted under Sub-

Clause 1.10.2. 

1.11 Contractor's Use of Procuring Entity's Documents 

As agreed between the Parties, the Procuring Entity shall retain the copyright and other 

intellectual property rights in the Specification, the Drawings and other documents made by (or 

on behalf of) the Procuring Entity. The Contractor may, at his cost, copy, use, and obtain 

communication of these documents for the purposes of the Contract. They shall not, without the 

Procuring Entity's consent, be copied, used or communicated to a third party by the Contractor, 

except as necessary for the purposes of the Contract. 

1.12 Confidential Details 

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The 

confidentiality shall survive termination or completion of the contract. They shall disclose all 

such confidential and other information as may be reasonably required in order to verify 

compliance with the Contract and allow its proper implementation. 

1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as 

private and confidential, except to the extent necessary to carry out their respective obligations 

under the Contract or to comply with applicable Laws. Each of them shall not publish or disclose 
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any particulars of the Works prepared by the other Party without the previous agreement of the 

other Party. However, the Contractor shall be permitted to disclose any publicly available 

information, or information otherwise required to establish his qualifications to compete for other 

projects. 

1.13 Compliance with Laws 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise 

stated in the Special Conditions of Contract: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building 

permi tor similar permission for the Permanent Works, and any other permissions described 

in the Specifications as having been (or to be) obtained by the Procuring Entity; and the 

Procuring Entity shall indemnify and hold the Contractor harmless against and from the 

consequences of any failure to do so; and 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, 

licenses and approvals, as required by the Laws in relation to the execution and completion 

of the Works and the remedying of any defects; and the Contractor shall indemnify and hold 

the Procuring Entity harmless against and from the consequences of any failure to do so, 

unless the Contractor is impeded to accomplish these actions and shows evidence of its 

diligence. 

1.14 Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other 

unincorporated grouping of two or more persons: 

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for 

the performance of the Contract; 

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind 

the Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior consent of the 

Procuring Entity. 

1.15 Inspections and Audit by the Procuring Entity 

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall 

permit and shall cause its subcontractors and sub-consultants to permit, the Public Procurement 

Regulatory Authority, Procuring Entity and/or persons appointed or designated by the Government 

of Kenya to inspect the Site and/or the accounts and records relating to the procurement process, 

selection and/or contract execution, and to have such accounts and records audited by auditors 

appointed by the Procuring Entity if requested by the Procuring Entity. The Contractor's and its 

Subcontractors' and sub-consultants' attention is drawn to Sub-Clause 15.6 (Fraud and Corruption) 

which provides, inter alia, that acts intended to materially impede the exercise of the Procuring 

Entity's inspection and audit rights constitute a prohibited practice subject to contract termination 

(as well as to a determination of in eligibility pursuant to the Procuring Entity's prevailing 

sanctions procedures). 
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2. THE PROCURING ENTITY 

2.1 Right of Access to the Site 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the 

Site within the time (or times) stated in the Special Conditions of Contract. The right and 

possession may not be exclusive to the Contractor. If, under the Contract, the Procuring Entity is 

required to give (to the Contractor) possession of any foundation, structure, plant or means of 

access, the Procuring Entity shall do so in the time and manner stated in the Specification. 

However, the Procuring Entity may withhold any such right or possession until the Performance 

Security has been received. 

2.1.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the 

Contractor right of access to, and possession of, the Site within such times as required to enable the 

Contractor to proceed without disruption in accordance with the programme submitted under Sub-

Clause 8.3 [Programme]. 

2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to 

give any such right or possession within such time, the Contractor shall give notice to the Architect 

and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

2.1.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay 

by the Contractor, including an error in, or delay in the submission of, any of the Contractor's 

Documents, the Contractor shall not be entitled to such extension of time, Cost or profit. 

2.2 Permits, Licenses or Approvals 

2.2.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as 

to allow the Contractor to obtain properly: 

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and 

b) any permits, licenses or approvals required by the Laws of Kenya: 

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws], 

ii) for the delivery of Goods, including clearance through customs, 

and  

iii)  for the export of Contractor's Equipment when it is removed from the Site. 
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2.3 Procuring Entity's Personnel 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the 

Procuring Entity's other contractor son the Site: 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 

b) take actions similar to those which the Contractor is required to take under sub-paragraphs 

(a), (b) and (c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection 

of the Environment]. 

2.4 Procuring Entity's Financial Arrangements 

The Procuring Entity shall make and maintain all necessary financial arrangements which will 

enable the Procuring Entity to pay the Contract Price punctually (as estimated at that time) in 

accordance with Clause14 [Contract Price and Payment]. 

3. THE ENGINEER 

3.1 Architect Duties and Authority 

3.1.1 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in 

the Contract. The Architect staff shall include suitably qualified Assistants and other professionals 

who are competent to carry out these duties. The Architect Name and Address shall be provided in 

the Special Conditions of Contract. 

3.1.2 The Architect shall have no authority to amend the Contract. 

3.1.3 The Architect May exercise the authority attributable to the Architect as specified in or necessarily 

to be implied from the Contract. If the Architect is required to obtain the approval of the Procuring 

Entity before exercising a specified authority, the requirements shall be as stated in the Special 

Conditions of Contract. The Procuring Entity shall promptly inform the Contractor of any change 

to the authority attributed to the Engineer. 

3.1.4 However, whenever the Architect exercises a specified authority for which the Procuring Entity's 

approval is required, then (for the purposes of the Contract) the contractor shall require the 

Architect to provide evidence of such approval before complying with the instruction. 

3.1.5 Except as otherwise stated in these Conditions: 

 

a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, 

the Architect shall be deemed to act for the Procuring Entity; 

b) the Architect has no authority to relieve either Party of any duties, obligations or 

responsibilities under the Contract; 

c) any approval, check, certificate, consent, examination, inspection, instruction, notice, 

proposal, request, test, or similar act by the Architect (including absence of disapproval) shall 

not relieve the Contractor from any responsibility he has under the Contract, including 

responsibility for errors, omissions, discrepancies and non-compliances; and 

d) any act by the Architect in response to a Contractor's request shall be notified in writing to the 

Contractor within 14 days of receipt. 
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3.1.6 The following provisions shall apply: 

The Architect shall obtain the specific approval of the Procuring Entity before taking action under 

the-following Sub-Clauses of these Conditions: 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost. 

b) Sub-Clause 13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than the 

percentage specified in the Special Conditions of Contract. 

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in 

accordance with Sub Clause 13.1 or 13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable three currencies. 

3.1.7 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the 

Engineer, an emergency occurs affecting the safety of life or of the Works or of adjoining property, 

he may, without relieving the Contractor of any of his duties and responsibility under the Contract, 

instruct the Contractor to execute all such work or to do all such things as may, in the opinion of 

the Engineer, be necessary to abate or reduce the risk. The Contractor shall forth with comply, 

despite the absence of approval of the Procuring Entity, with any such instruction of the Engineer. 

The Architect shall determine an addition to the Contract Price, in respect of such instruction, in 

accordance with Clause 13 and shall notify the Contractor accordingly, with a copy to the 

Procuring Entity. 

3.2 Delegation by the Engineer 

3.2.1 The Architect may from time to time assign duties and delegate authority to assistants and may 

also revoke such assignment or delegation. These assistants may include a resident Engineer, 

and/or independent inspectors appointed to inspect and/ or test items of Plant and/or Materials. The 

assignment, delegation or revocation shall be in writing and shall not take effect until copies have 

been received by both Parties. However, unless otherwise agreed by both Parties, the Architect 

shall not delegate the authority to determine any matter in accordance with Sub-Clause 3.5 

[Determinations]. 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be 

authorized to issue instructions to the Contractor to the extent defined by the delegation. Any 

approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request, 

test, or similar act by an assistant, in accordance with the delegation, shall have the same effect as 

though the act had been an act of the Engineer. However: 

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall 

therefore not prejudice the right of the Architect to reject the work, Plant or Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the Contractor 

may refer the matter to the Engineer, who shall promptly confirm, reverse or vary the 

determination or instruction. 
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3.3 Instructions of the Engineer 

3.3.1 The Architect may issue to the Contractor (at any time) instructions and additional or modified 

Drawings which may be necessary for the execution of the Works and the remedying of any 

defects, all in accordance with the Contract. The Contractor shall only take instructions from the 

Engineer, or from an assistant to whom the appropriate authority has been delegated under Clause 

3.2.1. 

3.3.2 The Contractor shall comply with the instructions given by the Architect or delegated assistant, on 

any matter related to the Contract. Whenever practicable, their instructions shall be given in 

writing. If the Architect or a delegated assistant: 

 

a) Gives an oral instruction, 

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, 

within two working days after giving the instruction, and 

c) does not reply by issuing a written rejection and/or instruction within two working days after 

receiving the confirmation, 

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant 

(as the case may be). 

3.4 Replacement of the Engineer 

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 

21 days before the intended date of replacement, give notice to the Contractor of the name, address 

and relevant experience of the intended person to replace the Engineer. 

3.5 Determinations 

3.5.1 Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-

Clause3.5 to agree or determine any matter, the Architect shall consult with each Party in an 

endeavor to reach agreement. If agreement is not achieved, the Architect shall make a fair 

determination in accordance with the Contract, taking due regard of all relevant circumstances. 

3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with supporting 

particulars, within 30 days from the receipt of the corresponding claim or request except when 

otherwise specified. Each Party shall give effect to each agreement or determination unless and 

until revised under Clause 20 [Claims, Disputes and Arbitration]. 

4. THE CONTRACTOR 

4.1 Contractor's General Obligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the 

Works in accordance with the Contract and with the Architect instructions, ands hall remedy any 

defects in the Works. 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and 

all Contractor's Personnel, Goods, consumables and other things and services, whether of a 

temporary or permanent nature, required in and for this design, execution, completion and 
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remedying of defects. 

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall have 

their origin in any eligible source country. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and 

of all methods of construction. Except to the extent specified in the Contract, the Contractor (i) 

shall be responsible for all Contractor's Documents, Temporary Works, and such design of each 

item of Plant and Materials as is required for the item to be in accordance with the Contract, and 

(ii) shall not otherwise be responsible for the design or specification of the Permanent Works. 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and 

methods which the Contractor proposes to adopt for the execution of the Works. No significant 

alteration to these arrangements and methods shall be made without this having previously been 

notified to the Engineer. 

4.1.6 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then 

unless otherwise stated in the Special Conditions: 

a) The Contractor shall submit to the Architect the Contractor's Documents for this part in 

accordance with the procedures specified in the Contract; 

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, 

shall be written in the language for communications defined in Sub-Clause 1.4 [Law and 

Language], and shall include additional information required by the Architect to add to the 

Drawings for co-ordination of each Party's designs; 

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, 

befit for such purposes for which the part is intended as are specified in the Contract; and 

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the 

Architect the “as-built” documents and, if applicable, operation and maintenance manuals in 

accordance with the Specification and in sufficient detail for the Procuring Entity to operate, 

maintain, dismantle, reassemble, adjust and repair this part of the Works. Such part shall not 

be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking 

Over of the Works and Sections] until these documents and manuals have been submitted to 

the Engineer. 

4.2 Performance Security 

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the 

amount stated in the Special Conditions of Contract and denominated in the currency (ies) of the 

Contract or in a freely convertible currency acceptable to the Procuring Entity. If an amount is not 

stated in the Special Conditions of Contract, this Sub-Clause shall not apply. 

4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after 

receiving the Notification of Award and shall send a copy to the Engineer. The Performance 

Security shall be issued by a reputable bank selected by the Contractor and shall be in the form 

annexed to the Special Conditions, as stipulated by the Procuring Entity in the Special Conditions 

of Contract, or in another form approved by the Procuring Entity. 

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the 

Contractor has executed and completed the Works and remedied any defects. If the terms of the 

Performance Security specify its expiry date, and the Contractor has not become entitled to receive 

the Performance Certificate by the date 30 days prior to the expiry date, the Contractor shall extend 

the validity of the Performance Security until the Works have been completed and any defects have 
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been remedied. 

4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except for amounts 

to which the Procuring Entity is entitled under the Contract. 

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all 

damages, losses and expenses (including legal fees and expenses) resulting from a claim under the 

Performance Security to the extent to which the Procuring Entity was not entitled to make the 

claim. 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 days after 

receiving a copy of the Taking-Over Certificate. 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect 

determines an addition or a reduction to the Contract Price as a result of a change in cost and/ or 

legislation, or as a result of a Variation, amounting to more than 25 percent of the portion of the 

Contract Price payable in a specific currency, the Contractor shall at the Architect request 

promptly increase, or may decrease, as the case may be, the value of the Performance Security in 

that currency by an equal percentage. 

4.3 Contractor's Representative 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority 

necessary to act on the Contractor's behalf under the Contract. The Contractor's Representative's 

Name and Address shall be provided in the Special Conditions of Contract. 

4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the 

Commencement Date, submit to the Architect for consent the name and particulars of the person 

the Contractor proposes to appoint as Contractor's Representative. If consent is withheld or 

subsequently revoked in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed 

person fails to act as Contractor's Representative, the Contractor shall similarly submit the name 

and particulars of another suitable person for such appointment. 

4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the 

Contractor's Representative or appoint are placement. 

4.3.4 The whole time of the Contractor's Representative shall be given to directing the Contractor's 

performance of the Contract. If the Contractor's Representative is to be temporarily absent from the 

Site during the execution of the Works, a suitable replacement person shall be appointed, subject to 

the Architect prior consent, and the Architect shall be notified accordingly. 

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-

Clause 3.3 [Instructions of the Engineer]. 

4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any 

competent person, and may at any time revoke the delegation. Any delegation or revocation shall 

not take effect until the Architect has received prior notice signed by the Contractor's 

Representative, naming the person and specifying the powers, functions and authority being 

delegated or revoked. 

4.3.7 The Contractor's Representative shall be fluent in the language for communications defined in Sub-

Clause1.4 [Law and Language]. If the Contractor's Representative's delegates are not fluent in the 

said language, the Contractor shall make competent interpreters available during all working hours 
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in a number deemed sufficient by the Engineer. 

4.4 Sub-contractors 

4.4.1 The Contractor shall not subcontract the whole of the Works. The contractor may however 

subcontract the works as provided in Clause 34.2. 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or 

employees, as if they were the acts or defaults of the Contractor. Unless otherwise stated in the 

Special Conditions: 

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a 

subcontract for which the Subcontractor is named in the Contract; 

b) The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors; 

c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended 

date of the commencement of each Subcontractor's work, and of the commencement of such 

work on the Site; and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to require 

the subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of 

Benefit of Subcontract] (if or when applicable) or in the event of termination under Sub-

Clause 15.2 [Termination by Procuring Entity]. 

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12 

[Confidential Details] apply equally to each Subcontractor. 

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from 

Kenya to be appointed as Subcontractors. 

4.5 Assignment of Benefit of Subcontract 

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification 

Period and the Engineer, prior to this date, instructs the Contractor to assign the benefit of such 

obligations to the Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the 

assignment, the Contractor shall have no liability to the Procuring Entity for the work carried out 

by the Subcontractor after the assignment takes effect. 

4.6 Co-operation 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow 

appropriate opportunities for carrying out work to: 

a) The Procuring Entity's Personnel, 

b) Any other contractors employed by the Procuring Entity, and 

c) The personnel of any legally constituted public authorities, who may be employed in the 

execution on or near the Site of any work not included in the Contract. 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to 

suffer delays and/or to incur Unforeseeable Cost. Services for these personnel and other 

contractors may include the use of Contractor's Equipment, Temporary Works or access 

arrangements which are the responsibility of the Contractor. 

4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any 

foundation, structure, plant or means of access in accordance with Contractor's Documents, the 

Contractor shall submit such documents to the Architect in the time and manner stated in the 
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Specification. 

 

4.7 Setting Out of the Works 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference 

specified in the Contractor notified by the Engineer. The Contractor shall be responsible for the 

correct positioning of all parts of the Works, and shall rectify any error in the positions, levels, 

dimensions or alignment of the Works. 

4.7.2 The Procuring Entity shall be responsible for any errors in these specified or notified items of 

reference, but the Contractor shall use reasonable efforts to verify their accuracy before they are 

used. 

4.73 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by 

an error in these items of reference, and an experienced contractor could not reasonably have 

discovered such error and avoided this delay and/ or Cost, the Contractor shall give notice to the 

Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) payment of any such costs accrued, which shall be included in the Contract Price. 

4.7.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine (i) whether and (if so) to what extent the error could not 

reasonably have been discovered, and (ii) the matters described in sub-paragraphs (a) and (b) 

above related to this. 

4.8 Safety Procedures 

 

The Contractor shall: 

a) Comply with all applicable safety regulations, 

b) Take care for the safety of all persons entitled to be on the Site, 

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to 

avoid danger to these persons, 

d) provide fencing, lighting, guarding and watching of the Works until completion and taking 

over under Clause 10 [Procuring Entity's Taking Over], and 

e) provide any Temporary Works (including roadways, footways, guards and fences) which may 

be necessary, because of the execution of the Works, for the use and protection of the public 

and of owners and occupiers of adjacent land. 

4.9 Quality Assurance 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the 

requirements of the Contract. The system shall be in accordance with the details stated in the 

Contract. The Architect shall be entitled to audit any aspect of the system. 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Architect for 

information before each design and execution stage is commenced. When any document of a 

technical nature is issued to the Engineer, evidence of the prior approval by the Contractor itself 

shall be apparent on the document itself. 
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Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, 

obligations or responsibilities under the Contract. 

4.10 Site Data 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the 

Base Date, all relevant data in the Procuring Entity's possession on sub-surface and hydrological 

conditions at the Site, including environmental aspects. The Procuring Entity shall similarly make 

available to the Contractor all such data which come into the Procuring Entity's possession after 

the Base Date. The Contractor shall be responsible for interpreting all such data. 

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be 

deemed to have obtained all necessary information as to risks, contingencies and other 

circumstances which may influence or affect the Tender or Works. To the same extent, the 

Contractor shall be deemed to have inspected and examined the Site, its surroundings, the above 

data and other available information, and to have been satisfied before submitting the Tender as to 

all relevant matters, including (without limitation): 

a) The form and nature of the Site, including sub-surface conditions, 

b) the hydrological and climatic conditions, 

c) the extent and nature of the work and Goods necessary for the execution and completion of 

the Works and the remedying of any defects, 

d) the Laws, procedures and labour practices of Kenya, and 

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, 

transport, water and other services. 

 

4.11 Sufficiency of the Accepted Contract Amount 

 

4.11.1 The Contractor shall be deemed to: 

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and 

b) have based the Accepted Contract Amount on the data, interpretations, necessary 

information, inspections, examinations and satisfaction as to all relevant matters referred to in 

Sub-Clause 4.10 [Site Data]. 

 

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's 

obligations under the Contract (including those under Provisional Sums, if any) and all things 

necessary for the proper execution and completion of the Works and the remedying of any defects. 

4.12 Unforeseeable Physical Conditions 

 

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and 

other physical obstructions and pollutants, which the Contractor encounters at the Site when 

executing the Works, including sub-surface and hydrological conditions but excluding climatic 

conditions. 

 

4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been 

Unforeseeable, the Contractor shall give notice to the Architect as soon as practicable. 

 

4.12.3 This notice shall describe the physical conditions, so that they can be inspected by the Architect 

and shall set out the reasons why the Contractor considers them to be Unforeseeable. The 
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Contractor shall continue executing the Works, using such proper and reasonable measures as are 

appropriate for the physical conditions, and shall comply with any instructions which the Architect 

may give. If an instruction constitutes a Variation, Clause 13 [Variations and Adjustments] shall 

apply. 

 

4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, 

gives such a notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor 

shall be entitled subject to notice under Sub-Clause 20.1 [Contractor's Claims] to: 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

 

4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the 

Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine 

(i) whether and (if so) to what extent these physical conditions were Unforeseeable, and (ii) the 

matters described in sub-paragraphs (a) and (b) above related to this extent. 

4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the 

Architect may also review whether other physical conditions in similar parts of the Works (if any) 

were more favorable than could reasonably have been foreseen when the Contractor submitted the 

Tender. If and to the extent that these more favorable conditions were encountered, the Architect 

may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine the 

reductions in Cost which were due to these conditions, which may be included (as deductions) in 

the Contract Price and Payment Certificates. However, the net effect of all adjustments under sub-

paragraph (b) and all these reductions, for all the physical conditions encountered in similar parts 

of the Works, shall not result in a net reduction in the Contract Price. 

 

4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the 

Contractor when submitting the Tender, which shall be made available by the Contractor, but shall 

not be bound by the Contractor's interpretation of any such evidence. 

4.13 Rights of Way and Facilities 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to 

and possession of the Site including special and/or temporary rights-of-way which are necessary 

for the Works. The Contractor shall obtain, at his risk and cost, any additional rights of way or 

facilities outside the Site which he may require for the purposes of the Works. 

4.14 Avoidance of Interference 

 

4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and foot paths, irrespective of whether they 

are public or in the possession of the Procuring Entity or of others. 

 

4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all 

damages, losses and expenses (including legal fees and expenses) resulting from any such 

unnecessary or improper interference. 
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4.15 Access Route 

 

4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability of 

access routes to the Site at Base Date. The Contractor shall use reasonable efforts to prevent any 

road or bridge from being damaged by the Contractor's traffic or by the Contractor's Personnel. 

These efforts shall include the proper use of appropriate vehicles and routes. 

 

4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as between the Parties) be responsible for any maintenance which may 

be required for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and shall 

obtain any permission which may be required from the relevant authorities for his use of 

routes, signs and directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or 

otherwise of any access route; 

d) the Procuring Entity does not guarantee the suitability or availability of particular access routes; 

and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of 

access routes shall be borne by the Contractor. 

4.16 Transport of Goods 

 

Unless otherwise stated in the Special Conditions: 

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any 

Plant or a major item of other Goods will be delivered to the Site; 

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, 

storing and protecting all Goods and other things required for the Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all 

damages, losses and expenses (including legal fees and expenses) resulting from the transport 

of Goods and shall negotiate and pay all claims arising from their transport. 

4.17 Contractor's Equipment 

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site, 

Contractor's Equipment shall be deemed to be exclusively intended for the execution of the Works. 

The Contractor shall not remove from the Site any major items of Contractor's Equipment without 

the consent of the Engineer. However, consent shall not be required for vehicles transporting 

Goods or Contractor's Personnel off Site. 

4.18 Protection of the Environment 

 

4.18.1 The contractor shall comply with the applicable environmental laws, regulations and policies. 

 

4.18.2 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) 

and to limit damage and nuisance to people and property resulting from pollution, noise and other 

results of his operations. 

4.18.3 The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's 

activities shall not exceed the values stated in the Specification or prescribed by applicable Laws. 
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4.19 Electricity, Water and Gas 

 

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water 

and other services he may require for his construction activities and to the extent defined in the 

Specifications, for the tests. 

 

4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, 

water, gas and other services as may be available on the Site and of which details and prices are 

given in the Specifications. The Contractor shall, at his risk and cost, provide any apparatus 

necessary for his use of these services and for measuring the quantities consumed. 

4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or 

determined by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and 

Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

 

4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of 

the Contractor in the execution of the Works in accordance with the details, arrangements and 

prices stated in the Specification. Unless otherwise stated in the Specification: 

a) The Procuring Entity’s hall be responsible for the Procuring Entity's Equipment, except that 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any 

of the Contractor's Personnel is operating it, driving it, directing it or in possession or control 

of it. 

 

4.20.1 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring 

Entity's Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 

2.5 [Procuring Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay 

these amounts to the Procuring Entity. 

 

4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance 

with the details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide 

these materials at the time and place specified in the Contract. The Contractor shall then visually 

inspect them and shall promptly give notice to the Architect of any shortage, defect or default in 

these materials. Unless otherwise agreed by both Parties, the Procuring Entity shall immediately 

rectify the notified shortage, defector default. 

 

4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control 

of the Contractor. The Contractor's obligations of inspection, care, custody and control shall not 

relieve the Procuring Entity of liability for any shortage, defect or default not apparent from a 

visual inspection. 

4.21 Progress Reports 

 

4.21.1 Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared 

by the Contractor and submitted to the Architect in six copies. The first report shall cover the 

period up to the end of the first calendar month following the Commencement Date. Reports 

shall be submitted monthly thereafter, each within 7 days after the last day of the period to 

which it relates. 
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4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be 

outstanding at the completion date stated in the Taking-Over Certificate for the Works. Each 

report shall include: 

 

a) charts and detailed descriptions of progress, including each stage of design (if any), 

Contractor's Documents, procurement, manufacture, delivery to Site, construction, 

erection and testing; and including these stages for work by each nominated 

Subcontractor (as defined in Clause 5 [Nominated Subcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the 

manufacturer, manufacture location, percentage progress, and the actual or expected 

dates of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given 

under Sub- Clause 20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to 

environmental aspects and public relations; and 

h) comparison so factual and planned progress, with details of any events or circumstances 

which may jeopardize the completion in accordance with the Contract, and the measures 

being (or to be) adopted to overcome delays. 

4.22 Security of the Site 

 

Unless otherwise stated in the Special Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and 

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring 

Entity's Personnel; and to any other personnel notified to the Contractor, by the 

Procuring Entity or the Engineer, as authorized personnel of the Procuring Entity's other 

contractors on the Site. 

4.23 Contractor's Operations on Site 

 

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may 

be obtained by the Contractor and agreed by the Architect as additional working areas. The 

Contractor shall take all necessary precautions to keep Contractor's Equipment and 

Contractor's Personnel within the Site and these additional areas, and to keep them off 

adjacent land. 

 

4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all 

unnecessary obstruction and shall store or dispose of any Contractor's Equipment or surplus 

materials. The Contractor shall clear away and remove from the Site any wreckage, rubbish 

and Temporary Works which are no longer required. 
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4.23.3 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, 

from that part of the Site and Works to which the Taking-Over Certificate refers, all 

Contractor's Equipment, surplus material, wreckage, rubbish and Temporary Works. The 

Contractor shall leave that part of the Site and the Works in a clean and safe condition. 

However, the Contractor may retain on Site, during the Defects Notification Period, such 

Goods as are required for the Contractor to fulfil obligations under the Contract. 

4.24 Fossils 

 

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of 

geological or archaeological interest found on the Site shall be placed under the care and authority 

of the Procuring Entity. The Contractor shall take reasonable precautions to prevent Contractor's 

Personnel or other persons from removing or damaging any of these findings. 

 

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, 

who shall issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost 

from complying with the instructions, the Contractor shall give a further notice to the Architect 

and shall be entitled subject to Sub- Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 

5. NOMINATED SUBCONTRACTORS 

5.1 Definition of “nominated Subcontractor” 

In this Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is nominated by the Procuring Entity, or 

b) Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to 

Notification]. 

5.2 Objection to Nomination 

 

The Contractor shall not be under any obligation to employ a nominated Subcontractor against 

whom the Contractor raises reasonable objection by notice to the Procuring Entity as soon as 

practicable, with supporting particulars. An objection shall be deemed reasonable if it arises from 

(among other things) any of the following matters, unless the Procuring Entity agrees in writing to 

indemnify the Contractor against and from the consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, 

resources or financial strength; 

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from 

any negligence or misuse of Goods by the nominated Subcontractor, his agents and 

employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, 

for the subcontracted work (including design, if any), the nominated Subcontractor shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor 

to discharge his obligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or 
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in connection with the Contract and from the consequences of any failure by the 

Subcontractor to perform these obligations or to fulfil these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity payments 

for sums due under the Subcontract referred to under Sub-Clause 5.3 [Payment to 

nominated Subcontractors]. 

 

5.3 Payments to nominated Subcontractors 

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated 

Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in 

accordance with the subcontract. These amounts plus other charges shall be included in the 

Contract Price in accordance with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], 

except as stated in Sub-Clause 5.4 [Evidence of Payments]. 

5.4 Evidence of Payments 

 

5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated 

Subcontractor, the Architect may request the Contractor to supply reasonable evidence that the 

nominated Subcontractor has received all amounts due in accordance with previous Payment 

Certificates, less applicable deductions for retention or otherwise. Unless the Contractor: 

(a) Submits this reasonable evidence to the Engineer, or 

(b) i) Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or 

refuse to pay these amounts, and 

ii) Submits to the Architect reasonable evidence that the nominated Subcontractor has been 

notified of the Contractor's entitlement, then the Procuring Entity may (at his sole 

discretion) pay, direct to the nominated Subcontractor, part or all of such amounts 

previously certified (less applicable deductions) as are due to the nominated 

Subcontractor and for which the Contractor has failed to submit the evidence described 

in sub-paragraphs (a) or (b) above. The Contractor shall then repay, to the Procuring 

Entity, the amount which the nominated Subcontractor was directly paid by the 

Procuring Entity. 

 

6. STAFF AND LABOR 

6.1 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the 

engagement of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, 

when appropriate, housing. The Contractor is encouraged, to the extent practicable and reasonable, 

to employ staff and labor with appropriate qualifications and experience from sources within 

Kenya. 

6.2 Rates of Wages and Conditions of Labor 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than 

those established for the trade or industry where the work is carried out. If no established rates or 

conditions are applicable, the Contractor shall pay rates of wages and observe conditions which are 

not lower than the general level of wages and conditions observed locally by Procuring Entity's 

whose trade or industry is similar to that of the Contractor. 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income 
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taxes in Kenya in respect of such of their salaries, wages, allowances and any benefits as are 

subject to tax under the Laws of Kenya for the time being in force, and the Contractor shall 

perform such duties in regard to such deductions there of as may be imposed on him by such Laws. 

6.3 Persons in the Service of Procuring Entity 

The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the Procuring 

Entity's Personnel. 

6.4 Labor Laws 

The Contractor shall comply with all the relevant labor Laws applicable to the Contractor's 

Personnel, including Laws relating to their employment, employment of children, health, safety, 

welfare, immigration and emigration, and shall allow them all their legal rights. The Contractor 

shall require his employees to obey all applicable Laws, including those concerning safety at work. 

6.5 Working Hours 

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal 

working hours stated in the Special Conditions of Contract, unless: 

a) Otherwise stated in the Contract, 

b) The Architect gives consent, or 

c) The work is unavoidable, or necessary for the protection of life or property or for the safety of 

the Works, in which case the Contractor shall immediately advise the Engineer, provided that 

work done outside the normal working hours shall be considered and paid for as overtime. 

6.6 Facilities for Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all 

necessary accommodation and welfare facilities on site for the Contractor's Personnel. The 

Contractor shall also provide facilities for the Procuring Entity's Personnel as stated in the 

Specifications. The Contractor shall not permit any of the Contractor's Personnel to maintain any 

temporary or permanent living quarters within the structures forming part of the Permanent Works. 

6.7 Health and Safety 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of 

the Contractor's Personnel. In collaboration with local health authorities, the Contractor shall 

ensure that medical staff, first aid facilities, sick bay and ambulance service are available at all 

times at the Site and at any accommodation for Contractor's and Procuring Entity's Personnel, and 

that suitable arrangements are made for all necessary welfare and hygiene requirements and for the 

prevention of epidemics. 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining 

safety and protection against accidents. This person shall be qualified for this responsibility and 

shall have the authority to issue instructions and take protective measures to prevent accidents. 

Throughout the execution of the Works, the Contractor shall provide whatever is required by this 

person to exercise this responsibility and authority. 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its 

occurrence. The Contractor shall maintain records and make reports concerning health, safety and 

welfare of persons, and damage to property, as the Architect may reasonably require. 
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6.7.4 The Contractor shall conduct an awareness programme on HIV and other sexually transmitted 

diseases via an approved service provider and shall undertake such other measures taken to reduce 

the risk of the transfer of these diseases between and among the Contractor's Personnel and the 

local community, to promote early diagnosis and to assist affected individuals. 

6.8 Contractor's Superintendence 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the 

Contractor's obligations, the Contractor shall provide all necessary superintendence to plan, 

arrange, direct, manage, inspect and test the work. 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of 

the language for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the 

operations to be carried out (including the methods and techniques required, the hazards likely to 

be encountered and methods of preventing accidents), for the satisfactory and safe execution of the 

Works. 

6.9 Contractor's Personnel 

6.9.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their 

respective trades or occupations. The Contractors Key personnel shall be named in the Special 

Conditions of Contract. The Architect may require the Contractor to remove (or cause to be 

removed) any person employed on the Site or Works, including the Contractor's Representative if 

applicable, who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties in competently or negligently, 

c) fails to conform with any provisions of the Contract, 

d) persists in any conduct which is prejudicial to safety, health, or the protection of the 

environment, or 

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during 

the execution of the Works. 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement 

person. 

6.10 Records of Contractor's Personnel and Equipment 

The Contractor shall submit, to the Engineer, details showing the number of each class of 

Contractor's Personnel and of each type of Contractor's Equipment on the Site. Details shall be 

submitted each calendar month, in a form approved by the Engineer, until the Contractor has 

completed all work which is known to be outstanding at the completion date stated in the Taking-

Over Certificate for the Works. 

6.11 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or 

disorderly conduct by or amongst the Contractor's Personnel, and to preserve peace and protection 

of persons and property on and near the Site. 
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6.12 Foreign Personnel 

6.12.1 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there are 

no Kenyans with the required skills. 

6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place where they 

were recruited or to their domicile. In the event of the death in Kenya of any of these personnel or 

members of their families, the Contractor shall similarly be responsible for making the appropriate 

arrangements for their return or burial. 

6.13 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of 

drinking and other water for the use of the Contractor's Personnel. 

6.14 Measures against Insect and Pest Nuisance 

The Contractor shall a tall times take the necessary precautions to protect the Contractor's 

Personnel employed on the Site from insect and pest nuisance, and to reduce the danger to their 

health. The Contractor shall comply with all the regulations of the local health authorities, 

including use of appropriate insecticide. 

6.15 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, 

sell, give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow 

importation, sale, gift, barter or disposal thereof by Contractor's Personnel. 

6.16 Prohibition of Forced or Compulsory Labor 

The Contractor shall not employ forced labor, which consists of any work or service, not 

voluntarily performed, that is exacted from an individual under threat of force or penalty, and 

includes any kind of involuntary or compulsory labor, such as indentured labor, bonded labor or 

similar labor-contracting arrangements. 

6.17 Prohibition of Harmful Child Labor 

The Contractor shall not employ children in a manner that is economically exploitative, or is likely 

to be hazardous, or to interfere with, the child's education, or to be harmful to the child's health or 

physical, mental, spiritual, moral, or social development. Where the relevant labour laws of Kenya 

have provisions for employment of minors, the Contractor shall follow those laws applicable to the 

Contractor. Children below the age of 18 years shall not be employed in dangerous work. 

6.18 Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labor at the Site. 

The records shall include the names, ages, genders, hours worked and wages paid to all workers. 

These records shall be summarized on a monthly basis and submitted to the Engineer. These 

records shall be included in the details to be submitted by the Contractor under Sub-Clause 6.10 

[Records of Contractor's Personnel and Equipment]. 
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6.19 Workers' Organizations 

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form 

and to join workers' organizations of their choosing without interference. 

6.20 Non-Discrimination and Equal Opportunity 

The Contractor shall base the labor employment on the principle of equal opportunity and fair 

treatment and shall not discriminate with respect to aspects of the employment relationship, 

including recruitment and hiring, compensation (including wages and benefits), working conditions 

and terms of employment, access to training, promotion, termination of employ mentor retirement, 

and discipline. 

7. PLANT, MATERIALS AND WORKMANSHIP 

7.1 Manner of Execution 

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of 

Materials, and all other execution of the Works: 

a) In the manner (if any) specified in the Contract, 

b) in a proper workman like and careful manner, in accordance with recognized good practice, and 

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified 

in the Contract. 

 

7.2 Samples 

The Contractor shall submit the following samples of Materials, and relevant information, to the 

Architect for consent prior to using the Material sin or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the 

Contractor's cost, and 

b) additional samples instructed by the Architect as a Variation. 

Each sample shall be labeled as to origin and intended use in the Works. 

7.3 Inspection 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials are 

being obtained, and 

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to 

examine, inspect, measure and test the materials and workmanship, and to check the progress 

of manufacture of Plant and production and manufacture of Materials. 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these 

activities, including providing access, facilities, permissions and safety equipment. No such 

activity shall relieve the Contractor from any obligation or responsibility. 
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7.3.3 The Contractor shall give notice to the Architect whenever any work is ready and before it is 

covered up, put out of sight, or packaged for storage or transport. The Architect shall then either 

carry out the examination, inspection, measurement or testing without unreasonable delay, or 

promptly give notice to the Contractor that the Architect does not require to do so. If the 

Contractor fails to give the notice, he shall, if and when required by the Engineer, uncover the 

work and there after reinstate and make good, all at the Contractor's cost. 

7.4 Testing 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract. 

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, 

documents and other information, electricity, equipment, fuel, consumables, instruments, labor, 

materials, and suitably qualified and experienced staff, as are necessary to carry out the specified 

tests efficiently. The Contractor shall agree, with the Engineer, the time and placef ort he specified 

testing of any Plant, Materials and other parts of the Works. 

7.4.3 The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of 

specified tests, or instruct the Contractor to carry out additional tests. If these varied or additional 

tests show that the tested Plant, Materials or workmanship is not in accordance with the Contract, 

the cost of carrying out this Variation shall be borne by the Contractor, notwithstanding other 

provisions of the Contract. 

7.4.4 The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to 

attend the tests. If the Architect does not attend at the time and place agreed, the Contractor may 

proceed with the tests, unless otherwise instructed by the Engineer, and the tests shall then be 

deemed to have been made in the Architect presence. 

7.4.5 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a 

result of a delay for which the Procuring Entity is responsible, the Contractor shall give notice to 

the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

7.4.6 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 

7.4.7 The Contractor shall promptly forward to the Architect duly certified reports of the tests. When the 

specified tests have been passed, the Architect shall endorse the Contractor's test certificate, or 

issue a certificate to him, to that effect. If the Architect has not attended the tests, he shall be 

deemed to have accepted the readings as accurate. 

7.5 Rejection 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or 

workmanship is found to be defective or otherwise not in accordance with the Contract, the 

Architect may reject the Plant, Materials or workmanship by giving notice to the Contractor, with 

reasons. The Contractor shall then promptly make good the defect and ensure that the rejected item 

complies with the Contract. 
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7.5.2 If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be 

repeated under the same terms and conditions. If the rejection and retesting cause the Procuring 

Entity to incur additional costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's 

Claims] pay these costs to the Procuring Entity. 

7.6 Remedial Work 

7.6.1 Notwithstanding any previous test or certification, the Architect may instruct the Contractor to: 

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the 

Contract, 

b) remove and re-execute any other work which is not in accordance with the Contract, and 

c) execute any work which is urgently required for the safety of the Works, whether because of 

an accident, unforeseen able event or otherwise. 

 

7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time 

(if any) specified in the instruction, or immediately if urgency is specified under sub-paragraph (c). 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to 

employ and pay other persons to carry out the work. Except to the extent that the Contractor would 

have been entitled to payment for the work, the Contractor shall subject to Sub-Clause 2.5 

[Procuring Entity's Claims] pay to the Procuring Entity all costs arising from this failure. 

7.6.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination 

in accordance with Clause 15. 

7.7 Ownership of Plant and Materials 

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the 

property of the Procuring Entity at whichever is the earlier of the following times, free from liens and 

other encumbrances: 

a) When it is incorporated in the Works; 

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub-

Clause 8.10 [Payment for Plant and Materials in Event of Suspension]. 

7.8 Royalties 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other 

payments for: 

a) Natural materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and of other surplus material 

(whether natural or man-made), except to the extent that disposal areas within the Site are 

specified in the Contract. 

 

8. COMMENCEMENT, DELAYS AND SUSPENSION 

8.1 Commencement of Works 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall 

be the date at which the following precedent condition shave all been fulfilled and the Architect 

notification recording the agreement of both Parties on such fulfilment and instructing to 

commence the Work is received by the Contractor: 



 

119  

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract 

by relevant authorities of Kenya; 

b) except if otherwise specified in the Special Conditions of Contract, effective access to and 

possession of the Site given to the Contractor together with such permission(s) under (a) of 

Sub-Clause 1.13 [Compliance with Laws] as required for the commencement of the Works. 

c) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance 

Payment] provided that the corresponding bank guarantee has been delivered by the 

Contractor. 

8.1.2 If the said Architect instruction is not received by the Contractor within 180 days from his receipt 

of the Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-

Clause1 6.2 [Termination by Contractor]. 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable 

after the Commencement Date and shall then proceed with the Works with due expedition and 

without delay. 

8.2 Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for 

Completion for the Works or Section (as the case may be), including: 

a) Achieving the passing of the Tests on Completion, and 

b) completing all work which is stated in the Contract as being required for the Works or Section 

to be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 

[Taking Over of the Works and Sections]. 

 

8.3 Programme 

8.3.1 The Contractor shall submit a detailed time programme to the Architect within1 4 days after 

receiving the notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also 

submit a revised programme whenever the previous programme is inconsistent with actual 

progress or with the Contractor's obligations. Each programme shall include: 

a) The order in which the Contractor intends to carry out the Works, including the anticipated 

timing of each stage of design (if any), Contractor's Documents, procurement, manufacture of 

Plant, delivery to Site, construction, erection and testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 

[Nominated Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: 

i) 

 

ii) 

a general description of the methods which the Contractor intends to adopt, and of the 

major stages, in the execution of the Works, and 

details showing the Contractor's reasonable estimate of the number of each class of 

Contractor's Personnel and of each type of Contractor's Equipment, required on the Site 

for each major stage. 



 

120  

 

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor 

stating the extent to which it does not comply with the Contract, the Contractor shall proceed in 

accordance with the programme, subject to his other obligations under the Contract. The Procuring 

Entity's Personnel shall be entitled to rely upon the programme when planning their activities. 

8.3.3 The Contractor shall promptly give notice to the Architect of specific probable future events or 

circumstances which may adversely affect the work, increase the Contract Price or delay the 

execution of the Works. 

 

8.3.4 If, at any time, the Architect gives notice to the Contractor that a programme fails (to the extent 

stated) to comply with the Contractor to be consistent with actual progress and the Contractor's 

stated intentions, the Contractor shall submit a revised programme to the Architect in accordance 

with this Sub-Clause. 

 

8.4 Extension of Time for Completion 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension 

of the Time for Completion if and to the extent that completion for the purposes of Sub-Clause 

10.1 [Taking Over of the Works and Sections] is or will be delayed by any of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-

Clause 13.3 [Variation Procedure]) or other substantial change in the quantity of an item of 

work included in the Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these 

Conditions, 

c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or 

governmental actions, or 

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the 

Procuring Entity's Personnel, or the Procuring Entity's other contractors. 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the 

Contractor shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's 

Claims]. When determining each extension of time under Sub-Clause 20.1, the Architec tshall 

review previous determinations and may increase, but shall not decrease, the total extension of 

time. 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant legally 

constituted public authorities in Kenya, 

b) These authorities delay or disrupt the Contractor's work, and 

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as 

a cause of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for 

Completion]. 
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8.6 Rate of Progress 

8.6.1 If, at anytime: 

a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 

[Programme], other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for 

Completion], then the Architect may instruct the Contractor to submit, under Sub-Clause 8.3 

[Programme], a revised programme and supporting report describing the revised methods 

which the Contractor proposes to adopt in order to expedite progress and complete within the 

Time for Completion. 

8.6.2 Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which 

may require increases in the working hours and/or in the numbers of Contractor's Personnel and/or 

Goods, at the risk and cost of the Contractor. If these revised methods cause the Procuring Entity to 

incur additional costs, the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring 

Entity's Claims] pay these costs to the Procuring Entity, in addition to delay damages (if any) under 

Sub-Clause 8.7 below. 

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the Architect to 

reduce delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for 

Completion] shall be paid by the Procuring Entity, without generating, however, any other 

additional payment benefit to the Contractor. 

8.7 Delay Damages 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall 

subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the 

Procuring Entity for this default. These delay damages shall be the sum stated in the Special 

Conditions of Contract, which shall be paid for everyday which shall elapse between the relevant 

Time for Completion and the date stated in the taking-Over Certificate. However, the total amount 

due under this Sub-Clause shall not exceed the maximum amount of delay damages (if any) stated 

in the Special Conditions of Contract. 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other 

than in the event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to 

completion of the Works. These damages shall not relieve the Contractor from his obligation to 

complete the Works, or from any other duties, obligations or responsibilities which he may have 

under the Contract. 

8.8 Suspension of Work 

8.8.1 The Architect may at any time instruct the Contractor to suspend progress of part or all of the 

Works. During such suspension, the Contractor shall protect, store and secure such part or the 

Works against any deterioration, loss or damage. 

8.8.2 The Architect may also notify the cause for the suspension. If and to the extent that the cause is 

notified and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 

shall not apply. 
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8.9 Consequences of Suspension 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions 

under Sub- Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall 

give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 

to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

8.9.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 

[Determinations] to agree or determine these matters. 

8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred 

in, making good the consequences of the Contractor's faulty design, workmanship or materials, or 

of the Contractor's failure to protect, store or secure in accordance with Sub-Clause 8.8 

[Suspension of Work]. 

8.10 Payment for Plant and Materials in Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ 

or Materials which have not been delivered to Site, if: 

a) The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 

days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in 

accordance with the Architect instructions. 

8.11 Prolonged Suspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, 

the Contractor may request the Architect permission to proceed. If the Architect does not give 

permission within 30 days after being requested to do so, the Contractor may, by giving notice to 

the Engineer, treat the suspension as an omission under Clause 13 [Variations and Adjustments] of 

the affected part of the Works. If the suspension affects the whole of the Works, the Contractor 

may give notice of termination under Sub-Clause 16.2 [Termination by Contractor]. 

8.12 Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the Architect shall 

jointly examine the Works and the Plant and Materials affected by the suspension. The Contractor 

shall make good any deterioration or defect in or loss of the Works or Plant or Materials, which has 

occurred during the suspension after receiving from the Architect an instruction to this effect under 

Clause 13 [Variations and Adjustments]. 
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9. TESTS ON COMPLETION 

9.1 Contractor's Obligations 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-

Clause 7.4 [Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-

Clause 4.1 [Contractor's General Obligations]. 

9.1.2 The Contractor shall give to the Architect not less than 21 days' notice of the date after which the 

Contractor will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, 

Tests on Completion shall be carried out within 14 days after this date, on such day or days as the 

Architect shall instruct. 

9.1.3 In considering the results of the Tests on Completion, the Architect shall make allowances for the 

effect of any use of the Works by the Procuring Entity on the performance or other characteristics 

of the Works. As soon as the Works, or a Section, have passed any Tests on Completion, the 

Contractor shall submit a certified report of the results of these Tests to the Engineer. 

9.2 Delayed Tests 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 

[Testing] (fifth paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall 

be applicable. 

9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by 

notice require the Contractor to carry out the Tests within 21 days after receiving the notice. The 

Contractor shall carry out the Tests on such day or days within that period as the Contractor may 

fix and of which he shall give notice to the Engineer. 

9.2.3 If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the 

Procuring Entity's Personnel may proceed with the Test sat the risk and cost of the Contractor. The 

Tests on Completion shall then be deemed to have been carried out in the presence of the 

Contractor and the results of the Tests shall be accepted as accurate. 

9.3 Retesting of related works 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall 

apply, and the Architect or the Contractor may require the failed Tests, and Tests on Completion on 

any related work, to be repeated under the same terms and conditions. 

9.4 Failure to Pass Tests on Completion 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 

[Retesting], the Architect shall be entitled to: 

a) Order further repetition of Tests on Completion under Sub-Clause 9.3; or 

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or 

Section, reject the Works or Section (as the case may be), in which event the Procuring Entity 

shall have the same remedies as are provided in sub-paragraph (c) of Sub-Clause1 1.4 [Failure 

to Remedy Defects].\ 
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10. PROCURING ENTITY'S TAKING OVER 

10.1 Taking Over of the Works and Sections 

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken 

over by the Procuring Entity when (i) the Works have been completed in accordance with the 

Contract, including the matters described in Sub-Clause 8.2 [Time for Completion] and except as 

allowed in sub-paragraph (a) below, and (ii) a Taking-Over Certificate for the Works has been 

issued, or is deemed to have been issued in accordance with this Sub-Clause. 

10.1.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 

14 days before the Works will, in the Contractor's opinion, be complete and ready for taking over. 

If the Works are divided into Sections, the Contract or may similarly apply for a Taking-Over 

Certificate for each Section. 

10.1.3 The Architect shall, within 30 days after receiving the Contractor's application: 

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or 

Section were completed in accordance with the Contract, except for any minor outstanding 

work and defects which will not substantially affect the use of the Works or Section for their 

intended purpose (either until or whilst this work is completed and these defects are 

remedied); or 

b) reject the application, giving reasons and specifying the work required to be done by the 

Contractor to enable the Taking-Over Certificate to be issued. The Contractor shall then 

complete this work before issuing a further notice under this Sub-Clause. 

10.1.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's 

application within the period of 30 days, and if the Works or Section (as the case may be) are 

substantially in accordance with the Contract, the Taking-Over Certificate shall be deemed to have 

been issued on the last day of that period. 

10.2 Taking Over of Parts of the Works 

10.2.1 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate 

for any part of the Permanent Works. 

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which 

is either specified in the Contract or agreed by both Parties) unless and until the Architect has 

issued a Taking-Over Certificate for this part. However, if the Procuring Entity does use any part 

of the Works before the Taking-Over Certificate is issued: 

a) The part which is used shall be deemed to have been taken over as from the date on which it is 

used, 

b) the Contractor shall cease to be liable for the care of such part as from this date, when 

responsibility shall pass to the Procuring Entity, and 

c) if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part. 

10.2.3 After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor 

shall be given the earliest opportunity to take such steps as may be necessary to carry out any 

outstanding Tests on Completion. The Contractor shall carry out these Tests on Completion as soon 

as practicable before the expiry date of the relevant Defects Notification Period. 
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10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of 

the Works, other than such use as is specified in the Contractor agreed by the Contractor, the 

Contractor shall (i) give notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 

[Contractor's Claims] to payment of any such accrued costs, which shall be included in the 

Contract Price. After receiving this notice, the Architect shall proceed in accordance with Sub-

Clause 3.5 [Determinations] to agree or determine this accrued cost. 

10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the 

delay damages thereafter for completion of the remainder of the Works shall be reduced. Similarly, 

the delay damages for the remainder of the Section (if any) in which this part is included shall also 

be reduced. For any period of delay after the date stated in this Taking-Over Certificate, the 

proportional reduction in these delay damages shall be calculated as the proportion which the value 

of the part so certified bears to the value of the Works or Section (as the case may be) as a whole. 

The Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these proportions. The provisions of this paragraph shall only apply to the daily rate of 

delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum amount 

of these damages. 

 

10.3 Interference with Tests on Completion 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by 

a cause for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have 

taken over the Works or Section (as the case may be) on the date when the Tests on Completion 

would otherwise have been completed. 

10.3.2 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry 

out the Tests on Completion as soon as practicable, before the expiry date of the Defects 

Notification Period. The Architect shall require the Tests on Completion to be carried out by giving 

14 days' notice and in accordance with the relevant provisions of the Contract. 

10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests 

on Completion, the Contractor shall give notice to the Architect and shall be entitled subject to 

Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) payment of any such accrued costs, which shall be included in the Contract Price. 

 

10.3.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 

10.4 Surfaces Requiring Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the 

Works shall not be deemed to certify completion of any ground or other surfaces requiring 

reinstatement. 
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11. DEFECTS LIABILITY 

11.1 Completion of Outstanding Work and Remedying Defects 

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition 

required by the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects 

Notification Period or as soon as practicable thereafter, the Contractor shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, 

within such reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf 

of) the Procuring Entity on or before the expiry date of the Defects Notification Period for the 

Works or Section (as the case may be). 

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer. 

11.2 Cost of Remedying Defects 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work 

and Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the 

extent that the work is attributable to: 

a) Any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) Failure by the Contractor to comply with any other obligation. 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified 

promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] 

shall apply. 

11.3 Extension of Defects Notification Period 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an 

extension of the Defects Notification Period for the Works or a Section if and to the extent that the 

Works, Section or a major item of Plant (as the case may be, and after taking over) cannot be used 

for the purposes for which they are intended by reason of a defect or by reason of damage 

attributable to the Contractor. However, a Defects Notification Period shall not be extended by 

more than two years. 

11.3.2 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 

[Suspension of Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the 

Contractor's obligations under this Clause shall not apply to any defects or damage occurring more 

than two years after the Defects Notification Period for the Plant and/ or Materials would otherwise 

have expired. 

11.4 Failure to Remedy Defects 

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be 

fixed by the Engineer, on or by which the defect or damage is to be remedied. The Contractor shall 

be given reasonable notice of this date. 
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11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work 

was to be executed at the cost of the Contractor under Sub-Clause 11.2[ Cost of Remedying 

Defects], the Procuring Entity may (at his option): 

(a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, 

but the Contractor shall have no responsibility for this work; and the Contractor shall subject 

to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs 

reasonably incurred by the Procuring Entity in remedying the defect or damage; 

(b) Require the Architect to agree or determine a reasonable reduction in the Contract Price in 

accordance with Sub-Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the 

Works or any major part of the Works, terminate the Contract as a whole, or in respect of 

such major part which cannot be put to the intended use. Without prejudice to any other 

rights, under the Contractor otherwise, the Procuring Entity shall then be entitled to recover 

all sums paid for the Works or for such part (as the case may be), plus financing costs and the 

cost of dismantling the same, clearing the Site and returning Plant and Materials to the 

Contractor. 

11.5 Removal of Defective Work 

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives 

consent, the Contractor may remove from the Site for the purposes of repair such items of Plant as 

are defective or damaged. This consent may require the Contractor to increase the amount of the 

Performance Security by the full replacement cost of these items, or to provide other appropriate 

security. 

11.6 Further Tests 

11.6.1 If the work of remedying of any defector damage may affect the performance of the Works, the 

Architect may require the repetition of any of the tests described in the Contract. The requirement 

shall be made by notice within 14 days after the defect or damage is remedied. 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except 

that they shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of 

Remedying Defects], for the cost of the remedial work. 

11.7 Right of Access 

Until the Completion Certificate has been issued, the Contractor shall have such right of access to 

the Works as is reasonably required in order to comply with this Clause, except as may be 

inconsistent with the Procuring Entity's reasonable security restrictions. 

11.8 Contractor to Search 

The Contractor shall, if required by the Engineer, search for the cause of any defect on parts of the 

works that have already accepted, under the direction of the Engineer. Unless the defect is to be 

remedied at the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the 

Cost of the search plus profit shall be agreed or determined by the Architect in accordance with 

Sub-Clause 3.5 [Determinations] and shall be included in the Contract Price. 
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11.9 Completion Certificate 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until 

the Architect has issued the Completion Certificate to the Contractor, stating the date on which the 

Contractor completed his obligations under the Contract. 

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry 

dates of the Defects Liability Period, or as soon thereafter as the Contractor has supplied all the 

Contractor's Documents and completed and tested all the Works, including remedying any defects. 

A copy of the Completion Certificate shall be issued to the Procuring Entity. 

11.9.3 Only the Completion Certificate shall be deemed to constitute acceptance of the Works. 

 

11.10 Unfulfilled Obligations 

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment 

of any obligation which remains unperformed at that time. For the purposes of determining the 

nature and extent of unperformed obligations, the Contract shall be deemed to remain in force. 

11.11 Clearance of Site 

11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining 

Contractor's Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site. 

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the 

Completion Certificate, the Procuring Entity may sell or otherwise dispose of any remaining 

items. The Procuring Entity shall be entitled to be paid the costs incurred in connection with, or 

attributable to, such sale or disposal and restoring the Site. 

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less 

than the Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring 

Entity. 

12. MEASUREMENT AN DEVALUATION 

12.1 Works to be Measured 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The 

Contractor shall show in each application under Sub-Clauses 14.3 [Application for Interim 

Payment Certificates], 14.10 [Statement on Completion] and 14.11 [Application for Final 

Payment Certificate] the quantities and other particulars detailing the amounts which he considers 

to be entitled under the Contract. 

12.1.2 Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be 

given to the Contractor's Representative, who shall: 

a) promptly either attend or send another qualified representative to assist the Architect in 

making the measurement, and 

b) supply any particulars requested by the Engineer. 
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12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the Architect 

shall be accepted as accurate. 

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured 

from records, these shall be prepared by the Engineer. The Contractor shall, as and when 

requested, attend to examine and agree the records with the Engineer, and shall sign the same 

when agreed. If the Contractor does not attend, the records shall be accepted as accurate. 

12.1.5 If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then 

the Contractor shall give notice to the Architect of the respects in which the records are asserted 

to be inaccurate. After receiving this notice, the Architect shall review the records and either 

confirm or vary them and certify the payment of the undisputed part. If the Contractor does not so 

give notice to the Architect within 14 days after being requested to examine the records, they shall 

be accepted as accurate. 

12.2 Method of Measurement 

Except as otherwise stated in the Contract: 

a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and 

b) the method of measurement shall be in accordance with the Bill of Quantities or other 

applicable Schedules. 

12.3 Evaluation 

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-

Clause 3.5 [Determinations] to agree or determine the value of work done by evaluating each item 

of work, applying the measurement agreed or determined in accordance with the above Sub-

Clauses 12.1 and 12.2 and the appropriate rate or price for the item. 

12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price specified 

for such item in the Contractor, if there is no such item, specified for similar work. 

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall 

be considered as included in other rates and prices in the Bill of Quantities and will not be paid for 

separately. 

12.3.4 However, for a new item of work, a new rate or price shall be appropriate for such item of work if: 

a) The work is instructed under Clause13 [Variations and Adjustments], 

b) no rate or price is specified in the Contract for this item, and 

c) no specified rate or price is appropriate because the item of work is not of similar character, 

or is not executed under similar conditions, as any item in the Contract. 

12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates 

or prices are relevant for the new item of work, it shall be derived from the reasonable Cost of 

executing such work, prevailing market rates, together with profit, taking account of any other 

relevant matters. 

12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Architect shall 

determine a provisional rate or price for the purposes of Interim Payment Certificates as soon as 

the concerned work commences. 
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12.3.7 Where the contract price is different from the corrected tender price, in order to ensure the 

contractor is not paid less or more relative to the contract price (which would be the tender price), 

payment valuation certificates and variation orders on omissions and additions valued based on 

rates in the Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or minus 

percentage. The percentage already worked out during tender evaluation is worked out as follows: 

(corrected tender price– tender price)/ tender price X 100. 

12.4 Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been 

agreed, if: 

a) The Contractor will incur (or has incurred) cost which, if the work had not been omitted, 

would have been deemed to be covered by a sum forming part of the Accepted Contract 

Amount; 

b) The omission of the work will result (or has resulted) in this sum not forming part of the Contract 

Price; and 

c) this cost is not deemed to be included in the evaluation of any substituted work; then the 

Contractor shall give notice to the Architect accordingly, with supporting particulars. Upon 

receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine this cost, which shall be included in the Contract 

Price. 

13. VARIATIONS AND ADJUSTMENTS 

13.1 Right to Vary 

13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate 

for the Works, either by an instruction or by a request for the Contractor to submit a proposal. No 

Variation instructed by the Architect under this Clause shall in any way vitiate or in validate the 

Contract. 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives 

notice to the Architect stating (with supporting particulars) that (i) the Contractor cannot readily 

obtain the Goods required for the Variation, or (ii) such Variation triggers a substantial change in 

the sequence or progress of the Works. Upon receiving this notice, the Architect shall cancel, 

confirm or vary the instruction. 

13.1.3 Each Variation may include: 

a) changes to the quantities of any item of work included in the Contract (however, such 

changes do not necessarily constitute a Variation), 

b) changes to the quality and other characteristics of any item of work, 

c) changes to the levels, positions and/ or dimensions of any part of the Works, 

d) omission of any work unless it is to be carried out by others, 

e) any additional work, Plant, Materials or services necessary for the Permanent Works, 

including any associated Tests on Completion, boreholes and other testing and exploratory 

work, or 

f) changes to the sequence or timing of the execution of the Works. 

13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless 

and until the Architect instructs after obtaining approval of the Procuring Entity. 
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13.2. Variation Order Procedure 

13.2.1 Prior to any Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of 

the nature and form of such variation. As soon as possible after having received such notice, the 

Contractor shall submit to the Engineer: 

a) A description of work, if any, to be performed and a programme for its execution, and 

b) the Contractor's proposals for any necessary modifications to the Programme according to 

Sub-Clause 8.3 or to any of the Contractor's obligations under the Contract, and 

c) the Contractor's proposals for adjustment to the Contract Price. 

Following the receipt of the Contractor's submission the Architect shall, after due consultation with 

the Employer and the Contractor, decide as soon as possible whether or not the variation shall be 

carried out. If the Architect decides that the variation shall be carried out, he shall issue a Variation 

Order clearly identified as such in accordance with the Contractor's submission or as modified by 

agreement. 

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the 

provisions of Sub-Clause 13.2.2 shall apply. 

13.2.2 Disagreement on Adjustment of the Contract Price 

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the 

adjustment shall be determined in accordance with the rates specified in the Bills of Quantities or 

Schedule of Daywork Prices. If the rates contained in the Bills of Quantities or Dayworks Prices 

are not directly applicable to the specific work in question, suitable rates shall be established by the 

Architect reflecting the level of pricing in the Dayworks Prices. Where rates are not contained in 

the said Prices, the amount shall be such as is in all the circumstances reasonable, reflecting a 

market price. Due account shall be taken of any over-or under-recovery of overheads by the 

Contractor in consequence of the variation. The Contractor shall also be entitled to be paid: 

a) The cost of any partial execution of the Works rendered useless by any such variation, 

b) The cost of making necessary alterations to Plant already manufactured or in the course of 

manufacture or of any work done that has to be altered in consequence of such a variation, 

c) any additional costs incurred by the Contractor by the disruption of the progress of the Works 

as detailed in the Programme, and 

d) the net effect of the Contractor's finance costs, including interest, caused by the variation. 

The Architect shall on this basis determine the rates or prices to enable on-account payment to be 

included in certificates of payment. 

13.2.3 Contractor to Proceed 

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation 

and be bound to these Conditions in so doing as if such variation was stated in the Contract. The 

work shall not be delayed pending the granting of an extension of the Time for Completion or an 

adjustment to the Contract Price under Sub-Clause31.3. 
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13.3 Value Engineering 

13.3.1 The Contractor may, at any time, submit to the Architect written proposal which (in the 

Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the 

Procuring Entity of executing, maintaining or operating the Works, (iii) improve the efficiency or 

value to the Procuring Entity of the completed Works, or 

(iv) otherwise be of benefit to the Procuring Entity. 

13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in 

Sub-Clause 13.3 [Variation Procedure]. 

13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part of the 

Permanent Works, then unless otherwise agreed by both Parties: 

a) The Contractor shall design this part, 

b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and 

c) if this change results in a reduction in the contract value of this part, the Architect shall 

proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, 

which shall be included in the Contract Price. This fee shall behalf (50%) of the difference 

between the following amounts: 

i) such reduction in contract value, resulting from the change, excluding adjustments under 

Sub-Clause 

13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for 

Changes in Cost], and 

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking 

account of any improvement in quality, anticipated life or operational efficiencies. 

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 

13.2.3 (c (ii), there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) 

(i) is more than amount established in item 13.2.3 (c (ii), it shall result in a price variation to the 

Procuring Entity. 

13.4 Variation Procedure for Value Engineering proposal 

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in 

writing as soon as practicable, either by giving reasons why he cannot comply (if this is the case) 

or by submitting: 

a) A description of the proposed work to be performed and a programme for its execution, 

b) the Contractor's proposal for any necessary modifications to the programme according to Sub-

Clause 8.3 [Programme] and to the Time for Completion, and 

c) the Contractor's proposal for evaluation of the Variation. 

13.4.2 The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 

[Value Project Engineering] or otherwise), respond with approval, disapproval or comments. The 

Contractor shall not delay any work whilst awaiting a response. 

13.4.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be 

issued by the Architect to the Contractor, who shall acknowledge receipt. 
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13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], 

unless the Architect instructs or approves otherwise in accordance with this Clause. 

13.5 Payment in Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one currency, then 

whenever an adjustment is agreed, approved or determined as stated above, the amount payable in 

each of the applicable currencies shall be specified. For this purpose, reference shall be made to the 

actual or expected currency proportions of the Cost of the varied work, and to the proportions of 

various currencies specified for payment of the Contract Price. 

13.6 Provisional Sums 

13.6.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the Architect 

instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the 

Contractor shall include only such amounts, for the work, supplies or services to which the 

Provisional Sum relates, as the Architect shall have instructed. For each Provisional Sum, the 

Architect May instruct: 

a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor 

and valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated 

Subcontractor (as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for 

which there shall be included in the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) a sum for overhead charges and profit, calculated as a percentage of these actual amounts 

by applying the relevant percentage rate (if any) stated in the appropriate Schedule. If 

there is no such rate, the percentage rate stated in the Special Conditions of Contract 

shall be applied. 

13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and 

accounts or receipts in substantiation. 

13.7 Dayworks 

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be 

executed on a daywork basis. The work shall then be valued in accordance with the Daywork 

Schedule included in the Contract, and the following procedure shall apply. If a Daywork Schedule 

is not included in the Contract, this Sub-Clause shall not apply. 

13.7.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When 

applying for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for 

any Goods. 

13.7.3 Except for any items for which the Daywork Schedule specifies that payment is not due, the 

Contractor shall deliver each day to the Architect accurate statements induplicate which shall 

include the following details of the resources used in executing the previous day's work: 

a) The names, occupations and time of Contractor's Personnel, 

b) the identification, type and time of Contractor's Equipment and Temporary Works, and 
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c) the quantities and types of Plant and Materials used. 

13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and 

returned to the Contractor. The Contractor shall then submit priced statements of these resources to 

the Engineer, prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application for 

Interim Payment Certificates]. 

13.8 Adjustments for Changes in Legislation 

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting 

from a change in the Laws of Kenya (including the introduction of new Laws and the repeal or 

modification of existing Laws) or in the judicial or official governmental interpretation of such 

Laws, made after the Base Date, which affect the Contractor in the performance of obligations 

under the Contract. 

13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a 

result of these changes in the Laws or in such interpretations, made after the Base Date, the 

Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 

[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

13.8.3 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 

13.8.4 Notwithstanding the foregoing, the Contractor shall not be entitled to an extension of time if the 

relevant delay has already been taken into account in the determination of a previous extension of 

time and such Cost shall not be separately paid if the same shall already have been taken into 

account in the indexing of any inputs to the table of adjustment data in accordance with the 

provisions of Sub-Clause 13.8 [Adjustments for Changes in Cost]. 

13.9 Adjustments for Changes in Cost 

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for 

local and foreign currencies included in the Schedules. If there is no such table of adjustment data, 

this Sub-Clause shall not apply. 

13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls 

in the cost of labor, Goods and other inputs to the Works, by the addition or deduction of the 

amounts determined by the formulae prescribed in this Sub-Clause. To the extent that full 

compensation for any rise or fall in Costs is not covered by the provisions of this or other Clauses, 

the Accepted Contract Amount shall be deemed to have included a mounts to cover the 

contingency of other rises and falls in costs. 

13.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in 

accordance with the appropriate Schedule and certified in Payment Certificates, shall be 

determined from formulae for each of the currencies in which the Contract Price is payable. No 

adjustment is to be applied to work valued on the basis of Cost or current prices. The formulae 

shall be of the following general type: 
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13.9.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their 

source is in doubt, it shall be determined by the Engineer. Forth is purpose, reference shall be 

made to the values of the indices at stated dates (quoted in the fourth and fifth columns 

respectively of the table) for the purposes of clarification of the source; although these dates (and 

thus these values) may not correspond to the base cost indices. 

13.9.5 In cases where the “currency of index” is not the relevant currency of payment, each index shall be 

converted into the relevant currency of payment at the selling rate, established by the Central Bank 

of Kenya, of this relevant currency on the above date for which the index is required to be 

applicable. 

13.9.6 Until such time as each current cost index is available, the Architect shall determine a provisional 

index for the issue of Interim Payment Certificates. When a current cost index is available, the 

adjustment shall be recalculated accordingly. 

13.9.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices 

there after shall be made using either (i) each index or price applicable on the date 49 days prior to 

the expiry of the Time for Completion of the Works, or (ii) the current index or price, whichever is 

more favorable to the Procuring Entity. 

13.9.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data 

shall only be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a 

result of Variations. 

  

Price Adjustment Formula 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. 
If so provided, the amounts certified in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price adjustment factor to the payment 
amounts due in each currency. A separate formula of the type specified below applies: 

P = A + B Im/Io 
where: 

P is the adjustment factor for the portion of the Contract Price payable. 
A and B are coefficients specified in the SCC, representing then on adjustable and 

adjustable portions, respectively, of the Contract Price payable and 
I m is the index prevailing at the end of the month being invoiced and Ioc is the index 

prevailing 30 days before Bid opening for inputs payable. 
 

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each 
currency. Normally, both coefficients shall be the same in the formulae for all 
currencies, since coefficient A, for the nonadjustable portion of the payments, is a very 
approximate figure (usually 0.15) to take account of fixed cost elements or other 
nonadjustable components. The sum of the adjustments for each currency are added to 

the Contract Price. 
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14. CONTRACT PRICE AND PAYMENT 

14.1 The Contract Price 

14.1.1 Unless otherwise stated in the Special Conditions: 

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 

[Evaluation] and be subject to adjustments in accordance with the Contract; 

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the 

Contract, and the Contract Price shall not be adjusted for any of these costs except as stated in 

Sub-Clause 13.7 [Adjustments for Changes in Legislation]; 

c) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated 

quantities and are not to be taken as the actual and correct quantities: 

i) of the Works which the Contractor is required to execute, or 

ii) for the purposes of Clause12 [Measurement and Evaluation]; and 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a 

proposed breakdown of each lump sum price in the Schedules. The Architect may take 

account of the break down when preparing Payment Certificates but shall not be bound by it. 

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential 

spare parts there for, imported by the Contractor for the sole purpose of executing the Contract 

shall not be exempt from the payment of import duties and taxes upon importation. 

14.2 Advance Payment 

 

14.2.1 The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and 

cash flow support, when the Contractor submits a guarantee in accordance with this Clause. The 

total advance payment, the number and timing of instalments (if more than one), and the 

applicable currencies and proportions, shall be as stated in the Special Conditions of Contract. 

 

14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not 

stated in the Special Conditions of Contract, this Sub-Clause shall not apply. 

 

14.2.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment 

Certificate for the advance payment or its first instalment after receiving a Statement (under Sub-

Clause 14.3 [Application for Interim Payment Certificates]) and after the Procuring Entity receives 

(i) the Performance Security in accordance with Sub-Clause 4.2 [Performance Security] and (ii) a 

guarantee in amounts and currencies equal to the advance payment. This guarantee shall be issued 

by a reputable bank or financial institutions elected by the Contractor and shall be in the form 

annexed to the Special Conditions or in another form approved by the Procuring Entity. 

 

14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment 

has been repaid, but its amount shall be progressively reduced by the amount repaid by the 

Contractor as indicated in the Payment Certificates. If the terms of the guarantee specify its expiry 

date, and the advance payment has not been repaid by the date 30 days prior to the expiry date, the 

Contractor shall extend the validity of the guarantee until the advance payment has been repaid. 

 

14.2.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be 
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repaid through percentage deductions from the interim payments determined by the Architect in 

accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates], as follows: 

a) Deductions shall commence in the next interim Payment Certificate following that in which 

the total of all certified interim payments (excluding the advance payment and deductions and 

repayments of retention) exceeds 30 percent (30%) of the Accepted Contract Amount less 

Provisional Sums; and 

b) deductions shall be made at the amortization rate stated in the Special Conditions of 

Contract of the amount of each Interim Payment Certificate (excluding the advance payment 

and deductions for its repayments as well as deductions for retention money) in the currencies 

and proportions of the advance payment until such time as the advance payment has been 

repaid; provided that the advance payment shall be completely repaid prior to the time when 

90 percent (90%) of the Accepted Contract Amount less Provisional Sums has been certified 

for payment. 

 

14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the 

Works or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 

[Suspension and Termination by Contractor] or Clause 19 [Force Majeure] (as thec ase may be), 

the whole of the balance then outstanding shall immediately become due and in case of termination 

under Clause 15 [Termination by Procuring Entity], except for Sub-Clause 14.2.7 [Procuring 

Entity's Entitlement to Termination for Convenience], payable by the Contractor to the Procuring 

Entity. 

14.3 Application for Interim Payment Certificates 

 

14.3.1 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions 

of Contract) to the Architect after the end of each month, in a form approved by the Engineer, 

showing in detail the amounts to which the Contractor considers itself to be entitled, together with 

supporting documents which shall include the report on the progress during this month in 

accordance with Sub-Clause4.21 [Progress Reports]. 

 

14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the 

various currencies in which the Contract Price is payable, in the sequence listed: 

a) the estimated contract value of the Works executed and the Contractor's Documents produced 

up to the end of the month (including Variations but excluding items described in sub-

paragraphs (b) to (g) below); 

b) any amounts to be added and deducted for changes in legislation and changes in cost, in 

accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 

13.8 [Adjustments for Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of retention 

stated in the Special Conditions of Contract to the total of the above amounts, until the 

amount so retained by the Procuring Entity reaches the limit of Retention Money (if any) 

stated in the Special Conditions of Contract; 

d) any amounts to be added for the advance payment and (if more than one instalment) and to be 

deducted for its repayments in accordance with Sub-Clause 14.2 [Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 

14.5 [Plant and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contractor 

otherwise, including those under Clause 20 [Claims, Disputes and Arbitration]; and 
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g) the deduction of amounts certified in all previous Payment Certificates. 

14.4 Schedule of Payments 

 

14.4.1 If the Contract includes a schedule of payments specifying the instalments in which the Contract 

Price will be paid, then unless otherwise stated in this schedule: 

a) The instalments quoted in this schedule of payments shall be the estimated contract values for 

the purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 

Certificates]; 

b) Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and 

c) If these instalments are not defined by reference to the actual progress achieved in executing 

the Works, and if actual progress is found to be less or more than that on which this schedule 

of payments was based, then the Architect may proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine revised instalments, which shall take account of the 

extent to which progress is less or more than that on which the instalments were previously 

based. 

 

14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding 

estimates of the payments which he expects to become due during each quarterly period. The first 

estimate shall be submitted within 42 days after the Commencement Date. Revised estimates shall 

be submitted at quarterly intervals, until the Taking-Over Certificate has been issued for the Works. 

14.5 Plant and Materials intended for the Works 

 

14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of 

Sub-Clause 14.3, (i) an amount for Plant and Materials which have been sent to the Site for 

incorporation in the Permanent Works, and (ii) a reduction when the contract value of such Plant 

and Materials is included as part of the Permanent Works under sub-paragraph (a) of Sub-Clause 

14.3 [Application for Interim Payment Certificates]. 

 

14.5.2 If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this 

Sub-Clause shall not apply. 

14.5.3 The Architect shall determine and certify each addition if the following conditions are satisfied: 

a) The Contractor has: 

i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and 

Materials) which are available for inspection, and 

(ii)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to 

the Site, supported by satisfactory evidence; 

and either: 

b) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when shipped, 

ii) have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has 

been submitted to the Architect together with evidence of payment of freight and 

insurance, any other documents reasonably required, and a bank guarantee in a form 

and issued by an entity approved by the Procuring Entity in amounts and currencies 

equal to the amount due under this Sub-Clause: this guarantee may be in a similar form 
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to the form referred to in Sub-Clause14.2 [Advance Payment] and shall be valid until 

the Plant and Materials are properly stored on Site and protected against loss, damage or 

deterioration; or 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected against loss, 

damage or deterioration and appear to be in accordance with the Contract. 

 

14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the 

Architect determination of the cost of the Plant and Materials (including delivery to Site), taking 

account of the documents mentioned in this Sub-Clause and of the contract value of the Plant and 

Materials. 

 

14.5.5 The currencies for this additional amount shall be the same as those in which payment will become 

due when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application 

for Interim Payment Certificates]. At that time, the Payment Certificate shall include the applicable 

reduction which shall be equivalent to, and in the same currencies and proportions as, this 

additional amount for the relevant Plant and Materials. 

14.6 Issue of Interim Payment Certificates 

 

14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the 

Performance Security. Thereafter, the Architect shall, within 30 days after receiving a Statement 

and supporting documents, deliver to the Procuring Entity and to the Contractor an Interim 

Payment Certificate which shall state the amount which the Architect fairly determines to be due, 

with all supporting particulars for any reduction or withholding made by the Architect on the 

Statemen tif any. 

 

14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be 

bound to issue an Interim Payment Certificate in an amount which would (after retention and other 

deductions) be less than the minimum amount of Interim Payment Certificates (if any) stated in the 

Special Conditions of Contract. In this event, the Architect shall give notice to the Contractor 

accordingly. 

 

14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, 

the cost of rectification or replacement may be withheld until rectification or replacement has 

been completed; and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with the 

Contract, and had been so notified by the Engineer, the value of this work or obligation may 

be withheld until the work or obligation has been performed. 

 

4.6.4  The Architect may in any Payment Certificate make any correction or modification that should 

properly be made to any previous Payment Certificate. A Payment Certificate shall not be deemed 

to indicate the Architect acceptance, approval, consent or satisfaction. 

14.7 Payment 

 

14.7.1 The Procuring Entity shall pay to the Contractor: 
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a) The advance payment shall be paid within 60 days after signing of the contract by both parties 

or within 60 days after receiving the documents in accordance with Sub-Clause 4.2 

[Performance Security] and Sub- Clause 14.2 [Advance Payment], whichever is later; 

b) The amount certified in each Interim Payment Certificate within 90 days after the Architect 

Issues Interim Payment Certificate; and 

c) the amount certified in the Final Payment Certificate within 90 days after the Procuring Entity 

Issues Interim Payment Certificate; or after determination of any disputed amount shown in 

the Final Statement in accordance with Sub-Clause 16.2 [Termination by Contractor]. 

 

14.7.2 Payment of the amount due in each currency shall be made into the bank account, nominated by 

the Contractor, in the payment country (forth is currency) specified in the Contract. 

14.8 Delayed Payment 

 

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the 

Contractor shall be entitled to receive financing charges (simple interest) monthly on the amount 

unpaid during the period of delay. This period shall be deemed to commence on the date for 

payment specified in Sub-Clause 14.7 [Payment], irrespective (in the case of its sub-paragraph (b) 

of the date on which any Interim Payment Certificate is issued. 

 

14.8.2 These financing charges shall be calculated at the annual rate of three percentage points above the 

mean rate of the Central Bank in Kenya of the currency of payment, or if not available, the 

interbank offered rate, and shall be paid in such currency. 

 

14.8.3 The Contractor shall be entitled to this payment without formal notice and certification, and 

without prejudice to any other right or remedy. 

14.9 Payment of Retention Money 

 

14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention 

Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over 

Certificate is issued for a Section or part of the Works, a proportion of the Retention Money shall 

be certified and paid. This proportion shall behalf (50%) of the proportion calculated by dividing 

the estimated contract value of the Section or part, by the estimated final Contract Price. 

 

14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding 

balance of the Retention Money shall be certified by the Architect for payment to the Contractor. If 

a Taking-Over Certificate was issued for a Section, a proportion of the second half of the Retention 

Money shall be certified and paid promptly after the expiry date of the Defects Notification Period 

for the Section. This proportion shall behalf (50%) of the proportion calculated by dividing the 

estimated contract value of the Section by the estimated final Contract Price. 

 

14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects 

hall be entitled to withhold certification of the estimated cost of this work until it has been 

executed. 

 

14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-

Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for 

Changes in Cost]. 
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14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been 

issued for the Works and the first half of the Retention Money has been certified for payment by 

the Engineer, the Contractor shall be entitled to substitute a Retention Money Security guarantee, 

in the form annexed to the Special Conditions or in another form approved by the Procuring Entity 

and issued by a reputable bank or financial institution selected by the Contractor, for the second 

half of the Retention Money. 

14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor 

within 14 days after receiving a copy of the Completion Certificate. 

14.10 Statement at Completion 

 

14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall 

submit to the Architect three copies of a Statement at completion with supporting documents, in 

accordance with Sub- Clause 14.3 [Application for Interim Payment Certificates], showing: 

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-

Over Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 

c) an estimate of any other amounts which the Contractor considers will become due to him 

under the Contract. Estimated amounts shall be shown separately in this Statement at 

completion. 

 

14.10.2 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment 

Certificates]. 

14.11 Application for Final Payment Certificate 

 

14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the 

Engineer, six copies of a draft final statement with supporting documents showing in detail in a 

form approved by the Engineer: 

a) The value of all work done in accordance with the Contract, and 

b) Any further sums which the Contractor considers to be due to him under the Contractor 

otherwise. 

 

14.11.2 If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor 

shall submit such further information as the Architect may reasonably require within 30 days from 

receipt of said draft and shall make such changes in the draft as may be agreed between them. The 

Contractor shall then prepare and submit to the Architect the final statement as agreed. This 

agreed statement is referred to in these Conditions as the “Final Statement”. 

 

14.11.3 However, if, following discussions between the Architect and the Contractor and any changes to 

the draft final statement which are agreed, it becomes evident that a dispute exists, the Architect 

shall deliver to the Procuring Entity (with a copy to the Contractor) an Interim Payment 

Certificate for the agreed parts of the draft final statement. Thereafter, if the dispute is finally 

resolved under Sub-Clause 20.4 [Obtaining Dispute Board's Decision] or Sub-Clause 20.5 

[Amicable Settlement], the Contractor shall then prepare and submit to the Procuring Entity (with 

a copy to the Engineer) a Final Statement. 

14.12 Discharge 
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When submitting the Final Statement, the Contractor shall submit a discharge which confirms that 

the total of the Final Statement represents full and final settlement of all moneys due to the 

Contractor under or in connection with the Contract. This discharge may state that it becomes 

effective when the Contractor has received the Performance Security and the outstanding balance 

of this total, in which event the discharge shall be effective on such date. 

14.13 Issue of Final Payment Certificate 

 

14.13.1 Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 

14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the 

Architect shall deliver, to the Procuring Entity and to the Contractor, the Final Payment 

Certificate which shall state: 

a) The amount which he fairly determines is finally due, and 

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring 

Entity and for all sums to which the Procuring Entity is entitled, the balance (if any) due from 

the Procuring Entity to the Contractor or from the Contractor to the Procuring Entity, as the 

case may be. 

 

14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 

14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect 

shall request the Contractor to do so. If the Contractor fails to submit an application within a 

period of 30 days, the Architect shall issue the Final Payment Certificate for such amount as he 

fairly determines to be due. 

 

14.14 Cessation of Procuring Entity's Liability 

 

14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in 

connection with the Contract or execution of the Works, except to the extent that the Contractor 

shall have included an amount expressly for it: 

a) in the Final Statement and also, 

b) (except for matters or things arising after the issue of the Taking-Over Certificate for the 

Works) in the Statement at completion described in Sub-Clause 14.10 [Statement at 

Completion]. 

 

14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his in demnification 

obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless 

misconduct by the Procuring Entity. 

 

14.15 Currencies of Payment 

 

The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment 

Currencies. If more than one currency is so named, payments shall be made as follows: 

a) If the Accepted Contract Amount was expressed in Local Currency only: 

i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of 

exchange to be used for calculating the payments, shall be as stated in the Schedule of 

Payment Currencies, except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 

13.7 [Adjustments for Changes in Legislation] shall be made in the applicable currencies 
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and proportions; and 

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 

[Application for Interim Payment Certificates] shall be made in the currencies and 

proportions specified in sub- paragraph (a) (i) above; 

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the 

currencies and proportions specified in the Schedule of Payment Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in 

which the sum was expended by the Procuring Entity, or in such currency as may be agreed by 

both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency 

exceeds the sum payable by the Procuring Entity to the Contractor in that currency, the 

Procuring Entity may recover the balance of this amount from the sums otherwise payable to 

the Contractor in other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those 

prevailing on the Base Date and determined by the Central Bank of Kenya. 

 

15. TERMINATION BY PROCURING ENTITY 

15.1 Notice to correct any defects or failures 

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice 

require the Contractor to make good the failure and to remedy it within 30 days. 

15.2 Termination by Procuring Entity 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the 

contract based on following circumstances which shall include but not limited to: 

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-

Clause 15.1 [Notice to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to continue 

performance of his obligations under the Contract, 

c) without reasonable excuse fails: 

i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and 

Suspension], or 

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 

[Remedial Work], within 30 days after receiving it, 

d) subcontracts the major part or whole of the Works or assigns the Contract without the consent 

of the Procuring Entity, 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order 

made against him, compounds with his creditors, or carries on business under a receiver, 

trustee or manager for the benefit of his creditors, or if any act is done or event occurs which 

(under applicable Laws) has a similar effect to any of theseacts or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, 

commission or other thing of value, as an induce mentor reward: 

i) for doing or for bearing to do any action in relation to the Contract, or 

ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or 

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly 

or indirectly) to any person any such induce mentor reward as is described in this sub-
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paragraph (f). However, lawful inducements and rewards to Contractor's Personnel shall not 

entitle termination, or 

g) If the contract or repeatedly fails to remedy delivers defective work, 

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 

2.2 of the Appendix B to these General Conditions, in competing for or in executing the 

Contract. 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to 

the Contractor, terminate the Contract and expel the Contractor from the Site. However, in the 

case of sub- paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the 

Contract immediately. 

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the 

Procuring Entity, under the Contractor otherwise. 

15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's 

Documents, and other design documents made by or for him, to the Engineer. However, the 

Contractor shall use his best efforts to comply immediately with any reasonable instructions 

included in the notice (i) for the assignment of any subcontract, and (ii) for the protection of life or 

property or for the safety of the Works. 

15.2.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any other 

entities to do so. The Procuring Entity and these entities may then use any Goods, Contractor's 

Documents and other design documents made by or on behalf of the Contractor. 

15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works 

will be released to the Contractor at or near the Site. The Contractor shall promptly arrange their 

removal, at the risk and cost of the Contractor. However, if by this time the Contractor has failed 

to make a payment due to the Procuring Entity, these items may be sold by the Procuring Entity in 

order to recover this payment. Any balance of the proceeds shall then be paid to the Contractor. 

15.3 Valuation at Date of Termination 

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by 

Procuring Entity] has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine the value of the Works, Goods and Contractor's 

Documents, and any other sums due to the Contractor for work executed in accordance with the 

Contract. 

15.4 Payment after Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken 

effect, the Procuring Entity may: 

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims], 

b) withhold further payments to the Contractor until the costs of execution, completion and 

remedying of any defects, damages for delay in completion (if any), and all other costs 

incurred by the Procuring Entity, have been established, and/ or 

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any 

extra costs of completing the Works, after allowing for any sum due to the Contractor under 

Sub-Clause 15.3 [Valuation at Date of Termination]. After recovering any such losses, 
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damages and extra costs, the Procuring Entity shall pay any balance to the Contractor. 

15.5 Procuring Entity's Entitlement to Termination for Convenience 

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring 

Entity's convenience, by giving notice of such termination to the Contractor. The termination shall 

take effect 30 days after the later of the dates on which the Contractor receives this notice or the 

Procuring Entity returns the Performance Security. The Procuring Entity shall not terminate the 

Contract under this Sub-Clause in order to execute the Works itself or to arrange for the Works to 

be executed by another contractor or to avoid a termination of the Contract by the Contractor 

under Clause 16.2 [Termination by Contractor]. After this termination, the Contractor shall 

proceed in accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's 

Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on Termination]. 

15.6 Fraud and Corruption 

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and 

its prevailing sanctions. 

 

15.7 Corrupt gifts and payments of commission 

15.7.1 The Contractor shall not; 

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or 

consideration of any kind as an inducement or reward for doing or for bearing to door for 

having done or for borne to do any act in relation to the obtaining or execution of this or any 

other Contract for the Procuring Entity or for showing or for bearing to show favor or 

disfavor to any person in relation to this or any other contract for the Procuring Entity. 

b) Enter into this or any other contract with the Procuring Entity in connection with which 

commission has been paid or agreed to be paid by him or on his behalf or to his knowledge, 

unless before the Contract is made particulars of any such commission and of the terms and 

conditions of any agreement for the payment there of have been disclosed in writing to the 

Procuring Entity. 

15.7.2 Any breach of this Condition by the Contractor or by anyone employed by him or acting on his 

behalf (whether with or without the knowledge of the Contractor) shall be an offence under the 

provisions of the Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and 

Economic Crimes Act (2003) of the Laws of Kenya. 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 

16.1 Contractor's Entitlement to Suspend Work 

16.1.1 If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment 

Certificates] or Sub-Clause 14.7 [Payment],or  not receiving instructions that would enable the 

contractor to proceed with the works in accordance with the program, the Contractor may, after 

giving not less than 30 days' notice to the Procuring Entity, suspend work (or reduce the rate of 

work) unless and until the Contractor has received the Payment Certificate, reasonable evidence or 

payment, as the case may be and as described in the notice. 

16.1.2 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 
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14.8 [Delayed Payment] and to termination under Sub-Clause 16.2 [Termination by Contractor]. 

16.1.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as 

described in the relevant Sub-Clause and in the above notice) before giving a notice of 

termination, the Contractor shall resume normal working as soon as is reasonably practicable. 

16.1.4 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the 

rate of work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect 

and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

16.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 

16.3 Termination by Contractor 

16.3.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to 

issue the relevant Payment Certificate, 

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 

90 days after the expiry of the time stated in Sub-Clause1 4.7 [Payment] within which 

payment is to be made (except for deductions in accordance with Sub-Clause 2.5 [Procuring 

Entity's Claims]), 

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such 

manner as to materially and adversely affect the economic balance of the Contract and/or the 

ability of the Contractor to perform the Contract, 

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 

[Prolonged Suspension], or 

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 

administration order made against him, compounds with his creditors, or carries on business 

under a receiver, trustee or manager for the benefit of his creditors, or if any act is done or 

event occurs which (under applicable Laws) has a similar effect to any of these acts or events. 

f) the Contractor does not receive the Architect instruction recording the agreement of both 

Parties on the fulfilment of the conditions for the Commencement of Works under Sub-Clause 

8.1 [Commencement of Works]. 

16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the 

Procuring Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the 

Contractor may by notice terminate the Contract immediately. 

16.3.3 The Contractor's election to terminate the Contract shall not prejudice any other rights of the 

Contractor, under the Contractor otherwise. 

16.4 Cessation of Work and Removal of Contractor's Equipment 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to 

Termination for Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 

[Optional Termination, Payment and Release] has taken effect, the Contractor shall promptly: 
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a) cease all further work, except for such work as may have been instructed by the Architect for 

the protection of life or property or for the safety of the Works, 

b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor 

has received payment, and 

c) remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

16.5 Paymenton Termination 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, 

the Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and 

Release], and 

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result 

of this termination. 

 

17. RISK AND RESPONSIBILITY 

17.1 Indemnities 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's 

Personnel, and their respective agents, against and from all claims, damages, losses and expenses 

(including legal fees and expenses) in respect of: 

a) Bodily injury, sickness, disease or death, of any person what so ever arising out of or in the 

course of or by reason of the Contractor's design (if any), the execution and completion of the 

Works and the remedying of any defects, unless attributable to any negligence, willful actor 

breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of 

their respective agents, and 

b) damage to or loss of any property, real or personal (other than the Works), to the extent that 

such damage or loss arises out of or in the course of or by reason of the Contractor's design (if 

any), the execution and completion of the Works and the remedying of any defects, unless 

and to the extent that any such damage or loss is attributable to any negligence, willful act or 

breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, their 

respective agents, or anyone directly or indirectly employed by any of them. 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's 

Personnel, and their respective agents, against and from all claims, damages, losses and expenses 

(including legal fees and expenses) in respect of (1) bodily injury, sickness, disease or death, 

which is attributable to any negligence, willful act or breach of the Contract by the Procuring 

Entity, the Procuring Entity's Personnel, or any of their respective agents, and (2) the matters for 

which liability may be excluded from insurance cover, as described in sub-paragraphs (d)(i), (ii) 

and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage to Property], unless 

and to the extent that any such damage or loss is attributable to any negligence, willful actor 

breach of the Contract by the contractor, the contractor's Personnel, their respective agents, or 

anyone directly or indirectly employed by any of them. 

17.2 Contractor's Care of the Works 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the 
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Commencement Date until the Taking-Over Certificate is issued (or is deemed to be issued under 

Sub-Clause 10.1 [Taking Over of the Works and Sections]) for the Works, when responsibility for 

the care of the Works shall pass to the Procuring Entity. If a Taking-Over Certificate is issued (or 

is so deemed to be issued) for any Section or part of the Works, responsibility for the care of the 

Section or part shall then pass to the Procuring Entity. 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take 

responsibility for the care of any work which is outstanding on the date stated in a Taking-Over 

Certificate, until this outstanding work has been completed. 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period 

when the Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 

[Procuring Entity's Risks], the Contractor shall rectify the loss or damage at the Contractor's risk 

and cost, so that the Works, Goods and Contractor's Documents conform with the Contract. 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the 

Contractor after a Taking-Over Certificate has been issued. The Contractor shall also be liable for 

any loss or damage which occurs after a Taking-Over Certificate has been issued and which arose 

from a previous event for which the Contractor was liable. 

17.3 Procuring Entity's Risks 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far 

as they directly affect the execution of the Works in Kenya, are: 

a) War hostilities (whether war be declared or not), 

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the 

Contractor's Personnel, 

c) explosive materials, ionizing radiation or contamination by radio-activity, except as may be 

attributable to the Contractor's use of such explosives, radiation or radio-activity, 

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds, 

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may 

be specified in the Contract, 

f) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the 

Procuring Entity is responsible, and 

g) any operation of the forces of nature which is Unforeseeable or against which an experienced 

contractor could not reasonably have been expected to have taken adequate preventive 

precautions. 

17.4 Consequences of Procuring Entity's Risks 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage 

to the Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the 

Architect and shall rectify this loss or damage to the extent required by the Engineer. 

17.4.2 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the 

Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 

20.1 [Contractor's Claims] to: 

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
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(b) Payment of any such Cost, which shall be included in the Contract Price. In the case of sub-

paragraphs (e)and 

(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable. 

17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 

17.5 Intellectual and Industrial Property Rights 

17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any 

patent, registered design, copyright, trade mark, trade name, trade secret or other intellectual or 

industrial property right relating to the Works; and “claim” shall refer to a claim (or proceedings 

pursuing a claim) alleging an infringement. 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving 

the claim, the first Party shall be deemed to have waived any right to indemnity under this Sub-

Clause. 

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any 

claim alleging an infringement which is or was: 

a) An un avoidable result of the Contractor's compliance with the Contract, or 

b) A result of any Works be ingused by the Procuring Entity: 

i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or 

ii) in conjunction with anything not supplied by the Contractor, unless such use was 

disclosed to the Contractor prior to the Base Date or is stated in the Contract. 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other 

claim which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or 

(ii) any design for which the Contractor is responsible. 

17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its 

cost) conduct negotiations for the settlement of the claim, and any litigation or arbitration which 

may arise from it. The other Party shall, at the request and cost of the indemnifying Party, assist in 

contesting the claim. This other Party (and its Personnel) shall not make any admission which 

might be prejudicial to the indemnifying Party, unless the indemnifying Party failed to take over 

the conduct of any negotiations, litigation or arbitration upon being requested to do so by such 

other Party. 

17.5.6 For operation and maintenance of any plant or equipment installed, the contractor shall grant a 

non-exclusive and non-transferable license to the Procuring Entity under the patent, utility models 

,or other intellectual rights owned by the contractor or a third party from whom the contract or has 

received the rights to grant sub-licenses and shall also grant to the Procuring Entity a non-

exclusive and non-transferable rights (without the rights to sub-license) to use the knowhow and 

other technical information disclosed to the contract or under the contract. Nothing contained 

here-in shall be construed as transferring ownership of any patent, utility model, trademark, 

design, copy right, know-how or other intellectual rights from the contractor or any other third 

party to the Procuring Entity. 

17.6 Limitation of Liability 

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of 

any contractor for any in director consequential loss or damage which may be suffered by the 
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other Party in connection with the Contract, other than as specifically provided in Sub-Clause 8.7 

[Delay Damages]; Sub-Clause 11.2 [Cost of Remedying Defects]; Sub-Clause 15.4 [Payment after 

Termination]; Sub-Clause 16.4 [Payment on Termination]; Sub-Clause 17.1 [Indemnities]; Sub-

Clause 17.4(b) [Consequences of Procuring Entity's Risks] and Sub-Clause 17.5 [Intellectual and 

Industrial Property Rights]. 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the 

Contract other than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 

[Procuring Entity's Equipment and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-

Clause 17.5 [Intellectual and Industrial Property Rights], shall not exceed the sum resulting from 

the application of a multiplier (less or greater than one) to the Accepted Contract Amount, as 

stated in the Special Conditions of Contract, or (if such multiplier or other sum is not so stated) 

the Accepted Contract Amount. 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless 

misconduct by the defaulting Party. 

17.7 Use of Procuring Entity's Accommodation/Facilities 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided 

accommodation and facilities, if any, as detailed in the Specification, from the respective dates of 

hand-over to the Contractor until cessation of occupation (where hand-over or cessation of 

occupation may take place after the date stated in the Taking-Over Certificate for the Works). 

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for 

their care arising from any cause whatsoever other than those for which the Procuring Entity is 

liable, the Contractor shall, at his own cost, rectify the loss or damage to the satisfaction of the 

Engineer. 

18. INSURANCE 

18.1 General Requirements for Insurances 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for 

effecting and maintaining the insurance specified in the relevant Sub-Clause. 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in 

terms approved by the Procuring Entity. These terms shall be consistent with any terms agreed by 

both Parties before the date of the Letter of Acceptance. This agreement of terms shall take 

precedence over the provisions of this Clause. 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers 

and in terms acceptable to the Contractor. These terms shall be consistent with any terms agreed 

by both Parties before the date of the Letter of Acceptance. This agreement of terms shall take 

precedence over the provisions of this Clause. 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured 

as though a separate policy had been issued for each of the joint insured. If a policy indemnifies 

additional joint insured, namely in addition to the insured specified in this Clause, (i) the 

Contractor shall act under the policy on behalf of these additional joint insured except that the 

Procuring Entity shall act for Procuring Entity's Personnel, (ii) additional joint insured shall not be 

entitled to receive payments directly from the insurer or to have any other direct dealings with the 
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insurer, and (iii) the insuring Party shall require all additional joint insured to comply with the 

conditions stipulated in the policy. 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the 

currencies required to rectify the loss or damage. Payments received from insurers shall be used 

for the rectification of the loss or damage. 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the Special Conditions 

of Contract (calculated from the Commencement Date), submit to the other Party: 

 

a) Evidence that the insurances described in this Clause have been affected, and 

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works 

and Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and 

Damage to Property]. 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other 

Party. Whenever evidence or policies are submitted, the insuring Party shall also give notice to the 

Engineer. 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The 

insuring Party shall keep the insurers informed of any relevant changes to the execution of the 

Works and ensure that insurance is maintained in accordance with this Clause. 

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the prior 

approval of the other Party. If an insurer makes (or at tempts to make) any alteration, the Party 

first notified by the insurer shall promptly give notice to the other Party. 

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect 

and maintain under the Contractor fails to provide satisfactory evidence and copies of policies in 

accordance with this Sub- Clause, the other Party may (at its option and without prejudice to any 

other right or remedy) effect insurance for the relevant coverage and pay the premiums due. The 

insuring Party shall pay the amount of these premiums to the other Party, and the Contract Price 

shall be adjusted accordingly. 

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the 

Procuring Entity, under the other terms of the Contractor otherwise. Any amounts not insured or 

not recovered from the insurers shall be borne by the Contractor and/or the Procuring Entity. 

18.1.12 Procuring Entity in accordance with these obligations, liabilities or responsibilities. However, if 

the insuring Party fails to effect and keep in force an insurance which is available and which it is 

required to effect and maintain under the Contract, and the other Party neither approves the 

omission nor effects insurance for the coverage relevant to this default, any moneys which should 

have been recoverable under this insurance shall be paid by the insuring Party. 

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's 

Claims] or Sub- Clause 20.1 [Contractor's Claims], as applicable. 

18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not 

limited to the insurance referred to Clause 18) with insurers from any eligible source country. 

18.2 Insurance for Works and Contractor's Equipment 



 

152  

18.2.1 The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not 

less than the full reinstatement cost including the costs of demolition, removal of debris and 

professional fees and profit. This insurance shall be effective from the date by which the evidence 

is to be submitted under sub-paragraph (a) of Sub-Clause 18.1 [General Requirements for 

Insurances], until the date of issue of the Taking-Over Certificate for the Works. 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the 

Performance Certificate, for loss or damage for which the Contractor is liable arising from a cause 

occurring prior to the issue of the Taking-Over Certificate, and for loss or damage caused by the 

Contractor in the course of any other operations (including those under Clause 11 [Defects 

Liability]). 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement 

value, including delivery to Site. For each item of Contractor's Equipment, the insurance shall be 

effective while it is being transported to the Site and until it is no longer required as Contractor's 

Equipment. 

18.2.4 Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments 

from the insurers, payments being held or allocated to the Party actually bearing the costs of 

rectifying the loss or damage, 

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's 

Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, 

loss or damage to a part of the Works which is attributable to the use or occupation by the 

Procuring Entity of another part of the Works, and loss or damage from the risks listed in sub-

paragraphs (c), (g) and (h)of Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each 

case) risks which are not insurable at commercially reasonable terms, with deductibles per 

occurrence of not more than the amount stated in the Special Conditions of Contract (if an 

amount is not so stated,t his sub-paragraph (d) shall not apply), and 

e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its design, 

materials or workmanship (but cover shall include any other parts which are lost or 

damaged as a direct result of this defective condition and not as described in sub-

paragraph (ii) below), 

ii) apart of the Works which is lost or damaged in order to reinstate any other part of the 

Works if this other part is in a defective condition due to a defect in its design, materials 

or workmanship, 

iii) apart of the Works which has been taken over by the Procuring Entity, except to the 

extent that the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials 

intended for the Works]. 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases 

to be available at commercially reasonable terms, the Contractor shall (as insuring Party) give 

notice to the Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be 

entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent 

to such commercially reasonable terms as the Contractor should have expected to have paid for 
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such cover, and (ii) be deemed, unless he obtains the cover at commercially reasonable terms, to 

have approved the omission under Sub-Clause 18.1 [General Requirements for Insurances]. 

18.3 Insurance against Injury to Persons and Damage to Property 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily 

injury which may occur to any physical property (except things insured under Sub-Clause 18.2 

[Insurance for Works and Contractor's Equipment]) or to any person (except persons insured under 

Sub-Clause 18.4 [Insurance for Contractor's Personnel]), which may arise out of the Contractor's 

performance of the Contract and occurring before the issue of the Performance Certificate. 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the Special 

Conditions of Contract, with no limit on the number of occurrences. If an amount is not stated in 

the Special Conditions of Contract, this Sub-Clause shall not apply. 

18.3.3 Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, 

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property 

(except things insured under Sub-Clause 18.2) arising out of the Contractor's performance of 

the Contract, and 

d) may however exclude liability to the extent that it arises from: 

i) the Procuring Entity's right to have the Permanent Works executed on, over, under, in or 

ii) through any land, and to occupy this land for the Permanent Works, 

iii) damage which is an unavoidable result of the Contractor's obligations to execute the 

iv) Works and remedy any defects, and 

v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that 

cover is available at commercially reasonable terms. 

18.4 Insurance for Contractor's Personnel 

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, losses and 

expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any 

person employed by the Contractor or any other of the Contractor's Personnel. 

18.4.2 The insurance shall cover the Procuring Entity and the Architect against liability for claims, 

damages, losses and expenses (including legal fees and expenses) arising from injury, sickness, 

disease or death of any person employed by the Contractor or any other of the Contractor's 

Personnel, except that this insurance may exclude losses and claims to the extent that they arise 

from any act or neglect of the Procuring Entity or of the Procuring Entity's Personnel. 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these 

personnel are assisting in the execution of the Works. For a Subcontractor's employees, the 

insurance may be effected by the Subcontractor, but the Contractor shall be responsible for 

compliance with this Clause. 

19. FORCE MAJEURE 

19.1 Definition of Force Majeure 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 



 

154  

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering into the Contract, 

c) which, having arisen, such Party could not reasonably have avoided or over come, and 

d) which is not substantially attributable to the other Party. 

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind 

listed below, so long as conditions (a) to (d) above are satisfied: 

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 

insurrection, military or usurped power, or civil war, 

c) riot, commotion, disorder, strike or lockout by persons other than the Contractor's Personnel, 

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, 

except as may be attributable to the Contractor's use of such munitions, explosives, radiation 

or radio-activity, and 

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by 

Force Majeure, then it shall give notice to the other Party of the event or circumstances 

constituting the Force Majeure and shall specify the obligations, the performance of which is or 

will be prevented. The notice shall be given within 14 days after the Party became aware, or 

should have become aware, of the relevant event or circumstance constituting Force Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such 

Force Majeure prevents it from performing them. 

19.2.3 Notwithstanding any other provision of this Clause, Force Majeure shall not apply to obligations 

of either Party to make payments to the other Party under the Contract. 

19.3 Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the 

performance of the Contract as a result of Force Majeure. A Party shall give notice to the other 

Party when it ceases to be affected by the Force Majeure. 

19.4 Consequences of Force Majeure 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by 

Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], 

and suffers delay and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be 

entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-

Clause 19.1 [Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, 

payment of any such Cost, including the costs of rectifying or replacing the Works and/or 

Goods damaged or destroyed by Force Majeure, to the extent they are not indemnified 

through the insurance policy referred to in Sub- Clause18.2 [Insurance for Works and 

Contractor's Equipment]. 

19.4.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 
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19.5 Force Majeure Affecting Subcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief 

from force majeure on terms additional to or broader than those specified in this Clause, such 

additional or broader force majeure events or circumstances shall not excuse the Contractor's non-

performance or entitle him to relief under this Clause. 

19.6 Optional Termination, Payment and Release 

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous period of 

84 days by reason of Force Majeure of which notice has been given under Sub-Clause 19.2 

[Notice of Force Majeure], or for multiple periods which total more than 140 days due to the same 

notified Force Majeure, then either Party may give to the other Party a notice of termination of the 

Contract. In this event, the termination shall take effect 7 days after the notice is given, and the 

Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and Removal of 

Contractor's Equipment]. 

19.6.2 Upon such termination, the Architect shall determine the value of the work done and issue a 

Payment Certificate which shall include: 

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract; 

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the 

Contractor, or of which the Contractor is liable to accept delivery: this Plant and Materials 

shall become the property of (and be at the risk of) the Procuring Entity when paid for by the 

Procuring Entity, and the Contractor shall place the same at the Procuring Entity's disposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred 

by the Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the 

return of these items to the Contractor's works in his country (or to any other destination at no 

greater cost); and 

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection 

with the Works at the date of termination. 

19.7 Release from Performance 

Notwithstanding any other provision of this Clause, if any event or circumstance outside the 

control of the Parties (including, but not limited to, Force Majeure) arises which makes it 

impossible or unlawful for either or both Parties to fulfil its or their contractual obligations or 

which, under the law governing the Contract, entitles the Parties to be released from further 

performance of the Contract, then upon notice by either Party to the other Party of such event or 

circumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the rights of 

either Party in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have 

been payable under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the 

Contract had been terminated under Sub-Clause 19.6. 

 

20. SETTLEMENT OF CLAIMS AND DISPUTES 

20.1 Contractor's Claims 
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20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or 

any additional payment, under any Clause of these Conditions or otherwise in connection with the 

Contract, the Contractor shall give Notice to the Engineer, describing the event or circumstance 

giving rise to the claim. The notice shall be given as soon as practicable, and not later than 30 days 

after the Contractor became aware, or should have become aware, of the event or circumstance. 

20.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for 

Completion shall not be extended, the Contractor shall not be entitled to additional payment, and 

the Procuring Entity shall be discharged from all liability in connection with the claim. Otherwise, 

the following provisions of this Sub-Clause shall apply. 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and 

supporting particulars for the claim, all as relevant to such event or circumstance. 

20.1.4 The Contractor shall keep such contemporary records as may be necessary to substantiate any 

claim, either on the Site or at an other location acceptable to the Engineer. Without admitting the 

Procuring Entity's liability, the Architect may, after receiving any notice under this Sub-Clause, 

monitor the record-keeping and/ or instruct the Contractor to keep further contemporary records. 

The Contractor shall permit the Architect to inspect all these records and shall (if instructed) 

submit copies to the Engineer. 

20.1.5 Within 42days after the Contractor became aware (or should have become aware) of the event or 

circumstance giving rise to the claim, or within such other period as may be proposed by the 

Contractor and approved by the Engineer, the Contractor shall send to the Architect fully detailed 

claim which includes full supporting particulars of the basis of the claim and of the extension of 

time and/ or additional payment claimed. If the event or circumstance giving rise to the claim has a 

continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated 

delay and/ or amount claimed, and such further particulars as the Architect may reasonably 

require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting 

from the event or circumstance, or within such other period as may be proposed by the 

Contractor and approved by the Engineer. 

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous 

claim, or within such other period as may be proposed by the Architect and approved by the 

Contractor, the Architect shall respond with approval, or with disapproval and detailed comments. 

He may also request any necessary further particulars but shall nevertheless give his response on 

the principles of the claim within the above defined time period. 

20.1.7 Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-

Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) of the Time for 

Completion (before or after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for 

Completion], and/or (ii) the additional payment (if any) to which the Contractor is entitled under 

the Contract. 

20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been 

reasonably substantiated as due under the relevant provision of the Contract. Unless and until the 

particulars supplied are sufficient to substantiate the whole of the claim, the Contractor shall only 
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be entitled to payment for such part of the claim as he has been able to substantiate. 

20.1.9 If the Architect does not respond within the time frame defined in this Clause, either Party may 

consider that the claim is rejected by the Architect and any of the Parties may refer the dispute for 

amicable settlement in accordance with Clause 20.3. 

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may 

apply to a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to 

any claim, any extension of time and/ or additional payment shall take account of the extent (if 

any) to which the failure has prevented or prejudiced proper investigation of the claim, unless the 

claim is excluded under the second paragraph of this Sub-Clause 20.3. 
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20.2 Procuring Entity's Claims 

20.2.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these 

Conditions or otherwise in connection with the Contract, and/or to any extension of the Defects 

Notification Period, the Procuring Entity or the Architect shall give notice and particulars to the 

Contractor. However, notice is not required for payments due under Sub-Clause 4.19 [Electricity, 

Water and Gas], under Sub-Clause 4.20 [Procuring Entity's Equipment and Free-Issue Materials], 

or for other services requested by the Contractor. 

20.2.2 The notice shall be given as soon as practicable and no longer than 30 days after the Procuring 

Entity became aware, or should have become aware, of the event or circumstances giving rise to 

the claim. A notice relating to any extension of the Defects Notification Period shall be given 

before the expiry of such period. 

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation 

of the amount and/or extension to which the Procuring Entity considers itself to be entitled in 

connection with the Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine (i) the amount (if any) which the Procuring Entity is 

entitled to be paid by the Contractor, and/ or (ii) the extension (if any) of the Defects Notification 

Period in accordance with Sub-Clause 11.3 [Extension of Defects Notification Period]. 

20.2.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The 

Procuring Entity shall only be entitled to set off against or make any deduction from an amount 

certified in a Payment Certificate, or to otherwise claim against the Contractor, in accordance with 

this Sub-Clause. 

20.3 Amicable Settlement 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably 

before the commencement of arbitration. However, unless both Parties agree otherwise, the Party 

giving a notice of a claim in accordance with Sub-Clause 20.1 above should move to commence 

arbitration after 60 days from the day on which a notice of a claim was given, even if no attempt 

at an amicable settlement has been made. 

20.4 Matters that may be referred to arbitration 

Notwithstanding anything stated herein the following matters may be referred to arbitration before 

the practical completion of the Works or abandonment of the Works or termination of the Contract 

by either party: 

a) Whether or not the issue of an instruction by the Architect is empowered by these Conditions. 

b) Whether or not a certificate has been improperly withheld or is not in accordance with these 

Conditions. 

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 

19. 

e)  All other matters shall only be referred to arbitration after the completion or alleged 

completion of the Works or termination or alleged termination of the Contract, unless the 

Procuring Entity and the Contractor agree otherwise in writing. 

20.5 Arbitration 
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20.5.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not 

settled amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 

20.5.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or 

dispute has not been given by the applying party within ninety days of the occurrence or discovery 

of the matter or issue giving rise to the dispute. 

20.5.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute 

shall not commence unless an attempt has in the first instance been made by the parties to settle 

such claim or dispute amicably with or without the assistance of third parties. Proof of such 

attempt shall be required. 

20.5.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 

measurements, computations, tests or valuations as may in his opinion be desirable in order to 

determine the rights of the parties and assess and a ward any sums which ought to have been the 

subject of or included in any certificate. 

20.5.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, 

review and revise any certificate, opinion, decision, requirement or notice and to determine all 

matters in dispute which shall be submitted to him in the same manner as if no such certificate, 

opinion, decision require mentor notice had been given. 

20.5.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, 

instruction, opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify 

representatives of the Parties and the Architect from being called as a witness and giving evidence 

before the arbitrators on any matter whatsoever relevant to the dispute. 

20.5.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the 

reasons for dissatisfaction given in its Notice of Dissatisfaction. 

20.5.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the 

Parties, and the Architect shall not be altered by reason of any arbitration being conducted during 

the progress of the Works. 

20.5.8 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed 

upon by the Parties when agreeing the terms of appointment. Each Party shall be responsible for 

paying one-half of this remuneration. 

20.6 Arbitration with National Contractors 

20.6.1 If the Contract is with national contractors, arbitration proceedings will be conducted in 

accordance with the Arbitration Laws of Kenya.  In case of any claim or dispute, such claim or 

dispute shall be notified in writing by either party to the other with a request to submit it to 

arbitration and to concur in the appointment of an Arbitrator within thirty days of the notice. The 

dispute shall be referred to the arbitration and final decision of a person to be agreed between the 

parties. Failing agreement to concur in the appointment of an Arbitrator, the Arbitrator shall be 

appointed, on the request of the applying party, by the Chairman or Vice Chairman of any of the 

following professional institutions; 

i) Architectural Association of Kenya 

ii) Institute of Quantity Surveyors of Kenya 

iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 
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v) Institution of Engineers of Kenya 

20.6.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 

20.7 Arbitration with Foreign Contractors 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of 

the United Nations Commission on International Trade Law (UNCITRAL); or with proceedings 

administered by the International Chamber of Commerce (ICC) and conducted under the ICC 

Rules of Arbitration; by one or more arbitrators appointed in accordance with said arbitration 

rules. 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be 

conducted in the language for communications defined in Sub-Clause1.4 [Law and Language]. 

20.8 Alternative Arbitration Proceedings 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration 

(NCIA) which offers a neutral venue for the conduct of national and international arbitration with 

commitment to providing institutional support to the arbitral process. 

20.9 Failure to Comply with Arbitrator's Decision 

20.9.1 The award of such Arbitrator shall be final and binding up on the parties. 

20.9.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the 

other Party may, without prejudice to any other rights it may have, refer the matter to a competent 

court of law. 

20.10 Contract operations to continue 

Notwithstanding any reference to arbitration herein, 

1.1.1 the parties shall continue to perform their respective obligations under the Contract unless 

they otherwise agree; and 

1.1.2 the Procuring Entity shall pay the Contractor any monies due the Contractor. 
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Section IX - Special Conditions of Contract 

The following Special Conditions shall supplement the GCC.  Whenever there is a conflict, the provisions                

here in shall prevail over those in the GCC. 

 

Conditions Sub-

Clause 

Data 

Part A - Contract Data 

Procuring Entity’s name and 

address 

Heading Insert 

 

Name and Reference No. of the 

Contract 

 

Heading 

and 1.1 

Insert 

Engineers Name and address Heading 

and 3.1.1 

Insert 

Contractor’s Representative’s 

name 

4.3.1 [insert the name of the Contractor’s 

Representative agreed by the Procuring Entity 

prior to Contract signature] 

Key Personnel names  16.9.1 [insert the name of each Key Personnel agreed 

by the Procuring Entity prior to Contract 

signature] 

Time for Completion 1.1. _____________days  

If Sections are to be used, refer to Table: 

Summary of Sections below 

Defects Notification Period 1.1 _____________days  

Sections 1.1 If Sections are to be used, refer to Table: 

Summary of Sections below 

Electronic transmission systems 1.3  

Time for the Parties entering 

into a Contract Agreement 

1.6 Within 30days 

Commencement Date 8.1.1  

Time for access to the Site 2.1.1 No later than the Commencement Date, and not 

later than _______________days after 

Commencement Date 

Architect Duties and Authority 3.1.6 (b) 

(ii)  

Variations resulting in an increase of the 

Accepted Contract Amount in excess of ____% 

shall require approval of the Procuring Entity.  

Performance Security 4.2.1 The performance security will be in the form of 

a ____ [insert either one of “demand guarantee” 

or “performance bond”] in the amount(s) of 

[insert related figure(s)] percent of the Accepted 

Contract Amount and in the same currency(ies) 

of the Accepted Contract Amount. 

Normal working hours 6.5 Specify  

Delay damages for the Works 8.7 & 

14.15(b)  

  % of the Contract Price per day. 

If Sections are to be used, refer to Table: 

Summary of Sections below 



 

162  

Conditions Sub-

Clause 

Data 

Maximum amount of delay 

damages 

8.7.1 ______% of the final Contract Price.  

Provisional Sums 13.6. 

(b)(ii) 

[If there are Provisional Sums, insert a 

percentage for adjustment of Provisional Sums] 

_______% 

Adjustments for Changes in 

Cost 

13.9 Period “n” applicable to the adjustment 

multiplier “Pn”: __________ [Insert the period if 

different from one (1) month; if period “n” is 

one (1) month, insert “not applicable”] 

Total advance payment  14.2.1      % Percentage of the Accepted Contract 

Amount payable in the currencies and 

proportions in which the Accepted Contract 

Amount is payable 

[Insert number and timing of installments if 

applicable] 

Repayment amortization rate of 

advance payment  

14.2.5 (b) _______% 

Percentage of Retention 14.3.2 (c) _______% 

Limit of Retention Money 14.3.2 (c) _______% of the Accepted Contract Amount 

Plant and Materials  

14.5.3(b)(i

) 

If Sub-Clause 14.5 applies: 

Plant and Materials for payment Free on Board 

______________ [list]. 

14.5.3(c)(i

) 

Plant and Materials for payment when delivered 

to the Site ___________________ [list]. 

Minimum Amount of Interim 

Payment Certificates 

14.6.2 _____________ % of the Accepted Contract 

Amount. 

Publishing source of 

commercial interest rates for 

financial charges in case of 

delayed payment 

14.8 Specify ___________% rate per month of 

delayed payment. 

Maximum total liability of the 

Contractor to the Procuring 

Entity  

17.6.2 [Select one of the two options below as 

appropriate] 

The product of_____________ [insert a 

multiplier less or greater than one] times the 

Accepted Contract Amount, 

or _____________ [insert amount of the 

maximum total liability] 

Periods for submission of 

insurance: 

18.1.6 [Insert period for submission of evidence of 

insurance and policy. Period may be from 14 

days to 30days.] 

a. evidence of insurance.  _____days 

b. relevant policies  _____days 

Maximum amount of 

deductibles for insurance of the 

Procuring Entity's risks 

18.2.4 (d) [Insert maximum amount of deductibles] 

Minimum amount of third-party 

insurance 

18.3.2 [Insert amount of third-party insurance] 
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Conditions Sub-

Clause 

Data 

The place of arbitration  20.7.2 Insert city and Country 
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SECTION X - CONTRACT FORMS 

 

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

FORM NO. 2 – REQUEST FOR REVIEW 

FORM No. 3 - LETTEROF AWARD  

FORM No. 4 - CONTRACT AGREEMENT 

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee] 

FORM No. 6 - PERFORMANCE SECURITY [Option 2– Performance Bond] 

FORM No. 7 - ADVANCE PAYMENT SECURITY 

FORM No. 8 - RETENTION MONEY SECURITY 
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FORM No 1: NOTIFICATION OF INTENTION TOAWARD OF CONTRACT 

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. 

Send this Notification to the Tenderer's Authorized Representative named in the Tender Information Form 

on the format below. 

FORMAT 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification 

must be sent to all Tenderers simultaneously. This means on the same date and as close to the same 

time as possible.] 

2. Date of transmission: [email] on [date] (local time) 

This Notification is sent by (Name and designation)   

3. Notification of Award 

i) Procuring Entity: [insert the name of the Procuring Entity] 

ii) Project: [insert name of project] 

iii) Contract title: [insert the name of the contract] 

iv) ITT No: [insert ITT reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above 

contract. The transmission of this Notification begins the Standstill Period. During the Standstill 

Period, you may: 

4. Request a debriefing in relation to the evaluation of your tender by submitting a 

Procurement-related Complaint in relation to the decision to award the contracts. 

a) The successful tenderers 

i) Name of successful Tender  

 

ii) Address of the successful Tender   

 

 

iii) Contract price of the successful Tender Kenya Shillings    

(in words ) 

b) The reasons for your tender being unsuccessful are as follows: 
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c) Other Tenderers 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the 

evaluated price as well as the Tender price as read out. 

 

 

SNo Name of Tender Tender Price 

as read out 

Tender’s 

evaluated price 

(Note a) 

One Reason Why Not 

Evaluated 

1     

2     

3     

4     

5     

     

 (Note a) State NE if not evaluated 

 

5. How to request a debriefing 

a) DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time). 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you 

decide to request a debriefing your written request must be made within three (5) Business Days 

of receipt of this Notification of Intention to Award. 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address 

the request for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the 

debriefing within five (3) Business Days of receipt of your request. If we are unable to provide 

the debriefing within this period, the Standstill Period shall be extended by five (3) Days after the 

date that the debriefing is provided. If this happens, we will notify you and confirm the date that 

the extended Standstill Period will end. 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall 

promptly advise you in writing how the debriefing will take place and confirm the date and time. 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, 

we will provide the debriefing as soon as practicable, and normally no later than fifteen (15) 

Days from the date of publication of the Contract Award Notice. 

6. How to make a complaint 

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by 

midnight, [insert date] (local time). 
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Signature:  

Name:    

Title/position:  

 

Telephone:   

Email:  

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address 

the Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/ position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

c) At this point in the procurement process, you may submit a Procurement-related Complaint 

challenging the decision to award the contract. You do not need to have requested, or received, a 

debriefing before making this complaint. Your complaint must be submitted within the Standstill 

Period and received by us before the Standstill Period ends. 

d) Further information: For more information refer to the Public Procurement and Disposals Act 

2015 and its Regulations available from the Website www.ppra.go.ke. 

You should read these documents before preparing and submitting your complaint. 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted a 

Tender in this tendering process and is the recipient of a Notification of Intention to Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support your 

complaint. 

7. Standstill Period 

 

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of 

Intention to Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above. 

If you have any questions regarding this Notification please do not hesitate to 

contact us. On behalf of the Procuring Entity: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.ppra.go.ke/
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FORM NO. 2- REQUEST FOR REVIEW 

 

FORM FOR REVIEW (r.203(1))  

 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO…………….OF……….….20……... 

BETWEEN 

…………………………...……………………………….APPLICANT  

AND 

…………………………………RESPONDENT (Procuring Entity) 

 

Request for review of the decision of the…………… (Name of the Procuring Entity of ……………dated 

the…day of ………….20……….in the matter of Tender No………..…of …………..20….. for ......... (Tender 

description). 

REQUEST FOR REVIEW 

 I/We……………………………,the above named Applicant(s), of address: Physical address…………….P. 

O. Box  No…………. Tel. No……..Email ……………, hereby request the Public Procurement 

Administrative Review Board to review the whole/part of the above mentioned decision on the following 

grounds , namely: 

1.  

2.  

By this memorandum, the Applicant requests the Board for an order/orders that:  

1.  

2.  

SIGNED ……………….(Applicant) Dated on…………….day of ……………/…20…… 

___________________________________________________________________________ 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board 

on…………day of ………....20….……… 

SIGNED  

Board Secretary 
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FORM NO  3:  LETTER OF AWARD 

 

letterhead paper of the Procuring Entity] 

[date] 

 

 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and 

identification number, as given in the Contract Data] for the Accepted Contract Amount [amoun tin 

numbers and words] [name of currency], as corrected and modified in accordance with the Instructions to 

Tenderers, is here by accepted by……………… (name of Procuring Entity). 

You are requested to furnish the Performance Security within in accordance with the Conditions of 

Contract, using, for that purpose, one of the Performance Security Forms included in Section VIII, 

Contract Forms, of the Tender Document. 

Authorized Signature: ........................................................................................................................ 

Name and Title of Signatory: .............................................................................................................. 

Name of Procuring Entity: .................................................................................................................. 

Attachment: Contract Agreement: ..................................................................................................... 
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FORM NO 4: CONTRACT AGREEMENT 

 

THIS AGREEMENT made the day of…………………………. 20……………., 

between………………………. 

…………………………………………...of……………………………………………. (hereinafter “the 

Procuring 

Entity”), of the one part, and of

 (hereinafter “the Contractor”), of the 

other part: 

WHEREAS the Procuring Entity desires that the Works known as should 

be executed by the Contractor, and has accepted a Tender by the Contractor for the execution and 

completion of these Works and the remedying of any defects there in, 

The Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned 

to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement. This Agreement shall prevail over all other Contract documents. 

a) The Notification of Award 

b) the Form of Tender 

c) the addenda Nos  (if any) 

d) the Special Conditions of Contract 

e) the General Conditions of Contract; 

f) the Specifications 

g) the Drawings; and 

h) the completed Schedules and any other documents forming part of the contract. 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in 

this Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and 

to remedy defects therein in conformity in all respects with the provisions of the Contract. 

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying of defects there in, the Contract Price or such other sum 

as may become payable under the provisions of the Contract at the times and in the manner 

prescribed by the Contract. 

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance 

with the Laws of Kenya on the day, month and year specified above. 

 

Signed and sealed by (for the Procuring Entity) 

 

 

Signed and sealed by (for the Contractor). 
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FORM NO. 5 - PERFORMANCE SECURITY 

 

[Option 1 - Unconditional Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [insert name and Address of Procuring Entity] 

Date:   [Insert date of issue]  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that   (hereinafter called 

"the Contractor") has entered into Contract No.  dated  with 

(name of Procuring Entity) (the Procuring Entity as the Beneficiary), for the 

execution of 

 (hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 

required. 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of (in words ),
1 

such sum being 

payable in the types and proportions of currencies in which the Contract Price is payable, upon 

receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, 

whether in the demand itself or in a separate signed document accompanying or identifying the 

demand, stating that the Applicant is in breach of its obligation(s) under the Contract, without the 

Beneficiary needing to prove or to show grounds for your demand or the sum specified therein. 

4. This guarantee shall expire, no later than the………………...Day of…………,2...…
2
, and any 

demand for payment under it must be received by us at the office indicated above on or before that 

date. 

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six 

months] [one year], in response to the Beneficiary's written request for such extension, such request 

to be presented to the Guarantor before the expiry of the guarantee.” 

....................................................................... 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

 

1The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount 

specified in the Letter of Acceptance, less provisional sums, if 

any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the 

Beneficiary. 

2Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The 

Procuring Entity should note that in the event of an extension of this date for completion of the Contract, 

the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such 
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request must be in writing and must be made prior to the expiration date established in the guarantee. 
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FORM No. 6- PERFORMANCE SECURITY 

[Option 2– Performance Bond] 

[Note: Procuring Entities are advised to use Performance Security – Unconditional Demand Bank 

Guarantee in stead of Performance Bond due to difficulties involved in calling Bond holder to action] 

 

[Guarantor letterhead or SWIFT identifier code] Beneficiary: [insert name and Address of Procuring 

Entity] Date:   [Insert date of issue] PERFORMANCE BOND No.:

  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. By this Bond_________________________________  as  Principal  (hereinafter  called  “the  

Contractor”)  and   ] as Surety (hereinafter 

called “the Surety”),are held and firmly bound unto ] as Obligee (hereinafter called 

“the Procuring Entity”) in the amount of for the payment of which sum well and truly to be made in 

the types and proportions of currencies in which the Contract Price is payable, the Contractor and the 

Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and 

severally, firmly by these presents. 

 

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the

 day of ,20 , for in 

accordance with the documents, plans, specifications, and amendments there to, which to the extent 

here in provided for, are by reference made part here of and are here in after referred to as the 

Contract. 

 

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly 

and faithfully perform the said Contract (including any amendments thereto), then this obligation 

shall be null and void; otherwise, it shall remain in full force and effect. Whenever the Contractor 

shall be, and declared by the Procuring Entity to be, in default under the Contract, the Procuring 

Entity having performed the Procuring Entity's obligations there under, the Surety may promptly 

remedy the default, or shall promptly: 

a) Complete the Contract in accordance with its terms and conditions; or 

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for 

completing the Contract in accordance with its terms and conditions, and upon determination by 

the Procuring Entity and the Surety of the lowest responsive Tenderers, arrange for a Contract 

between such Tenderer, and Procuring Entity and make available as work progresses (even 

though there should be a default or a succession of defaults under the Contract or Contracts of 

completion arranged under this paragraph) sufficient funds to pay the cost of completion less the 

Balance of the Contract Price; but not exceeding, including other costs and damages for which the 

Surety may be liable hereunder, the amount set forth in the first paragraph hereof. The term 

“Balance of the Contract Price,” as used in this paragraph, shall mean the total amount payable by 

Procuring Entity to Contractor under the Contract, less the amount properly paid by Procuring 

Entity to Contractor; or 

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in 

accordance with its terms and conditions up to a total not exceeding the amount of this Bond. 
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4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the 

issuing of the Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of 

any person or corporation other than the Procuring Entity named here in or the heirs, executors, 

administrators, successors, and assigns of the Procuring Entity. 

6. In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety 

has caused these presents to be sealed with his corporate seal duly at tested by the signature of his 

legal representative, this day  of 20 . 

 

SIGNED ON on behalf of  

 

By in the capacity of  

 

In the presence of  

 

 

SIGNED ON on behalf of  

 

By in the capacity of  

 

In the presence of  
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FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [Insert name and Address of Procuring 

Entity] Date:  [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. We have been informed that  (hereinafter called “the Contractor”) has entered into 

Contract No. dated with the Beneficiary, for the execution of                               

(hereinafter called" the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the 

sum 

  (in words ) is to be made against an advance payment 

guarantee. 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of (in 

words )
1 

upon receipt by us of the 

Beneficiary's complying demand supported by the Beneficiary's statement, whether in the demand 

itself or in a separate signed document accompanying or identifying the demand, stating either that the 

Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the 

Works; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying 

the amount which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary's bank stating that the advance payment referred to above has been 

credited to the Contractor on its account number at . 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 

payment repaid by the Contractor as specified in copies of interim statements or payment certificates 

which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of 

the interim payment certificate indicating that ninety (90) percent of the Accepted Contract Amount, 

less provisional sums, has been certified for payment, or on the day of ,2 ,
2 

whichever is 

earlier. Consequently, any demand for payment under this guarantee must be received by us at this 

office on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] 

[one year], in response to the Beneficiary's written request for such extension, such request to be 

presented to the Guarantor before the expiry of the guarantee. 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 
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from the final product. 

 

 

1The Guarantor shall insert an amount representing the amount of the advance payment and denominated 

either in the currency of the advance payment as specified in the Contract. 

2Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in 

the event of an extension of the time for completion of the Contract, the Procuring Entity would need to 

request an extension of this guarantee from the Guarantor. Such request must be in writing and must be 

made prior to the expiration date established in the guarantee. 
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FORM NO. 8 – RETENTION MONEY SECURITY 

 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:  [Insert name and Address of Procuring Entity]  

Date: [Insert date of issue]  

Advance payment guarantee no.  [Insert guarantee reference number]  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. We have been informed that [insert name of Contractor, which in the case of a 

joint venture shall be the name of the joint venture] (hereinafter called "the Contractor") has 

entered into Contract No. 

 [insert reference number of the contract] dated with the 

Beneficiary, for the execution of  [insert name of 

contract and brief description of Works] (hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary 

retains moneys up to the limit set forth in the Contract (“the Retention Money”), and that 

when the Taking-Over Certificate has been issued under the Contract and the first half of the 

Retention Money has been certified for payment, and payment of [insert the second half of the 

Retention Money] is to be made against a Retention Money guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] _ 

([insert amount in words ])
1 

upon receipt by us of the Beneficiary's complying 

demand supported by the Beneficiary's statement, whether in the demand itself or in a separate 

signed document accompanying or identifying the demand, stating that the Contractor is in 

breach of its obligation(s) under the Contract, without your needing to prove or showgrounds 

for your demand or the sum specified there in. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of 

a certificate from the Beneficiary's bank stating that the second half of the Retention Money as 

referred to above has been credited to the Contractor on its account number at  [insert 

name and address of Applicant's bank]. 

5. This guarantee shall expire no later than the....................Day of...................2...........
2
, and any 

demand for payment under it must be received by us at the office indicated above on or before 

that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six 

months] [one year], in response to the Beneficiary's written request for such extension, such 

request to be presented to the Guarantor before the expiry of the guarantee. 
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_________________________________________________________________________ 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

 

1The Guarantor shall insert an amount representing the amount of the second half of the Retention 

Money. 

2Insert a date that is twenty-eight days after the expiry of retention period after the actua 

lcompletion date of the contract. The Procuring Entity should note that in the event of an 

extension of this date for completion of the Contract, the Procuring Entity would need to request 

an extension of this guarantee from the Guarantor. Such request must be in writing and must be 

made prior to the expiration date established in the guarantee. 
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FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM  

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)  

 

Tender Reference No.:   [insert identification no] Name 

of the Tender Title/Description:  [insert name of the assignment] to:

 [insert complete name of Procuring Entity] 

In response to the requirement in your notification of award dated [insert date of notification of award] 

to furnish additional information on beneficial ownership: [select one option as applicable and 

delete the options that are not applicable] 

I) We here by provide the following beneficial ownership information. 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to 
Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of 
joint venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be 
submitted in this Form shall be current as of the date of its submission. 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted, 
and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement. 
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 Details of all Beneficial 

Owners  

 

% of 

shares a 

person 

holds in the 

company 

Directly or 

indirectly  

 

% of voting 

rights a 

person holds 

in the 

company 

Whether a person 

directly or 

indirectly holds a 

right to appoint or 

remove a member 

of the board of 

directors of the 

company or an 

equivalent 

governing body of 

the Tenderer (Yes / 

No) 

Whether a 

person 

directly or 

indirectly 

exercises 

significant 

influence or 

control over 

the 

Company 

(tenderer)  

(Yes / No) 

 

 

 

1. 

Full Name  Directly-----

------ % of 

shares  

 

 

Indirectly---

------- % of 

shares 

Directly……

……….% of 

voting rights 

 

Indirectly------

----% of 

voting rights 

1.Having the right to 

appoint a majority 

of the board of the 

directors or an 

equivalent 

governing body of 

the Tenderer: Yes 

-----No---- 

2.Is this right held 

directly or 

indirectly?: 

 

 

Direct……………

……  

 

 

Indirect…………

……... 

 

1. Exercises 

significant 

influence or 

control over 

the 

Company 

body of the 

Company 

(tenderer)  

Yes -----No-

--- 

2.Is this 

influence 

or control 

exercised 

directly or 

indirectly? 

Direct…… 

Indirect…… 

National identity card 

number or Passport 

number 

 

Personal Identification 

Number (where 

applicable) 

 

Nationality  

Date of birth 

[dd/mm/yyyy] 

 

Postal address  

Residential address  

Telephone number  

Email address  

Occupation or 

profession 

 

 

2. Full Name  Directly-----

------ % of 

shares  

 

 

Indirectly---

------- % of 

shares 

Directly……

……….% of 

voting rights 

 

Indirectly------

----% of 

voting rights 

1.Having the right to 

appoint a majority 

of the board of the 

directors or an 

equivalent 

governing body of 

the Tenderer: Yes 

-----No---- 

2.Is this right held 

directly or 

indirectly?: 

1.Exercises 

significant 

influence or 

control 

over the 

Company 

body of the 

Company 

(tenderer)  

 Yes -----

No---- 

National identity card 

number or Passport 

number 

 

Personal Identification 

Number (where 

applicable) 

 

Nationality(ies)  

Date of birth  
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Details of Beneficial ownership 

II)  Am fully aware that beneficial ownership information above shall be reported to the Public 

Procurement Regulatory Authority together with other details in relation to contract awards and shall be 

maintained in the Government Portal, published and made publicly available pursuant to Regulation 13(5) 

of the Companies (Beneficial Ownership Information) Regulations, 2020.(Notwithstanding this paragraph 

Personally Identifiable Information in line with the Data Protection Act shall not be published or made 

public). Note that Personally Identifiable Information (PII) is defined as any information that can be used 

to distinguish one person from another and can be used to deanonymize previously anonymous data. This 

information includes National identity card number or Passport number, Personal Identification Number, Date 

of birth, Residential address, email address and Telephone number. 

 

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a 

natural person who in relation to the company: 

 

(a) holds at least ten percent of the issued shares in the company either directly or indirectly;  

 

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;  

 

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or 

 

(d) exercises significant influence or control, directly or indirectly, over the company.  

 

IV) What is stated to herein above is true to the best of my knowledge, information and belief. 

Name of the Tenderer: ..........................................*[insert complete name of the Tenderer] _________ 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name 

of person duly authorized to sign the Tender] 

[dd/mm/yyyy]  

 

Direct……………

……  

 

 

Indirect…………

……... 

 

2.Is this 

influence 

or control 

exercised 

directly or 

indirectly? 

Direct……

…….. 

Indirect……

…… 

Postal address  

Residential address  

Telephone number  

Email address  

Occupation or 

profession 

 

 

3. 

e.

t.

c 
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Designation of the person signing the Tender: ....................... [insert complete title of the person signing the 

Tender] 

Signature of the person named above: ....................... [insert signature of person whose name and capacity 

are shown above] 

Date this ....................... [insert date of signing] day of....................... [Insert month], [insert year] 

 

 

Bidder Official Stamp 
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PART ONE: 

SPECIFICATIONS 

GENERAL  

A. MATERIAL GENERALLY 
 

All materials used on the works shall be new and of the qualities and kinds specified herein 
and equal to approved samples.  Deliveries shall be made sufficiently in advance to enable 
samples to be taken and tested if required.  No materials shall be used until approved and 
all materials which are note approved or which are damaged, contaminated or have 
deteriorated in any way or do not comply in any way with the requirements of this 
specification shall be immediately removed from the site at the Contractor’s expense. 

 
B. MATERIALS FOR WHICH THERE IS A KENYA BUREAU OF STANDARDS SPECIFICATION 
 

All materials used in the works for which a Kenya Bureau of Standard Specification has been 
published shall conform with the latest edition thereof in every way.  The Architect reserves 
the right to demand that the Contractor shall obtain at his own expense a certificate in 
respect of any material to state that it is in accordance with the Kenya Bureau of Standard 
Specifications. 

 
C. MATERIALS FOR WHICH THERE IS NO KENYA BUREAU OF STANDARDS 

SPECIFICATION 
 

All materials used in the works for which no Kenya Bureau of Standard Specification has 
been published shall conform with the British Standard Specifications for such material.  If 
there are no published standard as specified for any materials, the quality of such materials 
shall be generally of a Standard equal to those for which there is a Kenya Bureau of Standard 
or British Standard Specification. 

 
D. ALTERNATIVES TO PROPRIETARY BRANDS 
 

Where materials are specified by their proprietary names or where fittings are specified by 
catalogue numbers, or descriptions, the contractor may offer material or fittings of 
alternative manufacture which are of equal quality.  Such alternatives must be approved 
before being used in the works and the Contractor shall allow for this, but prior to tendering 
he may submit to the Architect for approval the names of any suppliers or manufacturers 
whose products he intends to use, together with catalogue numbers and descriptions and/or 
samples but the decision of the Architect will be final. 

 
E. SAMPLES 
 

The Contractor shall furnish for approval, with reasonable promptness all samples of 
material and workmanship required by the Architect.  The Architect shall check and approve 
such for conformance with the design concept of the works and for compliance with the 
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information given in the Contract Documents.  The work shall be in accordance with 
approved samples. 

 
 (a)   All material samples shall be delivered to the Architect’s Office with all charges in  

connection therewith paid by the Contractor. 
 

(b) Duplicate final approved samples, in addition to any required for the Contractor’s 
use, shall be furnished to the Architect, one for office use and one for the site. 
 

(c) Samples shall be furbished so as not to delay fabrication, allowing the Architect  
reasonable time for consideration of the sample submitted. 
 

(d) Each sample shall be properly labelled with the name and quality of the material,  
manufacturer’s name, name of project, the Contractor’s name and the date of 
submission and the specification number to which the sample refers. 

 
 
 
 
 
 

F MEASUREMENT AND TESTING EQUIPMENT 
 

The Contractor shall provide the following equipment for carrying out measuring and 
control tests on the site and maintain in full working order: 

 
(a) Straight edges 2 metres and 4 metres long for testing the accuracy of the finished 

concrete. 
 
(b)   A glass  graduated cylinder for use in the silt test of organic impurities in the sand.  

 
(c)   Slump test apparatus 
 
(d)  150 mm steel cube moulds with base plates and tamping rod to BS 1881. 
 
(e)   Two 30 metre steel tapes 

 
(f) One dumpy or quickset level and staff. 

 
(g)   Micrometer. 
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PART TWO 

 

WALLING SPECIFICATIONS 

MATERIALS 

A. CEMENT 
 

Cement used for making mortar shall be as described in concrete work. 
 
B. LIME 
 

The lime for making mortar shall be obtained from an approved source and shall comply 
with BS 890 Class A for non-hydraulic lime.  The lime to be run to putty in an approved 
lined pit or container.  The water to be first run into the pit or container and the lime to 
be added until it is completely submerged, stirred vigorously until all lumps are 
disintegrated and shall be kept constantly  covered with water and regularly stirred for at 
least four weeks.  The resulting milk-lime then to be through a fine sieve and run into a pit 
or other container and kept clean and moist for not less than two weeks before being used 
in the works and moist for not less than two weeks before being used in the works. 

 
C. SAND 
 

Sand used for making mortar shall be clean well graded siliceous sand of good sharp hard 
quality equal to samples which shall be deposited with and approved by the Architect.  It 
shall be free from lumps of stone, earth, loam, dust, salt, organic matter and other 
deleterious substances, passed through a fine sieve and washed with clean water if so 
directed by the Architect. 

 
D. WATER 
 

Shall be as described in “concrete work”. 
 
E. CONCRETE BLOCKS 
 

Concrete blocks shall comply with the requirements of BS 2028, 1384 except where 
amended or extended by the following clause.  Blocks shall have square arises and corners.  
For fairfaced work damage to arises and corners shall not exceed the removal of 6mm of 
the blocks depth or thickness. 

 
Concrete blocks shall have a minimum crushing strength of 3.5 N/mm2 except when below 
the damp course level or in contact with soil when they shall have a minimum crushing 
strength of 7 N/mm2, unless noted otherwise on drawings. 

 
F. STONE 
 

All stone shall comply with the requirements of CP121.202 for masonry and rubble walls 
respectively except where amended or extended by the following clauses. 
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G. WALL REINFORCEMENT 
 

Where described walls and partitions shall be reinforced with a 25mm wide strip of 
No.20S.W. G hoop iron built into alternate horizontal joints in the wall centre.  The 
reinforcement shall be lapped and hooked at running joints, angles and intersections and 
carried at least 115mm into abutting walls at junctions. 

 
H. WALL TIES 
 

To be 3mm diameter galvanized mild steel wire twisted butterfly wall ties 
 
I. DAMP - PROOF COURSES 

The bituminous felt sheeting for damp-proof courses shall be hessian based bituminous felt 
complying with BS743 TYPE 4A weighing not less than 3.85 Kgs per square metre.  The 
sheeting is to be lapped 150mm at running joints and the full width of walls at angles. 
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PART THREE 

STRUCTURAL STEELWORK AND OTHER METAL WORK SPECIFICATIONS 

A. STEEL QUALITY 
 

Structural steel shall comply with the requirements of B.S.4360 and shall be new and 
unused.  It shall be free of imperfections, distortion, rust, scales of other deterioration or 
contamination by grease, paint and similar items. 

 
B. TESTING 
 

The Engineer may, where he so desires call manufacturer’s work test certificates in respect 
of all steel, which tests shall have been performed in accordance with B.S.18.  The Engineer 
may also carry out such further tests as he may consider necessary. 

 
C. SECTIONS 
 

The dimensions and properties of hot rolled structural steel sections and hollow sections 
shall be in accordance with B.S.2, part 1 and 2, or B.S.4848 for metric sized sections. 

 
D. MINIMUM THICKNESS 
 

All steelwork sections other than gauge metal sections, including cleats, gusset plates, etc.  
shall be not less than 8mm thick unless specifically indicated on the Drawings. 

 
E. FORGING 
 

All steel for forging and all forgings shall comply with the requirements of B. S. 29, and 
shall be subject to inspection and approval of the Engineer. 

 
F. CASTING 
 

All material used in the manufacture of castings and all castings shall comply with the 
requirements of B.S. 309, 1452 and 3100 and shall be subject to inspection and approval 
of the Engineer. 

 
G. GAUGE METAL SECTIONS 
 

Sections shall be manufactured from continuously hot dipped galvanised steel coil to 
B.S.2989 using steel to B.S.1449, part 1A and 1B, classification CR4 with a guaranteed 
minimum yield stress of 280 N/mm2. 

 
The sections shall be cold formed to the basic shapes given in B.S 2994 with the design and 
details conforming to Addendum No. 1 to B.S.449 (PD4064). 
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Section shall be sawn and holes may be punched so as to produce a neat round hole with 
no distortion.  Holes and cut ends shall be painted with zinc rich paint as soon as possible 
after cutting. 

 
H. “Z” PURLINS 
 

“Z” purlins shall be fabricated in the longest practicable lengths with staggered joints.  All 
connections shall have a minimum of four bolts.  Sag rods and apex ties shall be provided 
where indicated. 
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PART FOUR 

FINISHINGS SPECIFICATIONS 

FINISHINGS  

GENERAL 
 
A. OTHER SPECIFICATIONS 
 

All other specifications of this contract where applicable are deemed to apply equally to 
the finishings specifications. 

 
B SAMPLES 
 

The contractor shall prepare at his own cost sample areas of the paving, plastering and 
rendering as directed until the quality, texture and finish required is obtained and approved 
by the Architect after which all work executed shall conform with the respective approved 
samples. 

 
C FINISHED THICKNESSES 
 

The thicknesses of floor finishes quoted in this section of the specification shall be the 
minimum requirements. 

 
Suspended floors shall have a constant structural thickness and have level top surfaces.  The 
finished floor surface will equally have constant level and any adjustment needed to achieve 
this effect with the varying floor finish materials is to be made in the screeds beneath the 
same. 

 
Slabs bearing on the ground may be cast  to varying levels, and be of constant thickness 
with varying formation levels, or have varying thicknesses at the option of the contractor.  
This stipulation in no way relieves the contractor of the requirements of the specifications 
for the structural work. 

 
D MATERIALS GENERALLY 
 

All materials shall be of high quality, obtained from manufacturer’s to be approved by the 
Architect.  Cement, sand and water shall be as described under concrete work and 
Blockwork. 

 
E BONDING 
 

Bonding compounds, etc., for use in applying plaster and similar finishes direct to surfaces 
without the use of backings or screeds are only to be used if approved by the architect and 
are to be used strictly in accordance with the manufacturer’s printed instructions. 

 
F. CHASES, OPENINGS AND HOLES 
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All chases, holes and the like which were not formed in the concrete or walling shall be cut, 
and all service pipes shall be fixed and all holes and chases filled with mortar before paving 
and plaster work is commenced.  In no circumstances will the contractor be permitted to 
cut chases, holes and the like in finishes pavings or plasterwork. 

 
INSITU FINISHINGS 

 
PLASTERING 
 
A GENERALLY 
 

The term plastering refers to the operation internally and rendering to the same operation 
externally but for ease of reference the term plastering has generally been used in this 
specification to describe both operations. 
 

B MIXES 
 

The methods of measuring and mixing plaster shall be as laid down under concrete work 
and the proportions and minimum thickness of finished  plaster shall be in accordance with 
the following:- 

 
 Item of work   Mix   Minimum Thickness and finish 
 ---------------------------------------------------------------------------------------------------- 
 Internal Plaster   1 part cement  16mm finish to walls and ceilings. 
     ¼ part lime  wood float finish unless otherwise 
     4 parts sand  specified. 
 ------------------------------------------------------------------------------------------------------ 
 External Render  1 part cement  12mm finish in two coats 
     4 parts sand 
 -------------------------------------------------------------------------------------------------------- 
 Tyrolean finish   Ditto   6mm finished thickness in two coats  
        on 10mm plastered backing 
 --------------------------------------------------------------------------------------------------------- 
 

To obtain greater plasticity a small quantity of lime may be added to the mixes for external 
plastering at the Architect’s discretion but in any case this is not to exceed ¼ part lime to 1 
part cement. 

 
With regard to the lime mortars gauged with cement, of the cement to small quantities of 
the lime/sand mix shall preferably take place in a mechanical mixer and mixing shall 
continue for such time as will ensure uniform distribution or materials and uniform colour 
and consistency.  It is important to note that the quality of water used shall be carefully 
controlled.  Plaster may be mixed either in a mechanical mixing machine or by hand. 
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Hand mixed plaster shall first be mixed in the dry state being turned over at least three 
times.  The required amount of water should then be added and the mix again turned over 
three times or until such time as the mass is uniform in colour and homogeneous. 

 
The plaster shall be completely used within thirty minutes of mixing and hardened plaster 
shall not be remixed but removed from the site. 

 
C PREPARATION OF SURFACES FOR PLASTER ETC. 
 

Irregularities in the surfaces to be plastered or rendered shall be filled with mortar, without 
lime, twenty four hours before plastering is commenced.  Joints in blockwork etc., are to 
be wel raked out before plastering to form a good key.  Smooth concrete surfaces to be 
plastered shall be treated with an approved proprietary bonding agent or hacked to 
provide an adequate key for the plaster. 

 
All surfaces to be plastered or rendered shall be clean and free from dust, loose mortar and 
all traces of salts.  All surfaces shall be thoroughly sprayed with water and all free water 
allowed to disappear before plaster is applied. 

 
As far as practical plastering shall not be commenced until all mechanical and electrical 
services, conduits, pipes and fixtures have been installed. 

 
Before plastering is commenced all junctions between differing materials shall be reinforced.  
This shall apply where walls join columns and beams, particularly where flush and similar 
situations where cracks are likely to develop and as directed by the Architect.  The 
reinforcement shall consist of a strip of  galvanised wire mesh.  Expament or equal approved 
15cm wide which shall be plugged, nailed or stapled as required at intervals not exceeding 
45mm at both edges.  The surfaces to which such mesh shall be applied shall be painted 
with one coat bituminous paint prior to fixing the mesh. 

 
 
D APPLICATION OF PLASTER AND RENDER 
 

After preparation of the surfaces a key coat of cement slurry shall be applied to the wetted 
surface to be plastered.  When this coat is dry the plaster coat shall be applied, by means 
of a trowel between screeds laid, ruled and plumbed as necessary.  This coat which shall be 
to the required thickness shall be allowed to be so hard and then cured as described.  
Surfaces are to be finished with a wood or steel float to a smooth flat surface free from all 
marks. 

 
Tyrolean finish shall be applied with an approved machine to give a finish of even texture 
and thickness.  The sprayed finish shall be applied in two separate coats allowing time for 
drying between coats. 

 
Application in one continuous operation to build up a thick layer will not be permitted.  
The total finished thickness of the two sprayed coats shall be not less than 6mm..  the 
sprayed finish shall not be applied until all repairs and making good to the undercoat are 
completed.  any plaster which adheres to pipes, doors, windows and the like shall be 
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carefully removed before it has set.  Curing shall take place after the application of the 
second coat.  The pressed finish as directed by the Architect.  Where coloured tyrolean is 
required this shall be obtained by the addition to the mix of any approved colour pigment. 

 
All plastering and rendering shall be executed in a neat workman like manner.  All faces 
except circular work shall be true and flat and angles shall be straight and level or plumb.  
Plastering shall be neatly made good around pipes or fittings.  Angles shall be rounded to 
6 mm radius. 

 
All tools, implements, vessels  and surfaces shall be at all times kept scrupulously clean and 
strict precautions shall be taken to prevent the plaster or other materials from being 
contaminated by pieces of partially set material which would tend to retard or accelerate 
the setting time. 

 
E CURING OF PLASTER 
 

Each coat of plaster is to be maintained in a moist condition for at least three days after it 
has developed enough strength not to be damaged by water. 

 
They  shall be securely plugged, nailed or stapled as required at intervals not exceeding 
450mm at both edges. 

                              
F ANGLE BEADS 
 

Where required by the Architect, salient external angles of plastered walls shall be protected 
with galvanised mild steel angle beads complying with BS 1246 Fig.7 profile C3. 

 
They shall be securely plugged, nailed or stapled as required at intervals not exceeding 
450mm at both edges.  
 

G PLASTER STOPS 
 

Where shown on details, plasterwork shall be stopped against “expamet” glavanized steel 
plaster stop reference 565 which  shall be securely nailed to wall in the positions indicated 
on the drawings. 

 
SCREEDS 
 
A CEMENT AND SAND SCREEDS 
 

Screed shall be mixed and formed as described. 
 
B GRANOLITHIC PAVING 
 

The granolithic paving shall be laid by a specialist floor layer and constructed as follows:- 
 
 

TILES , SLAB AND BLOCK FINISHINGS 
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A. VINYL ASBESTOS TILES 
 

Vinyl asbsestos floor tiles shall comply with B.S 3260 of an approved manufacturer to 
patterns as directed by the Architect.  Adhesives are to be recommended by the  
manufacturer in writing and approved by the Architect. 

 
The tiles are to be laid and bedded direct in adhesive on to a cement and sand bed to make 
up the total paving thickness. 

 
The cement and sand screed is to be finished with a steel trowel to a perfectly smooth 
surface before the application of the mastic and tiling. 

 
On completion, vinyl asbestos tiles are to be sealed and polished with wax all in accordance 
with the manufacturer’s printed instructions. 

 
 
B CLAY TILE PAVING 
 

Clay tile paving are to be in 150mm x 150mm tiles obtained from an approved 
manufacturer, and are to be laid on prepared screeds.  The tiles are to be bedded in cement 
and sand (1:4) with straight joints in each direction.  Upon completion grout in cement and 
wash and clean down.  Tiles are to be cut with an electric tile cutting saw.  

 
C GLAZED WALL TILES 
 

Glazed wall tiles shall be in accordance with B.S1281 and shall  be 150mm x 150mm x 6mm 
tiles from the standard colour range with cusion edges.  Wall tiling shall be carried out in 
accordance with C. P.212. 

 
D PRECAST CONCRETE PAVING SLAB 
 

To be all in accordance with B.S.368.  The slabs are to be of the sizes given herein and 
bedded, jointed and pointed in cement lime mortar. (1:2:9). 

 
E RATES 
 

The rates for tile, slab and block finishings shall include for rounded edge tiles and angles, 
cutting and fitting up to boundaries and around pipes, brackets, etc., and waste; for work 
in narrow widths, small and isolated areas and for all other incidental labours. 
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PART FIVE 

GLAZING 

MATERIALS 

A GENERAL 
 

Glass used in glazing and for mirrors shall be best quality clear glass free from visible defects 
so as to afford uninterrupted vision or reflection as appropriate, and without obvious 
distortion. 

 
B STANDARDS 
 

Glass for glazing and mirrors shall be of approved manufacture and is to comply with 
B.S.952 in all respects free from flaws, bubbles, specks and other imperfections. 

 
C CLEAR SHEET GLASS ETC. 
 

The clear sheet glass shall be ordinary glazing (OG) quality. 
 
D PLATE GLASS 
 

To be of  type described and as approved by the Architect. 
 
E OBSCURED GLASS 
 

To be of type described and as approved by the Architect. 
 

I Putty 
 

(a) The putty for glazing to wood sashes is to be linseed oil putty all as B.S.544. 
 

(b) The putty for glazing to metal windows is to be gold size metal window putty 
specially designed  

for tropical use, or patent mastic putty if approved by the Architect. 
 
(a) All putty shall be delivered on site in the original manufacturer’s sealed cans or drums 

and used direct therefrom, with  the addition only of pure linseed oil if necessary.  No 
mineral or other oils may be used in the putty except genuine linseed oil. 
             

A MIRRORS 
 

Mirrors shall be polished float glass silverin quality, protected at back with electro-copper 
backing coated with shellac varnish and  paint.  The mirrors are to be fixed with chromium 
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plated dome headed mirror screws with plastic or rubber distance pieces and  washers unless 
otherwise stated and rates shall include for this. 

 
WORKMANSHIP 

 
B GENERAL 
 

Glazing of all types and in all locations shall be carefully executed by artisans skilled in this 
type of work and in conformance with recommendations of C.P.152.  Glazing shall be 
carefully fitted so that it is not subject to pressure and stress imposed by being  an overtight 
fit within the framing. 
 

 
C MEASUREMENTS 
 

Each element (door, window etc.) to receive glass shall be accurately measured to ensure a 
perfect fit subsequently. 

 
D SINGLE GLAZING 
 

Single glazing shall be executed with glass of the various types described herein.  Ordinary 
(non –safety) glass may be pre-cut or cut on site. 

 
E WIRED GLASS 
 

Wired glass shall be cut so that the wires embedded are truly vertical and horizontal (i.e at 
right angles to the cut edges). 

 
F SAFETY GLASS 
 

Safety glass shall be factory cut before delivery to site.  Site cutting will not be permitted. 
 
G STORAGE AND HANDLING 
 

Glass shall be delivered to site in stout containers and clearly marked.  The containers shall 
incorporate sling attachment points for lifting bridles.  Glass shall be stored under  cover so 
that the panes are truly vertical. 

 
H   PROTECTION 
 

After fixing glass shall be boldly marked with paper or whitewash so that it is clearly visible.  
In positions where damage due to construction traffic or activity is likely to occur stout 
screens composed of hardboard or fibreboard on battens shall be arranged to protect the 
glass. 

 
I GLASS THICKNESS 
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Glass thickness shall conform to the recommendations of C.P.152 and the manufacturer’s 
recommendations for sizes of panes relative to the position in the building and the effects 
of wind pressure (both negative and positive). 

 
J CLEANING 
 

All window glazed panels and mirrors shall be cleaned both inside and out immediately 
prior to the handing over of the building to satisfaction of the Architect. 
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PART SIX 

SPECIFICATIONS PAINTING & DECORATING 

PAINTING AND DECORATING 

MATERIALS 
 
A MANUFACTURERS 
 

Except where stated all materials shall be obtained from approved manufacturers.  The 
contractor shall state the name and address of the manufacturer whose materials he 
proposes to use.  Once approval has been  given  the contractor shall not obtain materials 
from other sources without the prior written agreement of the Architect. 

 
B GENERAL 
 

Each succeeding coat of priming, undercoating and finishing (pigment) or clear coating shall 
be sufficiently different in colour as to be readily distinguishable. 

 
All primers and paints in one system upon a particular surface shall be obtained from the 
same manufacturer. 

 
The mixing of paints, etc, of difference brands before or during application will not be 

permitted. 
 
C EMULSION PAINTS 
 

Emulsion paints shall be matt to satin finish vinyl emulsion paint.  The first (mist) coat shall 
be thinned in accordance with the manufacturer’s instructions. 

 
D GLOSS PAINT 
 

Gloss paint shall be hard gloss finish oil paint. 
 
E LEAD BASED PAINT 
 

The use of lead based paints will not be permitted. 
 
F CLEAR FINISHES 
 

Clear finishes internally shall be clear polyurethane varnish (one pack). 
 
G PRIMERS AND UNDERCOATS 
 

Unless otherwise specified, primers and undercoats shall be the type recommended by the 
manufacture of the finishing coats specified for a particular surface.  Primer for external bare 
metalwork surfaces shall comply with B.S 2523. 
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H KNOTTING 
 

Shellac knotting shall comply with B.S 1336 
 
PAINTING DECORATION SPECIFICATIONS 
 
 
A WHITE SPIRIT 
 

The white spirit shall comply with B.S. 245. 
 
B TIMBER STAIN 
 

Timber stain shall be oil based pigmented stain.  The application of this materials shall be 
strictly in accordance with the manufacturers written instructions.  Tint and  degree of 
application shall be to the approval of the Architect. 

 
C STOPPING 
 

The stopping shall be as follows:- 
 

(a) plasterwork shall be plaster based filler. 
 

(b) Concrete and brick work shall be similar material to the background and finished in 
a similar texture. 

 
(c) Internal woodwork, plywood and blockboard shall be putty complying with 

B.S.544. 
 

(d) External woodwork shall be white lead paste complying with B.S 2029. 
 

(e) Internal clear wood finishes: the stopping shall be that recommended by the clear 
lacquer  manufacturer. 

 
D FILLERS 
 

The fillers for internal joinery shall be the type recommended by the paint manufacturer 
for use with his type of paint or lacquer. 

 
Stopper and fillers shall be tinted to match the under coat, and shall be compatible with 
both undercoats and primers. 

 
All materials shall be used strictly in accordance with manufacturer’s instructions. 

 
E TEXTURED COATING 
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Textured coating is to be of proprietary manufacture approved by the architect and of an 
approved colour.   
 

Technical information concerning the coating is to be submitted to the Architect before 
ordering, but the minimum qualities of the coating are to as follows:- 

 
(a) Suitable for application internally and externally, plastered, rendered, concrete, 

block stone, brick, asbestos and timber surfaces. 
 

(b) Minimum durability of 10 years even in exposed conditions 
 

(c) Maintenance free 
 

(d) Built- in mould resistant fungicide. 
 

WORKMANSHIP 
 
A GENERAL 
 

Workmanship generally shall be carried out in accordance with B.S.C.P 231, unless 
otherwise specified.  Before painting is commenced floors shall be swept and washed over; 
surfaces to be painted shall be cleaned before applying paint as specified, and all precautions 
taken to keep down dust whilst work is in progress. No paint shall be applied to surfaces 
structurally or superficially damp and all surfaces must be ascertained to be free from 
condensation, efflorescence, etc..,  before the application of each coat.  No painting shall 
be carried out externally during humid, rainy, damp, foggy or freezing conditions, or 
conditions where surfaces  have attained excessively high temperatures or during dust 
storms.  No new primed or undercoated woodwork and metal work shall be left in an 
exposed or unsuitable situation for an undue period before completing the process. 

 
No dilution of paint materials shall be allowed except strictly as detailed by the 
manufacturer’s own direction, either on the containers, or their literature, and with special  
permission of the Architect.  For external work dilution  of paints will not be allowed 
whatsoever.  For internal work, where permitted by the Architect, undercoats may be 
thinned by the addition of not more than 5% thinners.  Gloss finish shall not be thinned at 
all. 

 
Metal fittings suchs as ironmongery etc., not required to be painted shall first be fitted and 
then removed before the preparatory processes are commenced.  When all paining is 
completed the fittings shall be cleaned as necessary and refixed in position. 

 
B BRUSHWORK 
 

Unless otherwise specified, all primers and paints shall be brush applied.  Written permission 
must be obtained from the Architect’s if an alternative method of application is to be used. 

 
C STOPPING AND FILLING 
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Unless otherwise specified by the manufacturer all primers and undercoats shall be stopped 
flush and rubbed down to a smooth surface with an abrasive paper and all dust removed 
before each succeeding coat is applied.  Care shall be taken to prevent burnishing of the 
surface. 

 
D STIRRING 
 

Unless otherwise specified by the paint manufacturer all paint materials shall be thoroughly 
mixed and/or stirred before and during use, and suitably strained as and when necessary. 

 
E INSPECTION 
 

No priming coats shall be applied until the surfaces have been inspected and the 
preparatory work has been approved by the Architect.  No undercoats of finishing coats 
shall be applied until the previous coat has been similarly inspected and approve 

 
TYPES 
 
A VINYL EMULSION PAINT 
 

Surfaces to be painted shall receive one mist coat followed by two full coats of vinyl 
emulsion paint.  Application may be by means of rollers or brushes. 

 
B GLOSS FINISH PAINT 
 

Surfaces to be painted shall be primed then painted with two undercoats followed by one 
coat gloss finish paint. 

                        
C CLEAR POLYURETHANE VARNISH 
 

Surface to be clear varnished shall be treated with two coats polyurethane varnish 
 
 

D TEXTURED COATING 
 

The manufacturer’s instructions concerning application of the coating are to be strictly 
followed under the direction of  the Architect. 

 
All surfaces to receive textured coatings are to be clean and dry with surfaces scrapped and 
brushed before application of the coating. 

 
Application of the coating is to be with textured roller or fibre brush as directed by the 
Architect with a minimum spreading capacity of 1 kilogram per square meter.  Under no 
circumstances is the coating to be thinned. 
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COMPLETION OF 12 No. CLASSROOMS ON 2ND AND 3RD FLOORS OF THE TUITION 
BLOCK FOR THE UNIVERSITY OF EMBU

ITEM PARTICULARS  KES CTS

A DEFINITION OF TERMS

The following terms, whenever used hereinafter and in all Contract 
Documents shall be interpreted as hereunder:-

a)      “Employer/Client/Procuring Entity” shall be held to mean THE 
VICE CHANCELLOR, UNIVERSITY OF EMBU of P. O. BOX 6-
60100, EMBU

b)      “Contractor” shall be held to mean the person or persons partnership, 
firm or company whose tender for the Works has been accepted and who 
has or have signed a writen Contract with the Employer and shall include 
his or their heirs, executors, administrators, assigns, successors and duly 
appointed representatives.

c)      “Employer/Client's Representative” – shall be held to mean persons  
duly authorised to represent the Employer or the successors in office of 
such persons and also such persons as may be deputed by such 
representatives to act on their behalf for the purpose of this Contract. 

d)      “Works” shall be held to mean all or any portion of work, materials 
and articles wherever the same are being manufactured or prepared which 
are to be used in the execution of this Contract, and whether the same be 
on the site of the building or not.

It shall also be deemed to include the work of all sub-contractors and all 
variations.

e)      “Contract” shall be held to mean the Quotation, Articles of 
Agreement and Conditions of Contract, form of bond, Drawings and 
priced and signed Bills of Quantities.

CARRIED TO COLLECTION                      -   
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DEFINITION OF TERMS CTD

f)        “Site” shall be held to mean the Lands and other places on, under, in 
or through which the works are to be executed or carried out and other 
lands or places provided by the Employer for the purpose of the Contract.

g)     “Approved, Directed and Selected” shall be held to mean the 
approval, direction and selection of or by the Employer or Emloyers 
Representive.

h)      “Singular and plural” – words importing the singular only shall also 
include the plural and vice versa where the context requires.

i)        “remove” shall mean taking down, dismantling, hacking up, breaking 
down etc. and clearing from site or as directed.

A LOCATION OF SITE

The site is situated within the Municipality of Embu within Embu County, 
approximately 139 km from Nairobi by road. The site for the works is 
located within the University of Embu. 

The Contractor shall be deemed to have visited the site (at his own cost) 
and satisfied himself as to:
(a)       The nature of the site.
(b)      The amount of bush, rubbish or debris to be cleared away before 
commencement.
(c)       The nature, current usage, proximity and size of adjoining property 
and buildings.
(d)      The topography of the site
(e)       The nature of existing communication by road or otherwise.
The availability of land for the erection and positioning of all temporary 
structures and materials necessary for the execution of the works

The Contractor's attention is drawn to the fact that they shall confine 
themselves to the area necessary for executing the works as instructed by 
the Architect.

B WORKING CONDITIONS

The contractor’s attention is drawn to the fact that the site is located in a 
learning insititution and should endeavour to reduce activities that may 
disrupt normal learning process 
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A SCOPE AND DESCRIPTION OF THE WORKS

The Works under this contract comprise Construction to completion of:

-           Completion of selected pending works in 12 No. Classrooms in the 
ongoing construction of the Tuition Block as per the drawings and bills of 
quantities

The standards of workmanship and materials used must be of the highest 
levels achievable in accordance with the specifications provided for the 
works.

The Employer shall have the right to hire others to carry out work falling 
under this contract if the Contractor fails to meet the required standards of 
materials and workmanship.

The Employer has the authority to issue variations through the Architect 
to either increase or decrease the scope of works.  In event of such 
happenings, the Contractors rates will be used as allowed in the 
Conditions of Contract.

However such variations will not entitle the Contractor to claims for 
loss of profit and other related expenses in case of omissions being 
made to the scope of works.  The Employer therefore reserves the 
right to omit any section(s) of the Works before or after the award.

B ABBREVIATIONS

Throughout these Bills of Quantities, units of measurements and terms 
are abbreviated and shall be interpreted as follows;

mm shall mean millimeters
cm shall mean centimeters
m shall mean metres
M1/LMshall mean linear metres
M2SM shall mean square metres
M3/CM shall mean cubic metres
Kgs. shall mean kilograms
NO. shall mean number
Prs. shall mean pairs
n.e  shall mean Not Exceeding
B.S.:
shall mean current British Standard Institution, 2 Park Street, London, 
WI England
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ABBREVIATIONS C’TD

KEBS:
shall mean the current Kenya Bureau of Standards
DITTO: 
Shall mean the whole of preceding description except as qualified in
the description in which it occurs. Where it occurs in description of
succeeding items it shall mean the same as in the first description of
the series in which it occurs expect as qualified in the description
concerned. Where it occurs in brackets it shall mean whole of the
preceding description which is contained with the appropriate brackets.

Approved: 
shall mean approved by or to the approval of the Client or Client's 
Representative.
As directed:
shall mean as directed by the Client or Client's Representative
(m.s.)
shall mean measured separately
(b.m.s.)
shall mean both sides measured
(p.c.)
shall mean prime cost
100 to 200
shall mean exceeding 100mm but not exceeding 200mm girth and all
items described in this manner shall be similarly construed
Works
the term ‘the works’ wherever used hereinafter and in all contract
documents shall mean all or any portion of the works materials and
articles wherever the same are to be used in the execution of this
contract and whether the same be on site or not

B CONTRACT RATES TO APPLY

Rates inserted in the tender Bills of Quantities shall apply throughout 
the period of contract.  Any changes will be strictly in accordance with 
the contract. The rates are to supply and fix the items specified in the 
bills of quantities.
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A PRICING BILL OF QUANTITIES

The Contractor shall price out individually and in detail all items in 
this Bill of Quantities and under no circumstances will lump sums be 
allowed.  All rates and figures entered in the Bill of Quantities must be 
done in indelible ink. Any item not priced for in this Bills of Quantities 
shall be deemed to be provided for for free or its rate is included 
elsewhere in these Bills of Quantities

The Contractor is advised to check Bill of Quantities and should he 
find any pages missing or in duplicate or the figures in writing 
indistinct or any ambiguity in description, he must inform the 
Emloyer/Client at once and have the same rectified.

Without authority the Contractor shall not alter or otherwise qualify 
the text of the Bill of Quantities, otherwise such alterations shall be 
ignored.

All expense incurred by the Contractor in preparation of this tender 
shall not be allowed.

B PROGRESS CHART

The contractor shall ,upon receiving instructions to proceed with the 
work,submit  programme of works in accordance with clause 18.0 of 
the conditions of contract.The programme shall be computerized 
critical  path programme schedule which the contractor shall develop 
and maintain during the course of the project. The schedule shall 
include construction and procurement activities as well as other time 
related factors.The contractor shall prepare the time schedule showing 
the time and order in which they propose to carry out the woks within 
the total construction time.The schedule shall also show in detail the 
construction time and order in which each section of the work is to be 
caried and be sub-divided into elements,trades and tasks.  The 
schedule shall shall show when information is required from 
consultants especially in relation to the ordering  of imported materials.

The time schedule is to be agreed with the Architect and the Project 
Manager.

At the end of each month,the contractor shall incorporate actual start 
and finish dates into the time schedule and produce an update on the 
programme.The update is to show actual start and finish dates,identify 
out  sequence of activities,critical acivities and any constraints which 
may have or may affect the progress of the works.
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During construction ,the contractor will incorporate any changes to the 
time schedule only if aproved in writing by the rchitect and produce a 
revised schedue.

The contractor shall provide to the Project Manager and the 
Architect,a soft copy of the time schedule including monthly updates 
and analysis together with four printed copies of the relevant data.

A PROTECTIVE HOARDING

The areas under construction shall be enclosed by hoarding of 
appropriate length as required and of minimum 2.50m high constructed 
with 30 gauge galvanized iron sheets fixed to approved timber framing 
complete with access gate all to the approval of the Architect. This 
shall demacate the area under construction from the areas in use

B SANITATION FOR THE WORKS

The Contractor shall provide and maintain proper sanitation of the 
Works to the satisfaction of the County Authorities, Labour 
Department and the Project Management Team.

C SITE OFFICE

The Contractor shall provide a site office to accommodate the Client's 
Representative, Clerk of Works and visiting staff as follows:
1 No. meeting room for site meetings fully furnished etc.
Provide for all power and lighting points.

The Contractor shall also provide on-site at all times a modern and 
accurate level together with a levelling staff, ranging rods and one 5 
metre; one 30 metre and one 50 metre tapes, digital camera and 
stationery for use only by the Clerk of Works or Employer’s 
Representatives.
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A VISITORS BOOK , SITE INSTRUCTION BOOOKS AND SITE 
DIARY

The Contractor shall keep on the site a visitors book for recording the 
names of all persons who visit the site for the purpose of the project. 
He shall also maintain on site a triplicate site instruction book that 
shall be used by the Architect to give written site instructions.  He shall 
also maintain on site a diary in which he shall record site activities on a 
daily basis and particularly any occurrence which bears on the progress 
of the works in any way. Based on the information recorded, the 
contractor shall prepare and submit to the Project Manager weekly 
project progress report for information and records. The visitors’ book 
and the diary shall be surrendered to the project management team at 
the completion of the project or at any other time that he may direct

B CONDITIONS OF CONTRACT

The parties shall enter into a contract which shall be the current 
Conditions of Contract for Building Works, published by the Director of 
Public Procurement Regulatory Authority excepting in so far as may be 
deleted or varied therein or is varied hereinafter. The said conditions are 
included elsewhere in the tender document. Tenderers are expected to be 
familiar with the said conditions of contract. That notwithstanding, they 
can seek clarification from the Quantity Surveyor in respect of any clause, 
or any addition or amendment to any clause as contained herein.

The Contractor is referred to the main document for full information as 
number and titles of the clauses only are hereafter given with such 
additional information as is required.  All clauses carrying a monetary 
value to be priced out opposite to the numbers and titles of each clause.

B CLAUSES
1 General Provisions

1.1 Definitions 

1.2 Interpretation

1.3 Communications

1.4 Law and Language

1.5 Priority Documents
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1.6 Contract Agreement

1.7 Assignment

1.8 Care and Supply of Documents

1.9 Timely provision of Drawings or Instructions

1.10 Procuring Entity's Use of Contractor's Documents

1.11 Contractor's Use of Procuring Entity's Documents

1.12 Confidential Details

1.13 Compliance with Laws

1.14 Joint and Several Liability

1.15 Inspections and Audit by the Procuring Entity

2 The Procuring Entity

2.1 Right of Access to the Site

2.2 Permits, Licenses or Approvals

2.3 Procuring Entity's Personnel

2.4 Procuring Entity's Financial Arrangements

3 The Engineer

3.1 Architect Duties and Authority

3.2 Delegation by the Engineer

3.3 Instructions of the Engineer

3.4 Replacement of the Engineer

3.5 Determinations
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4 The Contractor

4.1 Contractor's General Obligations

4.2 Performance Security

4.3 Contractor's Representative

4.4 Sub-contractors

4.5 Assignment of Benefit of Subcontract

4.6 Co-operation

4.7 Setting Out of the Works

4.8 Safety Procedures

4.9 Quality Assurance

4.10 Site Data

4.11 Unforeseeable Physical Conditions

4.12 Rights of Way and Facilities

4.13 Avoidance of Interference

4.14 Access Route

4.15 Transport of Goods

4.16 Contractor's Equipment

4.17 Protection of the Environment

4.18 Electricity, Water and Gas

4.19 Procuring Entity's Equipment and Free-Issue Materials

4.20 Progress Reports

4.21 Security of the Site

4.22 Contractor's Operations on Site

4.23 Fossils
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5 Nominated Subcontractors

5.1 Definition of “nominated Subcontractor”

5.2 Objection to Nomination

5.3 Payments to nominated Subcontractors

5.4 Evidence of Payments

6 Staff and Labor

6.1 Engagement of Staff and Labor

6.2 Rates of Wages and Conditions of Labor

6.3 Persons in the Service of Procuring Entity

6.4 Lab or Laws

6.5 Working Hours

6.6 Facilities for Staff and Labor

6.7 Health and Safety

6.8 Contractor's Superintendence

6.9 Contractor's Personnel

6.10 Records of Contractor's Personnel and Equipment

6.11 Disorderly Conduct

6.12 Foreign Personnel

6.13 Supply of Water

6.14 Measures against Insect and Pest Nuisance

6.15 Alcoholic Liquor or Drugs

6.16 Prohibition of Forced or Compulsory Labour

6.17 Prohibition of Harmful Child Labor
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6.18 Employment Records of Workers

6.19 Workers' Organizations

6.20 Non-Discrimination and Equal Opportunity

7 Plant, Materials and Workmanship

7.1 Manner of Execution

7.2 Samples

7.3 Inspection

7.4 Testing

7.5 Rejection

7.6 Remedial Work

7.7 Ownership of Plant and Materials

7.8 Royalties

8 Commencement, Delays and Suspension

8.1 Commencement of Works

8.2 Time for Completion

8.3 Programme

8.4 Extension of Time for Completion

8.5 Delays Caused by Authorities

8.6 Rate of Progress

8.7 Delay Damages

8.8 Suspension of Work

8.9 Consequences of Suspension
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8.10 Payment for Plant and Materials in Event of Suspension

8.11 ProlongedSuspension

8.12 Resumption of Work

9 Tests on Completion

9.1 Contractor's Obligations

9.2 Delayed Tests

9.3 Retesting of related works

9.4 Failure to Pass Tests on Completion

10 Procuring Entity's Taking Over

10.1 Taking Over of the Works and Sections

10.2 Taking Over of Parts of the Works

10.3 Interference with Tests on Completion

10.4 Surfaces Requiring Reinstatement

11 Defects Liability

11.1 Completion of Outstanding Work and Remedying Defects

11.2 Cost of Remedying Defects

11.3 Extension of Defects Notification Period

11.4 Failure to Remedy Defects

11.5 Removal of Defective Work

11.6 Further Tests

11.7 Right of Access

11.8 Contractor to Search
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ITEM PARTICULARS  KES CTS

11.9 Completion Certificate

11.10 Unfulfilled Obligations

11.11 Clearance of Site

12 Measurement and Evaluation

12.1 Works to be Measured

12.2 Method of Measurement

12.3 Evaluation

12.4 Omissions

13 Variations and Adjustments

13.1 Right to Vary

13.2 Variation Order Procedure

13.3 Disagreement on Adjustment of the Contract Price

13.4 Contractor to Proceed

13.5 Value Engineering

13.6 Variation Procedure for Value Engineering proposal

13.7 Payment in Applicable Currencies

13.8 Provisional Sums

13.9 Dayworks

13.10 Adjustments for Changes in Legislation

13.11 Adjustments for Changes in Cost

CARRIED TO COLLECTION                      -   
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14 Contract Price and Payment

14.1 The Contract Price

14.2 Advance Payment

14.3 Application for Interim Payment Certificates

14.4 Schedule of Payments

14.5 Plant and Materials intended for the Works

14.6 Issue of Interim Payment Certificates

14.7 Payment

14.8 Delayed Payment

14.9 Payment of Retention Money

14.10 Statement at Completion

14.11 Application for Final Payment Certificate

14.12 Discharge

14.13 Issue of Final Payment Certificate

14.14 Cessation of Procuring Entity's Liability

14.15 Currencies of Payment

15 Termination by Procuring Entity

15.1 Notice to correct any defects or failures

15.2 Termination by Procuring Entity

15.3 Valuation at Date of Termination

15.4 Payment after Termination

CARRIED TO COLLECTION                      -   
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15.5 Procuring Entity's Entitlement to Termination for Convenience

15.6 Fraud and Corruption

15.7 Corrupt gifts and payments of commission

16 Suspension and Termination by the Contractor

16.1 Contractor's Entitlement to Suspend Work

16.2 Termination by Contractor

16.3 Cessation of Work and Removal of Contractor's Equipment

16.4 PaymentonTermination

17 Risk and Responsibility

17.1 Indemnities

17.2 Contractor's Care of the Works

17.3 Procuring Entity's Risks

17.4 Consequences of Procuring Entity's Risks

17.5 Intellectual and Industrial Property Rights

17.6 Limitation of Liability

17.7 Use of Procuring Entity's Accommodation/Facilities

18 Insurance

18.1 General Requirements for Insurances

18.2 Insurance for Works and Contractor's Equipment

18.3 Insurance against Injury to Persons and Damage to Property

18.4 Insurance for Contractor's Personnel

CARRIED TO COLLECTION                      -   
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19 Force Majeure

19.1 Definition of Force Majeure

19.2 Notice of Force Majeure

19.3 Duty to Minimize Delay

19.4 Consequences of Force Majeure

19.5 Force Majeure Affecting Subcontractor

19.6 Optional Termination, Payment and Release

19.7 Release from Performance

20 Settlement of Claims and Disputes

20.1 Contractor's Claims

20.2 Procuring Entity's Claims

20.3 Amicable Settlement

20.4 Matters that may be referred to arbitration

20.5 Arbitration

20.6 Arbitration with National Contractors

20.7 Arbitration with Foreign Contractors

20.8 Alternative Arbitration Proceedings

20.9 Failureto Comply with Arbitrator's Decision

20.10 Contract operations to continue

CARRIED TO COLLECTION                      -   
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A SPECIAL CONDITIONS OF CONTRACT

a The Procuring Entity's name and address is:

The Vice Chancellor
University of Embu (UoEm)
P. O. Box 6 - 60100
Embu

b
Name and Reference No. of the Contract shall be as stated in the 
invitation to tender

d  The start date shall be AGREED WITH THE EMPLOYER

e
Contractor’s Representative’s name shall be agreed with  the Procuring 
Entity prior to contract signature

f
Key Personnel names shall be agreed with  the Procuring Entity prior to 
contract signature

g
Time for Completion shall be agreed with  the Procuring Entity prior to 
contract signature

h
Defects Notification Period shall be agreed by the Procuring Entity prior 
to contract signature

i
Time for the Parties entering into a Contract Agreement: within 30 days

j
Commencement Date shall be agreed with the Procuring Entity prior to
contract signature

k
Time for access to the Site shall be agreed with  the Procuring Entity prior 
to contract signature

l
Architect Duties and Authority: Variations resulting in an increase of the 
Accepted Contract Amount  shall require approval of the Procuring 
Entity. 

CARRIED TO COLLECTION                      -   
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a

Performance Security: The performance security will be in the form of a 
“performance bond” from a reputable bank in the amount(s) of TEN 
percent of the Accepted Contract Amount and in the same currency(ies) of 
the Accepted Contract Amount.

b
Normal working hours shall be agreed with  the Procuring Entity prior to 
contract signature

c Delay damages for the Works:  2 % of the Contract Price per day.

d Maximum amount of delay damages: 10% of the final Contract Price. 

e Provisional Sums shall be as in the bills of quantities

f Adjustments for Changes in Cost - this shall be a fixed price contract

g Total advance payment shall not apply

h Percentage of Retention - 10% of the value of work done

i Limit of Retention Money - 5% of the Accepted Contract Amount

j
Minimum Amount of Interim Payment Certificates -shall be agreed with  
the Procuring Entity prior to contract signature

k
Publishing source of commercial interest rates for financial charges in 
case of delayed payment -shall be agreed with  the Procuring Entity prior 
to contract signature

l
Maximum total liability of the Contractor to the Procuring Entity -shall be 
agreed with  the Procuring Entity prior to contract signature

m

Periods for submission of insurance:
a. evidence of insurance.
b. relevant policies
-shall be agreed with  the Procuring Entity prior to contract signature

n Maximum amount of deductibles for insurance of the Procuring Entity's 
risks -shall be agreed with  the Procuring Entity prior to contract signature

o
Minimum amount of third-party insurance -shall be agreed with  the 
Procuring Entity prior to contract signature

p
The place of arbitration -shall be agreed with the Procuring Entity prior to 
contract signature

CARRIED TO COLLECTION                      -   
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A COPYRIGHT

The copyright of these Bills of Quantities is vested in the Quantity 
Surveyor of the University of Embu and no part thereof may be 
reproduced without their express permission given in writing.

COLLECTION

Brought forward from page PP/1

Brought forward from page PP/2

Brought forward from page PP/3

Brought forward from page PP/4

Brought forward from page PP/5

Brought forward from page PP/6

Brought forward from page PP/7

Brought forward from page PP/8

Brought forward from page PP/9

Brought forward from page PP/10

Brought forward from page PP/11

Brought forward from page PP/12

Brought forward from page PP/13

Brought forward from page PP/14

Brought forward from page PP/15

Brought forward from page PP/16

Brought forward from page PP/17

Brought forward from page PP/18

Brought forward from page PP/19

TOTAL FOR  PRELIMINARY ITEMS CARRIED TO MAIN 
SUMMARY 
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COMPLETION OF 12 No. CLASSROOMS ON 2ND AND 3RD FLOORS OF THE TUITION BLOCK FOR 
THE UNIVERSITY OF EMBU

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

BILL NO. 2

ELEMENT NO. 1

WALLING

Approved natural, fairfaced quarry stone walling 
achieving a stone strength of 7N/mm2 bedded and 
jointed in cement and sand (1:4) mortar including 
reinforcing with 25mm wide hoop iron every 
alternate course

A 200mm thick walling; plastered internally 21 SM

Total for Walling to Bill Summary

TUITION BLOCK CLASSES TB/1 Q840 
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ITEM DESCRIPTION QTY UNIT RATE AMOUNT

BILL NO. 2

ELEMENT NO. 2

WINDOWS

Pre-cast Concrete Works:-

A Window cill size 275 x 50 mm once sunk, fairfaced, 
weathered and throated, painted to approval; including 
jointing in cement sand mortat (1:3) 113 LM

Supply and fix the following Windows to Architects 
approval 

Supply, assemble and fix the following steel 
casement framed windows fabricated from 50 x 50 x 
2mm thick comprising small panes in various sizes 
in openable and fixed lights amd 50 x 3mm steel 
louvers on top sash, with and including  25 x 4mm 
thick  flat bars framing, 25 x 25 x 3mm beading; all  
to match exisiting with and including all necessary 
approved ironmongery and fittings fixed to opening 
including fixing framing to concrete or masonry, 
making good disturbed surfaces and including two 
layers of 1 and 5mm mosquito gauze and painting to 
both sides in one undercoat and three finishing  
coats of gloss oil paint (spray painted) all to 
architect's drawings and approval.

B Window overall size 2150 x 2300mm high 8 No

C Window overall size 2700 x 2300mm high 4 No

D Window overall size 1700 x 2300mm high 24 No

E Window overall size 2900 x 2300mm high 4 No

F Window overall size 2150 x 1700mm high 4 No

G Window overall size 2150 x 1100mm high 12 No

H Window overall size 1700 x 1700mm high 8 No

Glazing

I 4mm thick ordinary clear glass and glazing to metal in 
panes 0.1-0.5 meters square 223 SM

Total for Windows to Bill Summary

TUITION BLOCK CLASSES TB/2 Q840 
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BILL NO. 2

ELEMENT NO. 3

DOORS

Supply and fix the following Doors to Architects 
approval and  details but to match existing

Steel Doors

A Metal casement  door, overall size 1500 x 3200mm 
high in two equal openable leaves,  fabricated from 75 x 
50 x 2mm thick frames; bottom panel size 1500 x 
1200mm high infilled with 3mm MS sheet on both 
sides, middle panels infilled with 4mm thick glass 
glazing with 25mm T section bars and 10mm shs 
beading and top panel size 1500 x 250mm high infilled 
with MS louvers; all to match existing, complete with 
all iron mongery, fixed to masonry walls; painted on 
both sides in one undercoat and three finishing  coats of 
gloss oil paint; all to architect's approval and details 18 NO

Total for Doors to Bill Summary

TUITION BLOCK CLASSES TB/3 Q840 
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BILL NO. 2

ELEMENT NO. 4

INTERNAL WALL FINISHES

PAINTING AND DECORATING

Skim, touch up, prepare and apply one undercoat 
and  three finishing coats first quality silk vinyl matt 
paint to :-

A Plastered walls 952 SM

B Door and window reveals not exceeding 100 mm girth 567 LM

Total for Internal Wall Finishes to Bill Summary

TUITION BLOCK CLASSES TB/4 Q840 
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BILL NO. 2

ELEMENT NO. 8

FLOOR FINISHES

Supply and fix approved non-slip porcelain/granitto 
floor tiles on screed backing (m.s) with proprietary 
waterproof  adhesive; jointed and pointed in 
matching coloured proprietary waterproof grouting: 
including pvc spacers and expansion joint as 
necessary: all to Architect's approval as described 
in:-

A 600 x 600 x 10mm Thick Tiling to floors (to match 
existing) 1,610 SM

B 600 x 600 x 10mm Thick border tiles to floors (to 
match existing) 330 LM

C 100mm high skirting with rounded top coved at 280 LM

Total for Floor finishes to Bill Summary

TUITION BLOCK CLASSES TB/5 Q840 



COMPLETION OF 12 No. CLASSROOMS ON 2ND AND 3RD FLOORS OF THE TUITION BLOCK FOR 
THE UNIVERSITY OF EMBU

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

BILL NO. 2

ELEMENT NO. 9

CEILING FINISHES

Skim, touch up, prepare and apply one undercoat 
and three finishing coats of interior quality paint as 
Crown Solo Pure Satin emulsion or other equal and 
approved to:

A Soffits of horizontal suspended slab 1,610 SM

Total for Ceiling Finishes to Bill Summary

TUITION BLOCK CLASSES TB/6 Q840 
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BILL NO. 2

BILL  SUMMARY

1 WALLING TB/1

2 WINDOWS TB/2

3 DOORS TB/3

4 INTERNAL WALL FINISHES TB/4

4 FLOOR FINISHES TB/5

5 CEILING FINISHES TB/6

Total for 1 No. Floor

Total for Bill No. 2 to Carried Main Summary

From page

x 2

TUITION BLOCK CLASSES TB/7 Q840 
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BLOCK FOR THE UNIVERSITY OF EMBU

ITEM DESCRIPTION UNIT RATE AMOUNT

BILL NO. 3

PRIME COSTS (PC) & PROVISIONAL SUMS 

PROVISIONAL SUMS

A Allow for a Provisional Sum of Kshs.300,000.00 
only for Contingencies to be expended at the 
discretion of the Client.

Sum 300,000.00          

Total for Bill No. 3 (P.C & Provisional Sums) to 
Main Summary 300,000.00          

Bill No. 3 - PC  and Provisional Sums PC/1 Q840
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UNIVERSITY OF EMBU

BILL NO DESCRIPTION PAGE NO. AMOUNT(KES.)

COMPLETION OF 2ND AND 3RD FLOORS

MAIN SUMMARY

1 PRELIMINARIES PP/19

2 BUILDERS WORKS TB/7

3 PC AND PROVISIONAL SUMS PC/1 300,000.00                                 

TOTAL TENDER COST FOR THE PROPOSED 
PROJECT CARRIED TO FORM OF TENDER

`

SIGNATURE:…………………………………...……………..DATE:……………..……………………….

CONTRACTOR'S NAME:…………………………………….………………………………………………

ADDRESS:……………………………………………………..………………………………………………

SIGNATURE:……………………………………...…………..DATE:…………………..…………………..

WITNESS'S NAME:……………………………………..…………………………………………………....

ADDRESS:…………………………………………………..…………………………………………………

MAIN SUMMARY MS/1  Q840




